



Government of the People's Republic of Bangladesh
Local Government Engineering Department

Management Design and Supervision Consultancy Services under
Improving Urban Governance and Infrastructure Project (IUGIP)

Semi-Annual Environmental Monitoring Report
April 2026 - September 2026

Prepared by: Management Design and Supervision Consultancy Services under
Improving Urban Governance & Infrastructure Program (IUGIP)
Local Government Engineering Department (LGED)



Table of Contents

Abbreviations.....	4
Executive Summary.....	6
1. Introduction	32
1.1. Impact and Outputs	32
1.2. Location Map for the Program.....	33
33	
1.3. Purpose of the Report.....	34
1.4. Scope of Works	34
1.5. Program Component and Status.....	34
1.6. Implementation Arrangement.....	35
1.7. Implementation Progress.....	35
1.8. Result Based Lending, RBL, Disbursement Link Indicator, DLI.....	36
2. Program's Environmental Safeguards	36
2.1. ADB Safeguard Policy Statement, 2009	36
2.2. Status on environmental and social activities during the reporting period	37
2.2.1. Screening of Sub-Project by Result Based Lending (RBL).....	37
2.2.2. REA Check list	37
2.2.3. Public Consultation	37
3. Statutory Environmental Requirements	37
3.1. Compliance Status on legislations.....	37
3.2. Compliance Status with Program Action Plan (PAP) for Environmental Safeguard related Actions.	38
4. Loan Covenant Compliance	41
5. Compliance with the steps of ESMF	42
6. Compliance with EMP Implementation	42
6.1 Compliance with EMP measures.....	42
6.2 Mission Corrective Action Plan (CAP) for Environmental Safeguards	44
6.3 Items incorporated in the BoQ for each sub-projects	50
6.4 EMP in Bidding Documents.....	50
6.5 Monitoring and Reporting on EMP	50
6.6 Summary of Quantitative and Qualitative Monitoring Data	51



6.7 Summary of Quantitative and Qualitative Monitoring	51
6.8 Summary of Environmental Monitoring Tests Performed	51
6.9 Trainings Conducted	52
6.10 Occupational Health and Safety Compliance.....	53
7. Public Consultation	55
8. Grievance Redress Mechanism (GRM).....	68
9. Conclusion and Recommendations	72
Annexures	74
Annex 1: Name of 88 (including O&M) Pourashavas.....	74
Annex 2: Environmental and Social Management Plan Checklist	77
Annex 3: Site-specific environment management plan (SEMP) in Bangla.....	80
Annex 4: DoE's letter on ECC exemption	83
Annex 5: Checklist on mitigation & monitoring of Environmental Compliance	84
Annex 6: RBL and REA Checklist.....	86
Annex 7: GRM Diagram.....	91
Annex 8 : EMP Test Total Report	92
Annex 9: Environmental management Plan (EMP) items in BOQ	122
Annex 10: Environmental management Plan (EMP) items in detail Estimate Kaliakoir Pourasava.	126
Annex 11 :Quarterly Environmental Monitoring Report of Keshorhat Pourashava.....	130
Annex 12 : Program Related Photographs.....	142
Annex 13 : Sample of Grievance,Health and safety and Accident Register book picture	143
Annex 14 : Monthly Progress Report of sub-project	145
Annex 15 : Monthly Progress Report of LIN	156
Annex 16: Environmental Focal Person & Safeguard Officer list.....	158
Table 1: Compliance status of all packages IUGIP till 30 September 2026	7
Table 2: Scope of the program.....	34
Table 3: Status on environment safeguards PAP	38
Table 4: Compliance Status of Loan Covenant	41
Table 5: Status of Mission Corrective Action Plan (Environmental Safeguards)	44
Table 6: Summary of the environmental monitoring tests	51
Table 7: Summary on trainings conducted during October 2025-March 2026	Error! Bookmark not defined.
Table 8: Summary of Accident/Incident during this reporting period	54
Table 9: Total list of Public Consultation (October 2023 to till March 2026)	56



Table 10:Sample of Public Consultation.....	57
Table 11: First level GRC.....	69
Table 12: Second level GRC.....	69
Table 13:PMU (third level) GRC.....	70
Table 14:Summary of grievances during this reporting period.....	70
Figure 1: IUGIP Program Map.....	33

Abbreviations

ADB	-	Asian Development Bank
AFD	-	Agence Francaise de Development
AP	-	Affective Person
APP	-	Annual Procurement Plan
DLI	-	Disbursement Link Indicator
DoE	-	Department of Environment
EARF	-	Environmental Assessment and Review Framework
ECA	-	Environmental Conservation Act
ECC	-	Environmental Clearance Certificate
ECR	-	Environmental Conservation Rules
EIA	-	Environmental Impact Assessment
EMP	-	Environmental Management Plan
FD	-	Forest Department
GoB	-	Government of Bangladesh
GRC	-	Grievance Redressal Committee
GRM	-	Grievance Redress Mechanism
IEE	-	Initial Environmental Examination
IFT	-	Invitation for Tender
IUGIP	-	Improving Urban Governance and Infrastructure Program
LCC	-	Location Clearance Certificate
LGED	-	Local Government Engineering Department
MDSC	-	Management Design and Supervision Consultant
MLGRDC	-	Ministry of Local Government, Rural Development, Cooperatives
NOA	-	Notification of Award
O&M	-	Operation and Maintenance
PAP	-	Program Action Plan
PMU	-	Project Management Unit
PPTA	-	Project Preparatory Technical Assistance
PRSP	-	Poverty Reduction Strategy Paper
RBL	-	Result-Based Lending
RP	-	Resettlement Plan
SEMR	-	Semi-annual Environmental Monitoring Report
SPS	-	Safeguard Policy Statement
ToR	-	Terms of Reference
UGIAP	-	Urban Governance Implementation Action Plan

Glossary of Bangladeshi Terms



Crore	-	10 million (= 100 lakh)
Ghat	-	boat landing station
Khas, khash	-	belongs to government (e.g., land)
Katcha	-	poor quality, poorly built
Lakh, lac	-	100,000
Madrasha	-	Islamic college
Mouza	-	government-recognized land area
Parishad	-	authority (Pourashava)
Pourashava	-	municipality
Pucca	-	good quality, well built, solid
Thana	-	police station
Upazila	-	sub district



Executive Summary

Environmental monitoring is an instrument to assess the environmental conditions and trends, and required compliances and their implementation status. This Semi-annual Environmental Monitoring Report (SEMR) provides an overview of the Improving Urban Governance and Infrastructure Program (IUGIP) compliance status against the applicable standards, laws and regulations for environment, health and safety and environmental safeguards requirements as per loan agreement for the period of April 2026 to September 2026. This SEMR also shows the implementation status of the mitigation measures and monitoring plans suggested in the IUGIP's environmental management plans (EMP) at the ground.

The local government engineering department (LGED) is responsible for the overall implementation, technical supervision and execution of the Program. They oversee and coordinate the implementation, monitoring and evaluation of the program; execute agreements with the Pourashava to ensure the effective implementation of IUGIP that is planned for 88 Pourashavas of Bangladesh.

The proposed Results-Based Lending (RBL) and its Disbursement-Linked Indicators (DLIs) for the IUGIP build on the successes and lessons learned from previous Urban Governance and Infrastructure Improvement Projects.

The Department of Environment (DoE) is responsible for the conservation, management, and development of the country's environment and natural resources. The Department of Environment (DoE) issued an environmental clearance letter for the Improving Urban Governance and Infrastructure Program (IUGIP) vide Letter No. 22.02.0000.018.72.029.23.177 dated 25 June 2023 (DoE Approval Letter, Appendix-09). The clearance covers the road, drain and municipal facilities-related subprojects under IUGIP. However, as the newly proposed subprojects involves re-excavation of existing khal and upgradation of existing landfill sites/waste management facilities, an updated/additional clearance letter from the DoE will be obtained for these works. As per ADB's Safeguards Policy Statement (SPS), 2009, this program falls under category B. Furthermore, activities all in red category as per ECR, 2023 and category A as per ADB SPS are not supported by this program and program has been screening out such activities and excluded from the list of activities.

A total of 245 packages are either under construction or in the tendering process. Of these, construction is ongoing for 197 packages, 20 packages have been completed, 12 packages have been awarded but construction has not yet started, 14 packages are at the tendering/bidding stage (evaluation and Notification of Award/Notification of Award stage), one package is under bid processing as per Annual Procurement Plan (Annual Procurement Plan). Total 52 Low-income Neighborhoods (LIN) (total 249 lots) packages have been approved which include installation of tubewells, soak wells, dustbins, street lights and construction of footpath, among them 31 packages are under construction and others have zero progress. The table below, provides the compliance status of all packages of IUGIP till 30 September 2026. Compliance status is narrated further inside this report.



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Table 1: Compliance status of all packages IUGIP till 30 September 2026

Note: UR : Urban Road¹, DR: Drain, MF: Municipal Facilities

Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
Works Ongoing													
1.	Bhanga UR-01.	9-Jan-24	42.12%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	Work Ongoing
2.	Bhanga UR-02	20-Feb-24	75.17%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
3.	Bhanga UR-03	2-Oct-24	69.60%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
4.	Bhanga UR+DR-01	4-Jun-25	25.72%	Yes	Yes	Yes	Yes	No	yes	Yes	Not Required	Not Required	
5.	Bhanga UR+DR-02	22-Jun-26	5.62%	Yes	Yes	Yes	Yes	No	yes	yes	Not Required	Not Required	
6.	Boalmari UR+DR-03	14-Jul-26	15.03%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
7.	Boalmari UR+DR-04	21-Jun-26	29.57%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
8.	Boalmari UR-01	20Nov 24	98.16%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
9.	Goalanda UR+DR-01	8-Jan-24	83.43%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	

¹ UR which means Urban Road that represents Urban Transport of IUGIP

² Not required as no such impact is being resulted from the activities of IUGIP that require clearance from forest department or other organization.

³ DoE has confirmed based on the ECR, 2023 that activities of this program will not require obtaining any ECC their nature of small in scale.



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
10.	Goalanda MF-01.	31-Oct-24	32.41%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
11.	Goalanda UR-01	10-Mar-24	95.36%	Yes	Yes	Yes	Yes	No	Yes.	Yes	Not Required	Not Required	
12.	Goalanda UR+DR-02	9-Feb -26	14.03%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
13.	Naria UR+DR-01	5-Dec-23	86.37%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
14.	Naria UR-01	5-Dec-23	90.98%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
15.	Naria UR+DR-02	18-Aug-24	42.08%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
16.	Kalkini UR+DR-01	12-Feb-24	85.87%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
17.	Kalkini UR-01	24-Mar-24	94.44%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
18.	Kalkini UR-02	15-Apr-24	73.41%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
19.	Kalkini UR-03	16-Feb-26	25.84%	Yes	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	
20.	Kaliganj UR+DR-01	30-Jan-24	99.21%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
21.	Kaliganj UR+DR-02	7-Feb-24	99.30%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
22.	Kaliganj UR+DR-03	15-Jun-24	72.32%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
23.	Kaliganj UR+DR-04	24-Mar-26	14.51%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
24.	Kaliakoir UR+DR-01	26-Jun-24	76.58%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
25.	Kaliakoir UR+DR-02	7-Jul-24	94.37%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
26.	Kaliakoir UR+DR-03	28-Aug-24	31.56%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
27.	Kaliakoir UR+DR-04	19-Aug-24	52.03%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
28.	Kaliakoir DR-01	19-Jun-25	16.07%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
29.	Munshiganj UR+DR-01	13-Feb-24	88.21%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
30.	Munshiganj UR+DR-02	4-Jan-24	92.28%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
31.	Munshiganj UR+DR-03	20-Oct-25	46.48%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
32.	Munshiganj UR+DR-04	25-Feb-26	18.34%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
33.	Munshiganj UR+DR-05	25-Feb-26	14.26%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
34.	Manikganj UR+DR-01	19-Jan-25	38.60%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
35.	Manikganj UR+DR-02	13-May-25	24.10%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/contruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
36.	Manikganj UR+DR-03	07-April-25	12.32%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
37.	Manikganj UR+DR-04	27-Oct-25	28.24%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
38.	Araihazar UR+DR-01	13-Nov-23	93.78%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
39.	Araihazar UR+DR-02	13-Nov-23	96.72%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
40.	Araihazar UR+DR-03	16-Jul-24	34.37%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
41.	Araihazar UR+DR-05.	10-Nov-24	75.12%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
42.	Monohordi UR+DR-01	25-Apr-24	55.49%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
43.	Monohordi UR+DR-02	9-Jul-24	37.99%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
44.	Monohordi UR-01	25-Aug-24	65.47%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
45.	Bharib UR+DR-01	23-Apr-25	66.16%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
46.	Bharib UR+DR-02	10-Feb-26	3.89%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
47.	Hossainpur UR+DR-01	07-Feb-24	93.50%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
48.	Hossainpur DR-02	13-Feb-24	79.93%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
49.	Hossainpur UR+DR-02	24-Feb-26	5.85%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
50.	Hossainpur DR-01	24-Feb-26	17.48%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
51.	Pakundia UR-01	10-Apr-25	53.93%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
52.	Pakundia UR+DR-01	12-Apr-26	6.18%	Yes	Yes	Yes	Yes		Yes	Yes	Not Required	Not Required	
53.	Madhupur UR+DR-01	9-Jan-24	78.46%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
54.	Madhupur UR-01	8-Jan-24	83.82%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
55.	Madhupur UR-03	8-Jan-24	82.18%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
56.	Madhupur UR+DR--02	2-Apr-24	68.21%	Yes	Yes	Yes	No	No	Yes	Yes	Not Required	Not Required	
57.	Madhupur UR--02	4 March-26	36.13%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
58.	Gafargaon UR+DR-01	1-Sep-25	29.81%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
59.	Brahmanbaria UR+DR-04	22-Feb-26	26.69%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
60.	Brahmanbaria. UR+DR-05	22-Feb-26	12.38%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
61.	Banskhali UR+DR-02	28-Jan-24	99.66%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
62.	Banskhali UR+DR -03	14-Jul-24	91%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
63.	Chandanaish UR-01	28-Apr-24	71.01%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
64.	Chandanaish UR-02	29-Apr-24	54.44%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
65.	Raozan UR+DR-01	22-Apr-24	82.56%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
66.	Raozan MF-01	19-May-24	75.63%	Yes	Yes	Yes	No	No	Yes	Yes	Not Required	Not Required	
67.	Raozan UR-02	1-Aug-24	80.49%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
68.	Haziganj DR-04	20-Mar-24	89.50%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
69.	Haziganj UR+DR-02	15-Feb-26	8.16%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
70.	Haziganj UR+DR-03	24-Jun-26	2.71%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
71.	Haziganj UR+DR-04	06-Jul-26	0.29%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
72.	Matlab UR+DR.-01	1-Feb-24	97.73%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
73.	Matlab UR+DR-02	1-Feb-24	92.61%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
74.	Matlab UR-02	12-Dec-24	84.18%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
75.	Matlab UR+DR-03	1-Feb-24	44.12%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
76.	Matlab UR+DR-04	24-Feb-26	8.08%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
77.	Faridganj UR+DR-02	6-Mar-24	90.96%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
78.	Faridganj UR-01	3-Mar-24	89.73%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
79.	Faridganj UR+DR-01	26-Feb-26	2.91%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
80.	Faridganj UR+DR-03	28-April-26	0.71%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
81.	Faridganj UR+DR-04	26-Feb-26	1.69%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
82.	Sonagazi UR+DR -01	25-Feb-24	91.42%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
83.	Sonagazi UR+DR -04	5-Aug-25	2.01%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
84.	Rangamati UR+DR-01	10-Apr-25	62.79%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
85.	Rangamati UR+DR-02	02-Nov-25	34.94%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
86.	Khagrachori UR+DR-02	19-Nov-23	94.67%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
87.	Khagrachori UR+DR-04	30-May-24	98.32%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
88.	Bandarban UR+DR-01	28-May-24	86.99%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
89.	Bandarban UR+DR-02	23-Jan-25	95.43%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
90.	Bandarban UR+DR-03	16-July-25	70.41%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
91.	Bandarban UR+DR-04	18-Feb-26	40.93%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
92.	Chowmuhani UR+DR-01	27-Nov-23	50.64%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
93.	Chowmuhani UR-01	27-Nov-23	83.28%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
94.	Chowmuhani UR-03	30-May-24	61.47%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
95.	Raipur UR-01	20-Mar-24	39.69%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
96.	Raipur UR+DR-03	6-Feb-24	57.30%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
97.	Raipur UR+DR-01	15-Jan-26	4.62%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
98.	Chunarughat UR-01	22-Nov-23	67.58%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
99.	Chunarughat UR+DR-01	22-Nov-23	58.29%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
100.	Chunarughat UR-02	14-Feb-24	42.43%	Yes	Yes	Yes	No	No	Yes	Yes	Not Required	Not Required	
101.	Kulaura UR+DR-01	30-Jan-24	90.79%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
102.	Kulaura UR+DR-03	25-Mar-24	82.22%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
103.	Kulaura UR+DR-02	10-Apr-26	4.43%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
104.	Kulaura UR+DR-05	15-Apr-24	38.95%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
105.	Moulvibazar UR+DR-01	11-Feb-24	43.87%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
106.	Moulvibazar UR+DR-03	10-Aug-24	25.68%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
107.	Chattak UR+DR-01	30-May-25	42.41%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
108.	Chattak UR+DR-02	22-Feb-26	7.61%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
109.	Chattak UR+DR-03	26-Feb-26	13.26%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
110.	Bheramara UR+DR-01	4-Feb-24	94.90%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
111.	Bheramara UR+DR-02	7-Jul-24	54.75%	Yes	Yes	Yes	No	No	Yes	Yes	Not Required	Not Required	
112.	Bheramara UR+DR-.04	15-Feb-24	97.31%	Yes	Yes	Yes	No	No	Yes	Yes	Not Required	Not Required	
113.	Bheramara DR-01.	5-Jan-25	83.47%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
114.	Bheramara UT+DR-03.	30-Nov-25	32.95%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
115.	Mohespur UR+DR-01	7-Apr-25	31.59%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
116.	Mohespur UR+DR-02	25-Aug-25	42.29%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
117.	Kumarkhali UR+DR-01	4-Mar-24	85.95%	Yes	Yes	Yes	No	No	Yes	Yes	Not Required	Not Required	
118.	Kumarkhali UR+DR -02	1-Jul-24	91.65%	Yes	Yes	Yes	No	No	Yes	Yes	Not Required	Not Required	
119.	Kumarkhali UR+DR -03	1-Jul-24	91.42%	Yes	Yes	Yes	No	No	Yes	Yes	Not Required	Not Required	
120.	Kumarkhali UR+DR -05	1-Jul-24	26.58%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
121.	Gangni UR+DR-01	8-Nov-23	95%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
122.	Gangni MF-01	26-Dec-23	77.65%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
123.	Gangni MF-02	08-Oct-25	66%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
124.	Gangni UR-01	20-May-24	71.03%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
125.	Gangni DR-01	06-Apr-25	62.18%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
126.	Alomdanga UR+DR-02	31-Oct-24	94.15%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
127.	Keshobpur UR+DR-01	25-Jan-24	98.34%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
128.	Keshobpur UR-02	29-Apr-24	92.39%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
129.	Keshobpur	15-Feb-	98.14%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
	UR-01	24											
130.	Keshobpur MF-01	16-April-25	4.66%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
131.	Santhia UR-02	23-Feb-25	21.89%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
132.	Santhia MF-01	14-April-25	0.50%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
133.	Naohata UR-01	26-Dec-23	92.16%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
134.	Naohata DR-01	09-Oct-25	23.30%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
135.	Naohata UR+DR-01	4-Feb-24	49.29%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
136.	Naohata-UR-02	12 Mar-25	17.13%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
137.	Naohata UR+DR-02	13Mar-26	19.57%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
138.	Bhawaniganj UR+DR-01	5-Feb-24	74.29%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
139.	Bhawaniganj UR+DR-02	6 Aug-26	10.08%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
140.	Bhawaniganj UR-02	24-Jul-24	80.82%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
141.	Rohanpur UR+DR-02	29-Dec-25	28.84%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
142.	Rohanpur	4-Apr-	95%	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
	MF-01	24											
143.	Bagha UR+DR-01	10-May-25	21.55%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
144.	Bagha UR+DR-01	16-Nov-25	28.05%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
145.	Bagha UR+DR-02	16-Nov-25	15.66%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
146.	Bagha UR+DR-03	01-Jul-26	0.54%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
147.	Shibganj UT+DR-01	16-Mar-25	90.22%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
148.	Shibganj UT+DR-02	07-July-25	60.68%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
149.	Shibganj UT+DR-03	25-Mar-26	7.56%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
150.	Sundarganj UR+DR-02	21-Nov-24	96.13%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
151.	Sundarganj UR+DR-03	21-May-26	4.23%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
152.	Ulipur UR+DR-	4-Dec-23	99.03%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
	01												
153.	Ulipur UR-01	4-Feb-24	70.01%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
154.	Ulipur UR-03	24-Nov-24	47.09%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
155.	Ulipur UR-02	4-Nov-24	42.32%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
156.	Patgram UR+DR-01	17-Jan-24	97.38%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
157.	Patgram UT+DR-02	5-Aug-24	50.77%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
158.	Patgram UR+DR-03	24-Nov-24	19.31%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
159.	Patgram UR+DR-04	12-Mar-26	0.13%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
160.	Mirkadim UR+DR -01	4-Dec-24	95.47%	Yes	Yes	Yes	No	No	Yes	Yes	Not Required	Not Required	
161.	Mirkadim UR+DR-02	19-Jan-25	98.65%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
162.	Mirkadim UR+DR-03	14-Sep-25	70.46%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
163.	Madan UR+DR-01	24-Jul-24	86.01%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
164.	Madan UR-01	26-Dec-24	87.95%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
165.	Nakla UR+DR-01	20-July-25	73.98%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
166.	Nazirhat UR+DR-01	17-Dec-24	67.44%	Yes	Yes	Yes	No	No	Yes	Yes	Not Required	Not Required	
167.	Nazirhat UR+_DR-02	17-Dec-24	50.52%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
168.	Nazirhat UR+_DR-03	04-Mar-26	17.50%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
169.	Nazirhat UR -01	04-Mar-26	20.68%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
170.	Nazirhat UR -02	21-June-26	8.09%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
171.	Basurhat UR+DR -01	12-March-25	72.98%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
172.	Basurhat UR+DR -02	12-March-25	54.55%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
173.	Basurhat UR+DR -03	3-May-26	1.31%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
174.	Sariakandi UR+DR-01	22-JAN-25	61.82%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
175.	Sariakandi UR+DR-02	22-JAN-25	28.33%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not required	
176.	Nazipur UR+DR-01	18-Feb-25	87.58%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
177.	Nazipur UR+DR-02	16-Apr-25	53.47%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
178.	Nazipur UR+DR-03	9-June-26	9.57%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
179.	Nazipur UR+DR-04	8-Mar-26	11.80%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
180.	Nazipur UR+DR-05	21-June-25	3.60%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
181.	Ramgati UR-01	21-MAY-25	29.41%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
182.	Ramgati UR-02	21 May-25	4.48%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
183.	Ramganj UR+DR-01	1Jan-26	14.50%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
184.	Monirampur UR+DR-01	27-July-25	48.73%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
185.	Monirampur UR+DR-02	30-Nov-25	41.66%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
186.	Charghat UR+DR-01	18-Aug-25	26.44%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
187.	Charghat UR+DR-02	15-March-26	4.11%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
188.	Charghat UR+DR-03	15-March-26	2.03%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
189.	Charghat UR+DR-05	29-March-26	2.42%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
190.	Charghat UR+DR-04	29-March-26	8.68%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
191.	Keshorehat UR+DR-01	21-oct -25	9.27%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
192.	Daganbhuiyan UR+DR-01	07-July -25	15.98%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
193.	Daganbhuiyan UR+DR-02	17-July -25	12.06%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
194.	Daganbhuiyan UR+DR-03	01-Jan -26	8.29%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
195.	Daganbhuiyan UR+DR-04	03-May -26	3.27%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
196.	Swandip UR+DR-01	5-Feb-24	97%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
197.	Swandip UR -01	27-Apr-24	97.42%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
Contract awarded but no construction work started													
1	Raozan UR+DR-02	20-August-26	00%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
2	Madan UR+DR-02	28-August-26	00%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
3	Nakla UR+DR-02	15-Sep-26	00%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
4	Sonagazi UR+DR-3	6-Sep-26	00%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
5	Sonagazi UR+DR -05	06-Sep-26	00%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
6	Kumarkhali UT+DR-04	24-August-26	00%	Yes	Yes	Yes	No	No	Yes	Yes	Not Required	Not Required	
7	Chowmuhani UR-02	27-July-26	Yes	Yes	Yes	No	No	Yes	Yes	Not Required	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
8	Bhawaniganj UR+DR-03	27-July-26	Yes	Yes	Yes	No	No	Yes	Yes	Not Required	Not Required	Not Required	
9	Sariakandi UT+DR-03	30-August-26	00%	Yes	Yes	Yes	No	No	Yes	Yes	Not Required	Not Required	
10	Santhia UR+DR-02	24-August-26	Yes	Yes	Yes	No	No	Yes	Yes	Not Required	Not Required	Not Required	
11	Sonagazi UR+DR-02	15-August-26	Yes	Yes	Yes	No	No	Yes	Yes	Not Required	Not Required	Not Required	
12	Ranganj UR+DR-03	12-July-26	Yes	Yes	Yes	No	No	Yes	Yes	Not Required	Not Required	Not Required	
Package in tender/bidding stage(Evaluation,NOA)													
1	Kalkini UR+DR-02	Not Finalized	00%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	Package in tender/ bidding stage
2	Naria UR+DR-03	Not Finalized	00%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
3	Raipur UR+DR-02	Not Finalized	00%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
4	Raozan UR+DR-03	Not Finalized	00%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
5	Swandip UR+DR-03	Not Finalized	00%	Yes	Yes	Yes	Yes	No	Yes	Yes	Not Required	Not Required	
6	Alamdanga UR+DR-03	Not Finalized	00%	Yes	Yes	Yes	Yes	No	No	Yes	Not Required	Not Required	
7	Ramgati UR -03	Not Finalized	00%	Yes	Yes	Yes	Yes	No	No	Yes	Not Required	Not Required	
8	Raipur UR+DR-02	Not Finalized	00%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
9	Keshorhat UR-01	Not Finalized	00%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
10	Ramgati UR -04	Not Finalized	00%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
11	Keshorhat UR+DR-02	Not Finalized	00%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
12	Ramganj UR+DR-02	Not Finalized	00%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
13	Rohanpur UR+DR-03	Not Finalized	00%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
14	Rohanpur UR+DR-04	Not Finalized	00%	Yes	Yes	Yes	No	Yes	No	Yes	Not Required	Not Required	
APP/Bid in Process													
1	Kaliakair UR+DR-06	Not Finalized	00%	Yes	Yes	Yes	No	Yes	No	Yes	Not Required	Not Required	Bid in Process
2	Kaliakair UR+DR-07	Not Finalized	00%	Yes	Yes	Yes	No	Yes	No	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
3	Bandarban DR-01	Not Finalized	00%	Yes	Yes	Yes	No	Yes	No	Yes	Not Required	Not Required	
Work Order Cancelled													
1	Tungipara UR	N/A	N/A	Yes	Yes	Yes	No	No	No	Yes	Not Required	Not Required	Work Order Cancelled
Work Completed													
1	Araihazar UR+DR-04	20-Nov-23	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
2	Boalmari UR+DR-01	9-Jan-24	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	Work completed
3	Boalmari UR+DR-02	10-Jan-24	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
4	Banshkhali UR+DR-01	26-Dec-23	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
5	Haziganj UR+DR-01	1-Jan-24	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
6	Haziganj DR-01	1-Jan-24	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
7	Brahmanbaria UR+DR-01	30-Nov-23	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
8	Brahmanbaria UR+DR-02	4-Jan-24	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
9	Brahmanbaria UR+DR-03	14-Mar-24	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
10	Khagrachari UR+DR-01	05-Nov-23	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
11	Khagrachari UR+DR-03	10-Jan-24	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
12	Moulvibazar UR+DR-02	03-Mar-24	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
13	Alamdanga UR+DR-01	19-Feb-24	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
14	Santhia UR+DR-01	8-Nov-23	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
15	Santhia UR -01	8-Nov-23	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
16	Rohanpur UR -01	30-Jan-24	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
17	Rohanpur UR+DR-01	4-Feb-24	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Sl. No.	Name of Pourashav and type of subproject	Contract Commencement Date	Cumulative Physical Progress up to Reporting (Mar 2026) month	REA checklist was filled and approved by PMU	RBL checklist was filled and approved by PMU	IEE was prepared and approved by PMU	Approved IEE published to LGED website	SEMP prepared and approved by PMU	Contractor opened injury or death insurance for labors	Obtained license by contractor (labor license/const ruction work license)	Obtained clearance from forest department or any other organization ²	Obtained national clearances (DoE clearance) ³	Remarks
18	Tungipara UR+DR-02	16-Oct-24	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
19	Bhawaniganj UR-01	28-Mar-24	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	
20	Sundarganj UR+DR-01	12-Feb-25	100%	Yes	Yes	Yes	Yes	Yes	No	Yes	Not Required	Not Required	



Total 245 number of subprojects are in construction ongoing / tender processing stages and total 52 Low-income Neighborhoods (LIN) (total 249 lots) packages have been approved. Out of the 55 packages, 20 packages are construction running and others are zero progress. All LIN's packages are included drain, footpath, solar street light, Dustbin, Tubewell with sockpit, Toilet with Sockpit ect. Out of the total of 245 packages, 183 are urban transport road and drainage packages, 9 are drainage, 45 are urban transport, and six are market facilities. During this reporting period (April 26 to Sep 26), a total new 20 sub-projects have been contracted and construction is underway, and under tender/Bid process. All of the subprojects have been screened by Environmental checklist and none of this sub-project was dropped due to high-risk category meaning none of them selected were of category A as per ADB SPS 2009 or red category as per ECR, 2023 of Bangladesh government. Rapid Environmental Assessment (REA) checklist for subprojects were filled in different Pourashavas. Public Consultation are being conducted as an ongoing basis by the PIU, MDSC and contractors and starting from April 2026 to till Sep 2026, twenty (20) Public Consultations (total participants 751, female 154 and male 597) have been conducted. A total 221 Initial Environmental Examinations (IEE) have been published in the LGED website.

In LGED, the Program Management Unit (PMU) is responsible for the overall compliance to the ADB's SPS 2009 and the all-applicable laws and rules under the Ministry of Environment, Forest and Climate Change (MoEFCC). The PMU has been supported by a Senior Resettlement/Social Safeguard Specialist (consultant) and an Environmental Specialist (consultant) responsible to ensure the Program complies with the social and environmental safeguard requirements of the ADB. Monitoring of mitigation measures during construction are the responsibility of the PIU, Environmental Management is supported by the Environmental Specialists. As of the end of March 2026, sub-projects work status in the Pourashavas are in various stages (e.g., tendering process, construction ongoing). IEE along with Environmental Management Plan (EMP) have been prepared for all of these Pourashavas for different type of activities. To ensure proper and effective implementation of various measures of EMP by the relevant contractors, EMP has been made as part of contract document.

IUGIP has made substantial progress in implementing the agreed Program Action Plan (PAP) for environmental safeguards, including operationalization and updating of the Environmental and Social Management Framework (ESMF), application of screening and categorization procedures for subprojects, publication of IEEs, strengthening of safeguard staffing and record keeping at PMU and PIU levels, updating of key safeguard guidelines and protocols, and regular follow up on compliance actions.

With reference to paragraph 9 of the Loan Agreement, IUGIP is implementing all program actions related to environmental and social safeguards in a timely and effective manner. To be compliant with loan covenant, a thorough screening has already been conducted, prior to the commencement of any construction or rehabilitation work under IUGIP. It has been ensured that none of the packages falls under category A for environmental impacts as per ADB SPS, 2009. It has been ensured that the preparation, design, construction, implementation, operation and decommissioning of all activities under IUGIP comply with (i) all applicable Environment, Health and Safety laws, regulations and guidelines of Bangladesh; (ii) the applicable environmental safeguard requirements; and (iii) all measures and requirements, including monitoring requirements, set out in the PAP.

As a continual process, the PMU is monitoring the progress of EMP implementation. The monitoring activities were noted corresponding with the program's risks and impacts. The contractors have submitted monthly Environmental Monitoring Report covering the mitigation



measures listed in this EMP. The findings say that the EMP has been followed at the site and implementation of the EMP has found satisfactory.

Training courses covered topics on Gender, Environmental & Social Safeguard, Contract Management, Climate change & quality control of infrastructure for Contractors and Engineers working at pourashava level. To cover the environmental and social safeguards issue, ADB TA Consultants (Environmental Specialist and Social Specialist) facilitate sessions along with Procurement Specialist, Climate Change Specialist and Quality Control Engineers from Management Development and Supervision Consulting Services (MDSC) and Gender Specialist from GICD Consultants of IUGIP facilitate the training programs as resource persons.

To address environmental and social safeguard issues, training programs are facilitated by the ADB TA consultants (Environmental Specialist and Social Specialist), together with the Procurement Specialist, Climate Change Specialist, and Quality Control Engineers from Management, Design and Supervision Consultants (MDSC), and the Gender Specialist from (GICD) Consultants under IUGIP, who serve as resource persons.

Under IUGIP, the Grievance Redress Mechanism (GRM) has already been established and it is functional. During the reporting period, some pourashavas recorded grievances. In total, 18 grievances were registered, mainly related to social, and Environmental issues, all of these were resolved during the reporting period. Photographs of the grievance registers are provided in Annex 13.



1. Introduction

This Urban Governance and Infrastructure Improvement Program (UGIIP)—supported and financed by the Asian Development Bank (ADB) as the results-based lending (RBL) program that is being implemented to improve urban governance and services in 88 pourashavas of Bangladesh from . The program will (i) strengthen institutional capacity for inclusive municipal governance; and (ii) improve municipal infrastructure in terms of quality, access, resilience, and gender responsiveness. The program will support the Government of Bangladesh in achieving integrated and sustainable urban development to improve the livability of pourashavas. IUGIP will contribute in reducing regional disparities and encounter local economic development. The ESMF was prepared to provide guidance framework aligned with national laws of GoB and ADB SPS, 2009. This program under RBL modality will cover 88 Pourashavas listed in **Annex 1**.

1.1. Impact and Outputs

The RBL program's impact is urban poverty reduced and living conditions improved and it has the below Outputs:

Output 1: Institutional capacity for inclusive municipal governance strengthened. The RBL program will improve the livability and holding tax collection efficiency of target pourashavas by supporting the LGD, the LGED, and selected pourashavas to achieve inclusive municipal governance by (i) institutionalizing the criteria-based government development budget transfer to pourashavas (DLI 2); (ii) implementing urban governance improvement action plans (UGIAPs) in 88 pourashavas (DLI 3); (iii) computerizing (web-based) revenue management systems in 88 pourashavas (DLI 3); (iv) establishing a gender and climate-responsive operation and maintenance (O&M) management system in 88 pourashava (DLI 6); (v) training 1,550 staff (including 90% of eligible women staff and female councilors of pourashavas, the LGED, and the LGD) on urban governance, tax management, citizen participation, and climate-resilient urban planning (DLI 3 and DLI 5); (vi) earmarking at least 1% of the municipal revenue budget for implementation of pourashava-specific Gender Equality and Social Inclusion (GESI) action plans by 88 pourashavas (DLI 7); (vii) training at least 5,100 residents (including 50% women) of low-income neighborhoods on resilient livelihood skills (DLI 7); (viii) forming 252 at least low income neighborhood improvement committees with at least 50% women members (DLI 7); (ix) approving 63 climate and disaster risk-informed master plans by respective pourashava councils (DLI 5); (x) completing at least 300 resilient and gender-responsive municipal infrastructure component detailed designs (DLI 4); and (xi) adopting climate-resilient and socially inclusive public open space guidelines (DLI 5).

Output 2: Municipal infrastructure improved in quality, access, resilience, and gender responsiveness. The RBL program will support the development of priority municipal infrastructure and essential services for improving livability in 63 target pourashavas, by (i) rehabilitating and reconstructing of stormwater drainage including natural drainage, to reduce climate and disaster risk (DLI 8); (ii) rehabilitating or reconstructing roads with stormwater drainage, bridges, and culverts for improved connectivity and access to municipal services (DLI 9); (iii) improving other infrastructures including market facilities and climate resilient and socially inclusive public open spaces (DLI 10); and (iv) implementing income neighborhood improvement programs, including the construction of elderly (old age), women, children-friendly sanitation facilities for poor households.

1.2. Location Map for the Program

The location map of the program is depicted below. The location of the program is 88 pourashavas and the list of the pourashavas under the program is included in the **annex 1**.




Figure 1: IUGIP Program Map



1.3. Purpose of the Report

This SEMR has been prepared by LGED with the supports of their consultants and ADB Environment Safagurds Specialist (TA consultant) for the period of April 2026 to september 2026. This is the sixth SEMR after the loan effectiveness of the program. This reports provide status of the program compliance of ADB RBL policy⁴ and ADB SPS, 2009⁵ along with national regulations.

1.4. Scope of Works

Below table represents the scope of the RBL program:

Table 2: Scope of the program

Item	Scope
Outcome	Municipal services and governance in target <i>pourashavas</i> improved.
Key outputs	(i) Institutional capacity strengthened for inclusive municipal governance (ii) Municipal infrastructure improved in quality, access, resilience, and gender responsiveness.
Activity types	Prepare UGIAP, develop a web-based revenue management system, prepare central government fund transfers, construct municipal and low-income neighborhood infrastructure civil works, undertake capacity development activities, and prepare GESIAP preparation and budgeting
Expenditure size	\$689.29 million
Main financiers and their respective total amounts	Government: \$189.29 million ADB: \$300.0 million AFD: \$200.0 million
Geographic coverage	88 <i>pourashavas</i>
Implementation period	2024–2028

1.5. Program Component and Status

The components of the program are as follows:

- Urban roads and drains improvement
- Urban drains improvement
- Urban roads improvement Low-income neighborhoods Infrastructure [Water hand pumps and/or bore wells, community toilets, footpaths]
- Development of market centers
- Development of parks.

⁴ <https://www.adb.org/sites/default/files/institURional-document/526346/mainstreaming-rbl-programs.pdf>

⁵ <https://www.adb.org/sites/default/files/institURional-document/32056/safeguard-policy-statement-june2009.pdf>



The overall Program is estimated to cost US \$ 689.29 million. The GoB contribution is US \$ 189.29 million, ADB loan is US \$ 300.00 million and TA grant amount US \$ 2.00 million. AFD loan is US \$ 200.00 million. The start date of the Program is 01 July 01, 2023 and the completion date is 30 June 2028. The ADB loan signed on 14 August 2023. This ADB loan was effective from 12 October 2023. The AFD loan was signed and effective from 11 August 2023.

1.6. Implementation Arrangement

The Ministry of Local Government, Rural Development and Cooperatives (MLGRDC) acting through its LGED is the Executing Agency. The implementation of the RBL program is being carried out through LGED at the local level. The respective Pourashavas (PIUs), where the program is being implemented, are also active stakeholders of the program. After construction of the subproject components, these will be transferred to Pourashavas.

At the LGED, PMU has been established and this PMU is being supported by the consultants. At the Pourashava level, PIU is implementing the program related construction works. One environmental and one social safeguard specialist focal has been designated at the end of PMU from LGED is reporting to the Project Director. In the operation phase, Pourashavas will take care of operation and maintenance of facilities constructed with the assistance of district team of LGED. At PIU level, one officer of Assistant Engineer rank are designated as safeguard focal person, who will ensure EMP and resettlement plan implementation. Project Management, Design and Supervision Consultants (MDSC) have been engaged to work closely with and advise the PMU and PIUs including the safeguards matters. Contractors at each subproject site designated one site engineer as environment, health, and safety officer.

1.7. Implementation Progress

As paragraph 9 of the Loan Agreement, all program actions under IUGIP related to Environmental and Social Safeguards are being implemented in a timely and efficient manner. Subprojects of program are designed, constructed, operated, and maintained in accordance with Borrower's ECR, 2023, and ADB SPS, 2009. and EARF prepared for the Program and agreed between the Borrower and ADB. Monitoring of mitigation measures during construction are the responsibility of the PIU Environmental Management Officer, supported by the MDSC Environmental Specialists. As of the end of September 2026, sub-projects work status in the Pourashavas (Road and Drainage, only Drain, only road, khal and Market Facility) are in various stages of tendering process, as stated above. IEEs have been prepared for all of these Pourashavas for Road and Drainage, Drain and market facility.

On the other hand, as of the end of September 2026, urban improvement Low-income neighborhoods (LIN) Infrastructures (water hand pumps and/or bore wells, community toilets, footpaths, drain, solar street light, bins) work status in the Pourashavas are in various stages, and 52 nos. of LINs already approved (Annex 16). Environmental Screening Reports (ESR) have been prepared for all of these Urban improvement Low-income neighborhoods (LINs) Infrastructure (Water hand pumps and/or bore wells, community toilets, footpaths, solar street light, Dustbin).

The EMP describes detailed site-specific mitigation measures including monitoring indicators with responsibility allocation in different stage of program cycle i.e. pre-construction, construction, and operation and maintenance phase. For ensuring proper and effective implementation of various measures of EMP even by involved contractors, EMP has also been made as part of contract condition/document. The Cumulative Physical Progress up to end September 2026 is in **Annex 14 and Annex 15**.



1.8. Result Based Lending, RBL, Disbursement Link Indicator, DLI

RBL is a new performance-based form of financing, where disbursements are linked to results rather than expenditure. Worldwide, demands are growing for governments and development agencies to deliver measurable results. Better results are essential for fiscal sustainability, economic growth, human development, and poverty reduction. These increasing demands have driven a wide range of public sector reforms. Many innovative instruments have emerged viz the results-based Lending (RBL) in particular.

The working paper proposes that the Asian Development Bank (ADB) introduce a results-based Lending (RBL) for programs modality.

This IUGIP, is a result-based Lending (RBL) program, considering through DLIs matrix. Under this component, Program resources will be disbursed based on the achievement of targets under performance-based outputs.

The subcomponent will finance operation and maintenance (O&M) of urban infrastructure in Pourashavas which meet the requirements stipulated in the RBLs. The implementing agency of the IUGIP of Local Government Engineering Department (LGED) will support Pourashavas in meeting the RBLs; evaluate their performance; and allocate funds to those that meet the RBLs. Under this, Program resources will be disbursed based on the achievement of targets under the Performance-based Conditions.

The IUGIP under the Result Based Lending (RBL) modality will improve infrastructure facilities such as drains, roads, streetlights, low-income neighborhoods improvement (footpaths, drains, streetlights, tube wells, dustbins and community toilets), market centers and parks in selected Pourashavas.

2. Program's Environmental Safeguards

2.1. ADB Safeguard Policy Statement, 2009

As per the ADB SPS, 2009, activities under any program or project are classified as category-A, B or C according to the significance of their potential environmental impacts.

According to the ADB SPS, 2009, this IUGIP is classified as category B, and therefore IEE is sufficient to meet the environmental safeguard requirements. These requirements apply to all ADB-financed programs.



2.2. Status on environmental and social activities during the reporting period

2.2.1. Screening of Sub-Project by Result Based Lending (RBL)

Till the end of September 2026, 233 subprojects have been sent to Pourashavas for invitation for tender (IFT). All of the sub-projects have been screened by Environmental checklist and none of these subproject was dropped due to high risk category.

2.2.2. REA Check list

This checklist has been sent to all the Pourashava Engineers of 63 Pourashavas. The technical personnel of the Pourashava are entrusted to complete this Checklists, for the better accomplishment of the program. Out of the 233 subprojects sent to Pourashavas for IFT, 233 have been screened through the REA checklist.

2.2.3. Public Consultation

Public Consultations is ongoing task and from April 2026 to September 2026, a total 20 of Public Consultations have been conducted. But during this period, 34 sub-projects have been completed/are under the tender process.

As of September 2026, 242 FGDs meetings were conducted with 5,071 participants: 1,255 female (25%) and 3816 male. During the reporting period, from April 2026 to 31 September 2026, a total of 20 FGDs were conducted, with 751 participants, of whom 154 were female and 597 were male. Information on the subproject along with environmental impacts of them and mitigation measures and their views are being covered by such consultation meetings.

3. Statutory Environmental Requirements

3.1. Compliance Status on legislations

The covenants to the loan agreement with ADB require that the sub-programs are designed, constructed, operated, and maintained in accordance with Borrower ECR, 2023, ADB SPS, 2009 as agreed between the Borrower and ADB.

The Department of Environment (DoE) issued an environmental clearance letter for the Improving Urban Governance and Infrastructure Program (IUGIP) vide Letter No. 22.02.0000.018.72.029.23.177 dated 25 June 2023 (DoE Approval Letter, Appendix-09). The clearance covers the road, drain and municipal facilities-related subprojects under IUGIP. However, as the newly proposed subprojects involves re-excavation of existing khal and upgradation of existing landfill sites/waste management system, an updated/additional clearance letter from the DoE will be obtained for these works.

To be complied with national regulations, program has also confirmed that contractors opened injury or death insurance for labors and obtained license by contractor (labor license/construction work license).



3.2. Compliance Status with Program Action Plan (PAP) for Environmental Safeguard related Actions

Sound environmental management is critical to sustainable development. IUGIP's environmental safeguards aim to ensure the environmental soundness and sustainability of IUGIP and to support the integration of environmental considerations into the program decision-making process. IUGIP agreed PAP for environment safeguards issues, and it has achieved good progress on the action items of the PAP. The status of the implementation of the PAP items are provided in below table.

Table 3: Status on environment safeguards PAP

Actions as per PAP	Current status PMU	Remarks
3.1 Environment and Social Monitoring Framework (ESMF) developed and operationalized in 63 Pourashavas.	1. PMU has assigned staff for responsibilities of ESMF and, all records of screening, document preparation, approval etc. is maintained.	Done
	2. PMU has Updated ESMF on the basis of ADB reviewed comments.	Done
	3. Total 245 sub-projects has been updated by using screening and categorization forms appended to ESMF in PID	Done
	4. As per Above screening and categorization approach it is following for new subprojects.	Ongoing on regular basis
	5. As per Above screening and categorization its always excluded from RBL program	Being followed
	6. 221 nos of IEE published in LGED website	Done and ongoing for other subprojects
	7. PIUs and PMU to maintaining records	Being followed
	8. Five SEMRs have been prepared, ADB's comments have been addressed, and the reports have been approved by ADB and published on the ADB and LGED websites so far. This is the sixth SEMR of IUGIP.	Being followed accordingly
3.2 Water quality test requirement practiced in the low-income neighborhoods under the Third UGIIP adopted and operationalized in 63 pourashavas.	9. Before construction water quality test will be done.	Total 282 samples of water quality from LIN have been tested so far.



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Actions as per PAP	Current status PMU	Remarks
3.3. Guidelines /protocols developed to: (i) identify and exclude tube wells/bore wells contaminated arsenic from RBL program activities (ii) Toilet / septic tank siting and design guidelines to prevent and contamination of groundwater (iii) safe disposal/recycling of discarded and end-of-life solar in streetlights.	10.Guidelines /protocols already been updated with the help of MDSC consultants.	Done
3.4 Obtain and renew ECC in accordance with DOE conditions; if a common environmental clearance certificate is obtained, ensure that all individual program activities to which ECC is applicable are specified in ECC.	11. Previously, khal re-excavation and landfill-related subprojects were not included in the IUGIP program. Therefore, the PMU and MDSC of IUGIP are coordinating with the Department of Environment (DoE) to address the associated environmental clearance requirements. Necessary actions will be taken in accordance with the recommendations of the DoE.	Not required
3.4 3 Environmental and Social Safeguard focal persons or specialists are assigned to LGED Program Management Unit, and <i>pourashavas</i> to strengthen the coordination for environmental social safeguards compliance. Appoint dedicated environmental social safeguards staff at PMU build capacity to implement ESMF Appoint safeguards staff in PIUs build capacity for implementation	12. Safeguard Focal for PMU and Pourashavas have been nominated.	Done



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



Actions as per PAP	Current status PMU	Remarks
RBL program activities in with ESMF		



4. Loan Covenant Compliance

Reference to para 9 of Schedule 4 of the Loan Agreement, status of the compliance of the environmental safeguards' matters are provided in below table.

Table 4: Compliance Status of Loan Covenant

SI	Para/ Clause no.	Description	Compliance Status	Action to be Taken
1	9	The Borrower shall ensure that all Program Actions in the area of Environmental and Social Safeguards are in the line of implementation in a timely and efficient manner.	Complied	Compliance have been fulfilled throughout the Program life.
2	10 (a)	The Borrower shall ensure, or cause the Program Executive Agency to ensure, that no construction or rehabilitation works under the Program involve significant adverse environmental impacts that may be classified as category A under the SPS. Prior to commencing any construction or rehabilitation works under the Program, the Borrower shall conduct, or cause the Program Executive Agency to conduct, a screening to ensure that any works that may be classified as category A for the environment impacts within the meaning of SPS are excluded from the Program	Complied	A thorough screening has already been conducted prior to the commencement of any construction or rehabilitation work under IUGIP. It has been ensured that none of the packages is classified as category A for environmental impacts, within the meaning of SPS 2009. This screening will be continued throughout the Program period.
3	10 (b)	The Borrower shall ensure, or cause the Program Executive Agency to ensure, that the preparation, design, construction, implementation, operation and decommissioning of all activities under IUGIP comply with (i) all applicable laws, regulations and guidelines of the Borrower relating to Environment, Health and Safety; (ii) the Environmental Safeguards; and (iii) all measures and requirements, including monitoring requirements set	Complied	Compliance will be fulfilled throughout the Program period.



		forth in the Program Action Plan.		
--	--	-----------------------------------	--	--

Compliance status with Government Regulations

A per DoE's decision based on ECR, 2023

No Environmental Clearance from DoE is required when:

- (i) The road length does not exceed 5 Km
- (i) The bridge span does not exceed 100 m

No Environmental Clearance from DoE is required for IUGIP, as road length for any of the packages, does not exceed 5 Km. There is no bridge in IUGIP. All roads fall within the administrative authority of the Pourashava. So, no road cutting permission will be required. all The roads will be also made within the existing Right of Way (RoW). In any case if any tree required to be uprooted, two trees will be planted for each tree cutting. Mostly local labors work in the construction site. The contractor has already acquired a "Labor License" to engage labor at work.

5. Compliance with the steps of ESMF

To date, 221 IEEs has been prepared. Of these, 221 IEEs have already been disclosed on the LGED website. The remaining IEEs are in the process of disclosure. Both the IEE and the EMP have been included in the bid and contract documents.

All the packages complied with each step of Environmental and Social Management Framework (ESMF). These steps of ESMF included the policy and legal framework, screening and environmental social assessment process, negotiated settlement and donation of land, environmental and social (involuntary resettlement) impacts, environmental management plan, resettlement plan and indigenous peoples community development plan, participation consultation and disclosure, grievance redress mechanism, institutional arrangement for safeguard compliance and capacity building.

However, specific ESMF compliance status as per PAP is provided in PAP status table 4 in section 3.2.

6. Compliance with EMP Implementation

The compliance is monitored from PMU. A checklist has been sent to the site to be filled by PIU. They are filling it up and sending regularly it to PMU.

The PMU reviews the completed EMP compliance checklists submitted by the PIUs to assess the implementation status of environmental mitigation measures, identify any non-compliances, and recommend corrective actions where necessary. The status of corrective actions and outstanding issues are documented and followed up during subsequent monitoring periods.

6.1 Compliance with EMP measures

For the infrastructure works under IUGIP, the design has incorporated relevant provisions to ensure protection, safety and long-term sustainability. Stakeholder consultations are being carried out on a regular basis. Construction activities under the Program have been commenced and in summary the below EMP measures have been ensured on the ground which are not limited to:

- The implementation status of EMP measures is monitored through site inspections and



environmental compliance checklists submitted by the PIUs to the PMU. Identified non compliances and associated corrective actions are followed up through the environmental monitoring process.

- All construction materials are being procured from sources that comply with the regulations of GoB and their relevant local authorities.
- During soil collection, the fertile top layer of soil (topsoil) is removed and stored at the site. Once soil collection from the borrow pit is completed, the topsoil is placed back in its original location.
- Potable drinking water, free from arsenic and fecal and total coliform contamination, has been provided to the labor shed and work sites.
- The waste is collected in two separate bins for bio-degradable and non-biodegradable waste. Bio-degradable waste is disposed of in pits for later use as compost in agriculture. Non-biodegradable waste is stored for recycling, and the residue waste is ultimately collected and disposed of by pourashavas within their capacity. Such waste collection and storage areas are located away from waterbodies and within designated areas of the pourashavas.
- To control dust pollution, stockpiles of construction materials are covered with tarpaulin. Construction waste is also covered and stored at a preselected locations to minimize dust generation. Water is sprayed at the site as necessary, to suppress the dust.
- The GoB Noise Pollution Control Rules, 2006 are being strictly followed at the site in deployment and use of machineries and equipment. Low noise equipment is used where feasible. Restrictions are imposed on the operation of noise generating equipment during nighttime, from 10:00 p.m. to 6:00 a.m.
- Measures to protect slope have been taken as per the design to control soil erosion, particularly where excavation works are carried out in open areas and near drains, canals and ponds.
- The contractor has taken precautionary measures to prevent waterlogging at the sites in order to avoid mosquito breeding and the risk of other vector borne diseases near construction areas.
- The contractor strictly follows environment, health, and safety (EHS) instructions, including avoiding vehicle parking, repair, refueling, and any spillage of lubricants near waterbodies in order to prevent soil and groundwater contamination.
- The contractor strictly follows environment, health, and safety (EHS) instructions, including prohibiting vehicle parking, repair, refueling, and any spillage of lubricants near waterbodies in order to prevent soil and groundwater contamination.
- Storage of fuel and lubricants at the sites has been strictly prohibited in order to avoid soil contamination.
- The contractor has been instructed to minimize impacts on flora and fauna during the construction phase.
- The use of personal protective equipment (PPE), including protective footwear, protective goggles, welders eye shields, and other relevant safety gear, is mandatory at the work sites.
- Demarcation, barricading or fencing, and safety signage are being used at the work sites to address community health and safety issues, including workers' occupational health and safety.
- The contractor has been instructed to use hazardous chemicals, such as fuel oil, in accordance with the manufacturer's instructions.
- An onsite emergency response plan has already been prepared to address accidents and mishaps. A disaster management plan for natural calamities has also been prepared.
- Communities and relevant regulatory bodies are being involved in environmental decision making.
- All activities are being carried out in compliance with applicable environmental laws and approval conditions.
- Environmental performance is being regularly monitored, and the findings are being documented.



- Necessary measures are in place to respond to environmental incidents and to ensure timely corrective action
- Preparing Semi-annual Environmental Monitoring report (SEMR) and submission to ADB and disclosure.⁶

6.2 Mission Corrective Action Plan (CAP) for Environmental Safeguards

During the last ADB mission in July 2026, the ADB Safeguards Officer (Environment) and ADB TA Consultant (Environmental Specialist) visited the project sites along with other mission members and identified several areas for improvement. This compliance status of those areas of improvement is provided in below table.

Table 5: Status of Mission Corrective Action Plan (Environmental Safeguards)

SI	Action to be taken	Implementation	Monitoring	Deadline	Status of Mission CAP (Environmental)	Some Photos Related to CAP
Chunarughat Pourashava						
1	Site Specific EMP (SEMP) in Bangla needs to be ensured at worksite.	Contractor, MDSC	PMU & MDS C	25 September 2026	Complied	
2	Construction materials need to be covered properly	Contractor	PMU & MDS C	07 September 2026	Complied	

⁶ Latest SEMR was prepared covering April 2026-Sep 2026, submitted to ADB and finalized upon receiving ADB's comments that have been disclosed both in ADB website and LGED website. Link of disclosed SEMR in ADB website: <https://www.adb.org/projects/documents/ban-55307-001-emr-3>
Link of disclosed SEMR in LGED website: https://www.iugip-lged.org/document_archive/uploads/SEMR-Oct25-Mar26-IUGIP-13-Apr-26.pdf




SI	Action to be taken	Implementa tion	Monitoring	Deadline	Status of Mission CAP (Environment al)	Some Photos Related to CAP
3	Hard safety barricade should be installed around the roadside trench	Contractor	PMU & MDS C	20 September 2026	Complied	
Moulvibazar Pourashava						
1	Conduct an IEE for the proposed lakeside walkway in Moulvibazar Pourashava, covering all potential environmental impacts and mitigation measures, including existing pollution sources, sewage discharges, and appropriate pollution-control measures.	MDSCs	PMU	Before tender floating IEE to be prepared and disclosed	Will be complied at the right time when it will be needed to complied before the tender floats. The proposal has be come from Pourashave yet.	IEE will be prepared accordingly as suggested
2	Site Specific EMP (SEMP) in Bangla needs to be ensured at worksite.	Contractor & MDSCs	PMU & MDS C	25 September 2026	Complied	গণপ্রজাতন্ত্রী বাংলাদেশ সরকার স্থানীয় সরকার প্রকৌশল অধিদপ্তর Improving Urban Governance and Infrastructure Program (IUGIP) প্রকল্পের নাম: মৌলভীবাজার পৌরসভা Package No: IUGIP/MOUL/UT-DR/03/2023 সহ প্রকৌশল-এর জন্ম পরিচালনা পরিদপ্তর (ফটো) প্রকল্পের নাম: Sree Milan Kumar Ray (Project Engineer) PCL



SI	Action to be taken	Implemen tation	Monitoring	Deadline	Status of Mission CAP (Environment al)	Some Photos Related to CAP
3	Install appropriate safety railings along access routes connecting houses to the road within the construction area of influence.	Contractor	PMU & MDS C	20 September 2026	Complied	
4	Install hard safety barricades around the roadside trench instead of safety tape.	Contractor	PMU	20 September 2026	Complied	
Kulaura Pourashava						
SI	Action to be taken	Implemen tation	Monit oring	Deadline	Status of Mission Cap (Environmenta l)	Some photos related to CAP
1	Site Specific EMP (SEMP) in Bangla needs to be ensured at worksite.	MDSC; and PMU	PMU	Before Tender		গণপ্রজাতন্ত্রী বাংলাদেশ সরকার স্থানীয় সরকার প্রকৌশল অধিদপ্তর Improving Urban Governance and Infrastructure Program (UGIP) পৌরসভার নাম: Kulaura Pourashava Package No: UGIPKULAU-GR02/2023 সহীত পেরিফিউরেশন এর জুলা পরিবেশ ব্যবস্থাপনা প্রতিদ্বন্দ্ব (Reddy) জন্মানবকর্তা: Shagar Hossain Site Engineer K25-01-019 Dedpur Lodge, Kamea 1st Lane, Barishal Sadar, Barishal.



SI	Action to be taken	Implementa- tion	Monitoring	Deadline	Status of Mission CAP (Environmental)	Some Photos Related to CAP
Chattak Pourashava						
SI	Action to be taken	Implementa- tion	Mon- itori- ng	Deadline	Status of Mission Cap (Environmental)	Some photos related to CAP
1	Site Specific EMP (SEMP) in Bangla needs to be ensured at worksite.	Contractor & MDSC	PMU	20 September 2026	Complied	
2	Measures needed to address waterlogging anticipated at adjacent shops nearby constructed road during heavy monsoon rainfall.	Contractor	PMU & MDS C	15 October 2026	Being Complied (Construction of drain is ongoing)	
3	Ensure that all workers engaged in deep-tubewell installation under the LIN scheme use appropriate PPE.	Contractor	PMU & MDS C	27 July 2026	Complied	



SI	Action to be taken	Implementa- tion	Monitoring	Deadline	Status of Mission CAP (Environment al)	Some Photos Related to CAP
4	To comply with DoE's and ADB SPS requirements if visited existing landfill site included under IUGIP.	Contractor	PMU & MDS C	Before tender floating	To be complied when needed at appropriate satge of the intervention	Plan with other related works for such activities are under process. IUGIP will comply all necessary regulatory and ADB's requirements in timely manner
Common CAP items for all Pourashavas need immediate attention						
1	Ensure compliance with all applicable DoE requirements under the ECR, 2023, including the preparation of necessary documents and obtaining required clearances for any SWM interventions.	PMU & MDSC	PMU	Before approving schemes and tendering floating	To be complied when needed at appropriate satge of the intervention	Plan with other related works for such activities are under process. IUGIP will comply all necessary regulatory and ADB's requirements in timely manner
2	Assess any existing and proposed landfill sites in accordance with ADB's SPS, 2009.	PMU & MDSC	PMU	Before tendering floating	Being complied	This is being under assessment
3	Reassess the Program's environmental categorization if SWM interventions are included.	ADB with the support of ADB TA consultant (Environm- ental Specialist)	ADB	Before approving schemes	To be complied once interventions complete plan and related works are done	IUGIP will complied this accordingly



SI	Action to be taken	Implementa tion	Monitoring	Deadline	Status of Mission CAP (Environment al)	Some Photos Related to CAP
4	Update the relevant Program documents, including the PSSA, ESMF, and PID if SWM interventions	ADB with the support of ADB TA consultant (Environmental Specialist)	ADB	Before approving schemes	To be complied once interventions complete plan and related works are done	UGIP will complied this accordingly



6.3 Items incorporated in the BoQ for each sub-projects

Following items are being included in the BoQ for each of the subprojects:

- Providing and maintaining adequate portable water supply, sanitation, and cleanliness facilities at camp site and work site.
- Temporary Toilet: Construction of temporary toilets in work site/rest area
- Dust suppression measures at unpaved road surface or any other place suspect to dust blowing.
- Air Quality: Periodic air quality monitoring construction site 1st time at commencement of work, (before construction), 2nd time during construction period and 3rd time after completion of work. Also, water spray at the construction site in everyday during the construction period. The parameters to be monitored are suspended particulate matter (SPM), respirable particulate matter (RPM), sulfur dioxide (SO₂) and oxides of nitrogen (NO_x), carbon monoxide (CO), Lead (Pb). Each monitoring schedule shall be over duration of 24 hours (in 8 hour shifts) for three seasons per year. IUGIP follow the latest Air Pollution Control Rules 2022.
- Water Quality: Water quality monitoring during construction phase at locations. The sampling shall be carried out for three seasons per year and cover all parameters as per WHO's Guidelines for Drinking-Water Quality including heavy metals. Groundwater Quality test parameters are pH, DO, Lead, Fe, EC, TDS, Nitrate, As, TC, FC, Cl, Ca, and Manganese and Surface Water Quality test parameters are pH, ORP, DO, Phosphate, Alkalinity, Sulfate, Fe, EC, TDS, TSS, Nitrate, COD, and BOD. IUGIP follow the latest ECR, 2023.
- Noise Quality: Noise quality monitoring at specified silent receptors along Program Road, at construction camp sites, batching plants, crusher plants (if specifically established for Program), and at major settlement areas along Program Road. Each monitoring schedule shall be over a duration of 12 hours (6 AM to 6 PM) for three seasons per year. construction site 1st time at commencement of work, (before construction), 2nd time during construction period and 3rd time after completion of work. IUGIP follow the latest Noise Pollution Control Rules 2006.
- Soil Quality Test proposed construction site 1st time at commencement of work, (before construction), 2nd time during construction period and 3rd time after completion of work. Soil Quality test Parameters Organic Matter, Zn, Sulfur, Lead and Nitrate.
- Maintain First Aid box at campsite to the entire satisfaction of the EIC.
- In each of the bidding documents of the signed contracts a general Environmental Management Plans (EMP) has included. The contractors are fully aware of their responsibilities and requirements for compliance to environmental safeguards.

6.4 EMP in Bidding Documents

In all the bidding documents, Environmental management Plan (EMP) has been included. It has been included in the Invitation for Tender (IFT) i.e. incorporated in the contract document. No amendment has been made in any package since the contract signed. Compliance of EMP and its proper monitoring are noted at the site. Nomenclature of an EMP from a Bidding Document in BOQ Kaliakair Pourasava, Gazipur (**Annex 09**) and the detail estimate of Kaliakair (**Annex 10**)

6.5 Monitoring and Reporting on EMP

As a continual process, the PMU is monitoring the progress of EMP implementation. The monitoring activities was noted corresponding with the program's risks and impacts. The contractors have submitted monthly Environmental Monitoring Report that is Site-Specification Environmental Management Plan (SSEMP) (**Annex 3**) covering the mitigation measures listed in this EMP. The findings say that the EMP has been followed at the site and level of compliance to the EMP requirements found satisfactory.



6.6 Summary of Quantitative and Qualitative Monitoring Data

To consolidate overall safeguard compliance of the packages, including qualitative and quantitative monitoring data, a common activity wise checklist aligned with the Program IEE was provided to all Pourashava Engineers (PEs), dedicated Focal Persons, and Safeguard Officers (**Annex 16**) for collection of EMP implementation status with support from the contractor's environmental focal person. In addition, photographs of environmental compliance and noncompliance issues were collected during the monitoring period.. By the end September 2026, 245 checklists have been received.

6.7 Summary of Quantitative and Qualitative Monitoring

Labor shed provided with sanitation system and potable water facilities. Separate toilet facilities for male and female labor were observed. Use of cautionary sign found in position. Use of PPEs and first aid kit by the contractor at working site was found in order. Female labor found at the site. No child labor found working. No vehicle was found emitting black smoke & unburned fuel. Dust suppression measures has been taken as required. Environmental compliances have been fully complied at the site.

Dumping and disposal of wastes: The use of personal protective equipment (PPE) has been strictly followed at the site. Wastes have stored safely in a separate dustbin and disposed quickly into a safe place. Hygienic situation ensured all around the labor shed and office premises by spraying disinfectant.

6.8 Summary of Environmental Monitoring Tests Performed

The summary of the environmental monitoring tests is provided in the below table:

Table 6: Summary of the environmental monitoring tests

SI #	Test Required for EMP	Number of Sub-projects Awarded	Test performed in number of Awarded Sub-projects before commencement of construction	Test performed in number of Awarded Sub-projects during construction	Test performed in number of Awarded Sub-projects after construction
	Name of the Tests				
01	Air Quality Test	245	165	110	18
02	Noise Level Measurement				
03	Soil Quality Test				
04	Ground Water Quality Test				
05	Surface Water Quality Test				



6.9 Trainings Conducted

IUGIP has been working in 63 pourashavas. The field level consultants, IUGIP and pourashava staffs are mainly engineering background.

The safeguard compliances are addressed at the field level. So, it is required to train up the field level staffs on Safeguard issues who are working for IUGIP works.

Up to September, 2026 MDSC Safeguard consultants trained up 187 participants from 63 pourashavas. The participants were Executive Engineer/ Assistant Engineer/ Sub- Assistant Engineers from Pourashavas, Assistant Engineers from IUGIP working at pourashavas and Municipal Engineers from MDSC working at pourashavas. The following table shows the Safeguard Training status up to date.

Up to September 2026 Safeguard Specialist, MDSC provided Safeguard Training as follows :

Sl. No.	Number of pourashavas included	Venues	Number participants targeted	Number of participant attended
1.	63	Dhaka, Mymensingh, Faridpur, Cumilla, Chattogram, Bogura	189	187

MDSC requested PMU to arrange a training program for field level Engineers working at Pourashavas by June 2026. The MDSC consultants prepared a training Module for Social & Environmental and Climate change training in Bengali. Experts of LGED reviewed the Module. The Module was also sent to Social and Environmental consultants ADB, Bangladesh for reviewing. MDS consultants met all of the Reviewers comments and finalized it.

The training program has been shifted to the next SMR period (October 2026 to March 2027). The Training program will include four participants from each pourashava (total 252 participants from 63 pourashavas) and they will be trained on safeguard issues in five Regional Training Centers of LGED . MDSC consultants and LGED Experts will be Resource persons for the training program. It has been found that National Environmental and Social Consultants of ADB participated in the previous Safeguard Training programs of IUGIP.They will be invited in this program too to discuss on safeguard issues.

Up to the reporting period PMU arranged five 1 day training program on Gender, Environmental & Social Safeguard , Contract Management , Climate change & quality control of infrastructure for Contractors and Engineers working at pourashava level and for contractors / their Representatives working for IUGIP works. The training programs were arranged at Central Training Center of LGED Head Quarter, Dhaka and Regional Training Center, Cumilla. Social Safeguard Specialist, Environmental Safeguard Specialist, Procurement Specialist, Climate Change Specialist and Quality Control Engineers from Project Management Development and Supervision Consulting Services (PMDSC) and Gender Specialist from GICD Consultants of IUGIP participated the training programs as resource persons. Information of these training programs has given below in the following table.

The following table shows the details about the conducted training program on Gender, Environmental & Social Safeguard , Contract Management , Climate change & quality control of infrastructure for Contractors and Engineers

Serial Number	Date	Number of pourashavas participated	Venue	Number of participants		
				Engineers	Contractors/representative	Total
1.	29 May, 2025	07	Regional Training Center, Cumilla	08	08	16
2.	19 June, 2025	16	Regional Training Center, Dhaka	12	13	25
3.	22 June, 2025	07	Regional Training Center, Dhaka	09	12	21
4.	01 Dec. 2025	08	Central Training Center, LGED, Dhaka.	21	09	30
5.	02 Dec. 2025	19	Central Training Center, LGED, Dhaka.	8	14	22
Total		57		58	56	114

A total of 114 participants from 57 pourashavas attended in five training programs on Gender, Environmental & Social Safeguard, Contract Management, Climate change & quality control of infrastructure for Contractors and Engineers working at pourashava level. Out of 114 participants 56 were contractors for IUGIP civil works or their representatives. The rest 58 were XEN/AE from pourashavas, Assistant Engineers from IUGIP and Municipal Engineers from MDSC.

Participants of a training session on Environmental, Social Safeguard and Climate change.



6.10 Occupational Health and Safety Compliance

The contractors have adopted the safety measures, such as placing of barricades/safety fencing, erection of metal sheet fencing, safety signs, and appointment of national safety staff and traffic management staff. Contractors have posted new safety signs and billboards at the critical work sites.



As mandatory, the laborers wear Personal Protective equipment (PPE) viz. hard hat, safety glasses, and footwear etc, at the site to ensure their safety. Nonetheless, contractors have ensured workers welfare and good housekeeping practices at workers' camp.

Reporting of Accidents and Injuries including Fatalities:

A few minor injuries were reported at IUGIP project sites as of 30 September 2026. As required, any major incident, fatality, or significant injury must be reported to ADB within three working days of its occurrence. Reports of minor accidents and incidents have been submitted; however, no major accidents, fatalities, or significant injuries were reported during the reporting period.

Table 7: Summary of Accident/Incident during this reporting period

Type of accident/incident	Number and Position of Person/s Involved/ including the community people if applicable	Paurashava name	Detailed Description of Incident	Time-bound Corrective Action
Non-fatal Injury (Minor) 19 August,2026	One person, construction workers	Gangni	A worker was slipped down during work and a finger was injured.	First Aid box Was used for primary treatment.
Non-fatal Injury (Minor) 03 May,2026	Two persons, construction workers	Moulvibazar	During wall shuttering work, a worker sustained a cut injury to his foot.	Providing primary treatment using first aid box.
Illness 07 July,2026	One person, construction workers	Bhairab	During working a worker accidentally stepped on a nail and injured his foot.	Primary treatment was given using the First Aid box and injected A.T.S injection.

Exposure to Disease: The IUGIP has taken into consideration differentiated exposure to, and higher sensitivity of, disadvantaged or vulnerable groups and has already developed appropriate mitigation measures in meaningful consultation with such groups and the competent government authorities.

Sexual Exploitation, Abuse & Harassment (SEAH): IUGIP has already adopted specific and differentiated measures to prevent and address SEAH, following a survivor-centered approach, and has established a confidential grievance mechanism for reporting incidents and referral systems to provide support to SEAH survivors.

Awareness on gender issues publicized at the work site. The awareness on sexual abuse and sexual



intimidation, has been widespread at the site. It is not only sexual abuse and sexual intimidation, but awareness on gender issues has also been publicized.

Not a single incidence of sexual exploitation, abuse and harassment took place at the site. No accident of any magnitude took place in either sub-project.

7. Public Consultation

ADB is committed to put meaningful consultation processes into practice. Meaningful consultation is a process that (i) begins early in the project preparation stage and is carried out on an ongoing basis throughout the project cycle; (ii) provides timely disclosure of relevant and adequate information that is understandable and readily accessible to affected people; (iii) is undertaken in an atmosphere free of intimidation or coercion; (iv) is gender inclusive and responsive, and tailored to the needs of disadvantaged and vulnerable groups; and (v) enables the incorporation of all relevant views of affected people and other stakeholders into decision making, such as project design, mitigation measures, the sharing of development benefits and opportunities, and implementation issues.

Accordingly, the public consultation has been conducted. Starting from April 2026 to the end of September 2026, total 20 number of public consultations has been conducted where total 751 participants participated and 154 were female and 597 were male. On an average 38 participants participate in this type of public consultation. The female participant is around 21% there.

Topic Discussed in the “Public Consultation”

Potential environmental impacts from project activities.

- (i) Project safeguard policy to mitigate environmental impacts.
- (ii) Role of communities to inform GRC on adverse environmental impacts or on negligence of contractors on environmental safeguard compliances.
- (iii) Improved Road Network connectivity.
- (iv) Expansion of economic opportunities of rural poor through the improvement of rural infrastructure & Poverty reduction
- (v) Gender development
- (vi) Improvement of local governance.
- (vii) Environmental sustainability
- (viii) Increased agricultural production i.e. higher incomes
- (ix) Better educational attainment.
- (x) Consultant welcome community monitors and Engagement.
- (xi) To explain mitigation, and community safety.
- (xii) Sustainability Commitments(Use of green technologies or renewable energy, Long-term reforestation or conservation plans, Climate resilience efforts)

The participants in the “Public Consultation” expressed their opinion on an all-weather road. To have an uninterrupted illumination on the streets, they were insisting on ‘Solar Powered Street Light’. The height of the roads should be above the highest flood level (HFL). The drains by the side of the road should be covered with slabs, so that the drains may not be used as dustbin & simultaneously it may



be used as a footpath. They emphasized on tree plantation by the side of the roads. Inclusion of more labor from the local community was also their demand.

Table 8: Total list of Public Consultation (October 2023 to till September 2026)

Public Consultation

SI #	Duration	Number of Consultation	Participants		
			Male	Female	Total
01	October 2023-March 2024	18	221	58	279
02	April 2024-Sept 2024	77	978	220	1,178
03	October 2024-March 2025	43	585	138	723
04	April 2025-June 2025	13	191	111	302
05	July 2025-Sept 2025	19	273	121	394
06	October 2025-March 2026	52	971	453	1,444
07	April 2026-Sept 2026	20	597	154	751
Total		229	3816	1255	5071




Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



During thir SEMR period, 20 public consultation meetings were conducted.As the remaining documents have not been submitted yet and the final summary sheets for those meetings are still under preparation ,photographs and attendance sheets for 14 meetings are given below this table:

Table 09: Information from Sample of Public Consultations

SL N o	Pourashav a name	Public consultatio n meeting date	Pic of PC meeting	Attendance of PC meeting	Key points from the consultation meetings	
					Key Concerns of the Participants	Key Responses of the Facilitators
1	Bhairab	01.07.2026			What is the purpose of this project? How will the road construction benefit local people?	The project aims to improve road connectivity, drainage, traffic movement, public safety, and overall local infrastructure. It will improve transportation, reduce travel time, improve access to markets, schools and health facilities, and support local economic activities.



Semi-Annual Environmental Safeguard Report (April 2026-Sep2026)



2	Kalikair	10.06.2026		LOCAL GOVERNMENT ENGINEERING DEPARTMENT IMPROVING URBAN GOVERNANCE AND INFRASTRUCTURE PROGRAM (IGUP) PUBLIC CONSULTATION ATTENDANCE SHEET Date: 10 June 2026 Project number: 101161-01/2026 Place of consultation: Kalikair, Ward No. 5, Pancheshwar Suburb <table border="1"> <thead> <tr> <th>Sl.</th><th>Name of participant</th><th>Gender</th><th>Phone number</th><th>Profession</th><th>Sex (M/F)</th><th>Signature of Participant</th></tr> </thead> <tbody> <tr><td>1</td><td>Mr. Manoj Kumar</td><td>M</td><td>01915-67790</td><td>Teacher</td><td>M</td><td>[Signature]</td></tr> <tr><td>2</td><td>Mr. Manoj Kumar</td><td>M</td><td>01773-79051</td><td>Teacher</td><td>M</td><td>[Signature]</td></tr> <tr><td>3</td><td>Mr. Manoj Kumar</td><td>M</td><td>01918-82683</td><td>Teacher</td><td>M</td><td>[Signature]</td></tr> <tr><td>4</td><td>Mr. Manoj Kumar</td><td>M</td><td>01911811112</td><td>Teacher</td><td>M</td><td>[Signature]</td></tr> <tr><td>5</td><td>Mr. Manoj Kumar</td><td>M</td><td>01944781329</td><td>Teacher</td><td>M</td><td>[Signature]</td></tr> <tr><td>6</td><td>Mr. Manoj Kumar</td><td>M</td><td>01936777720</td><td>Teacher</td><td>M</td><td>[Signature]</td></tr> <tr><td>7</td><td>Mr. Manoj Kumar</td><td>M</td><td>81213282828</td><td>Teacher</td><td>M</td><td>[Signature]</td></tr> <tr><td>8</td><td>Mr. Manoj Kumar</td><td>M</td><td>01737281088</td><td>Teacher</td><td>M</td><td>[Signature]</td></tr> <tr><td>9</td><td>Mr. Manoj Kumar</td><td>M</td><td>01974040404</td><td>Teacher</td><td>M</td><td>[Signature]</td></tr> <tr><td>10</td><td>Mr. Manoj Kumar</td><td>M</td><td>01704289507</td><td>Teacher</td><td>M</td><td>[Signature]</td></tr> <tr><td>11</td><td>Mr. Manoj Kumar</td><td>M</td><td>01908047860</td><td>Teacher</td><td>M</td><td>[Signature]</td></tr> <tr><td>12</td><td>Mr. Manoj Kumar</td><td>M</td><td>01769763392</td><td>Teacher</td><td>M</td><td>[Signature]</td></tr> <tr><td>13</td><td>Mr. Manoj Kumar</td><td>M</td><td>0192735944</td><td>Teacher</td><td>M</td><td>[Signature]</td></tr> </tbody> </table>	Sl.	Name of participant	Gender	Phone number	Profession	Sex (M/F)	Signature of Participant	1	Mr. Manoj Kumar	M	01915-67790	Teacher	M	[Signature]	2	Mr. Manoj Kumar	M	01773-79051	Teacher	M	[Signature]	3	Mr. Manoj Kumar	M	01918-82683	Teacher	M	[Signature]	4	Mr. Manoj Kumar	M	01911811112	Teacher	M	[Signature]	5	Mr. Manoj Kumar	M	01944781329	Teacher	M	[Signature]	6	Mr. Manoj Kumar	M	01936777720	Teacher	M	[Signature]	7	Mr. Manoj Kumar	M	81213282828	Teacher	M	[Signature]	8	Mr. Manoj Kumar	M	01737281088	Teacher	M	[Signature]	9	Mr. Manoj Kumar	M	01974040404	Teacher	M	[Signature]	10	Mr. Manoj Kumar	M	01704289507	Teacher	M	[Signature]	11	Mr. Manoj Kumar	M	01908047860	Teacher	M	[Signature]	12	Mr. Manoj Kumar	M	01769763392	Teacher	M	[Signature]	13	Mr. Manoj Kumar	M	0192735944	Teacher	M	[Signature]	Will construction affect access to houses and shops? Will there be dust during construction?	Temporary access disruption may occur during construction. The contractor will maintain safe access as much as practicable and provide temporary arrangements where necessary. Some dust may be generated. Water sprinkling, covering construction materials, proper material storage, and good housekeeping will be used to control dust.
Sl.	Name of participant	Gender	Phone number	Profession	Sex (M/F)	Signature of Participant																																																																																																		
1	Mr. Manoj Kumar	M	01915-67790	Teacher	M	[Signature]																																																																																																		
2	Mr. Manoj Kumar	M	01773-79051	Teacher	M	[Signature]																																																																																																		
3	Mr. Manoj Kumar	M	01918-82683	Teacher	M	[Signature]																																																																																																		
4	Mr. Manoj Kumar	M	01911811112	Teacher	M	[Signature]																																																																																																		
5	Mr. Manoj Kumar	M	01944781329	Teacher	M	[Signature]																																																																																																		
6	Mr. Manoj Kumar	M	01936777720	Teacher	M	[Signature]																																																																																																		
7	Mr. Manoj Kumar	M	81213282828	Teacher	M	[Signature]																																																																																																		
8	Mr. Manoj Kumar	M	01737281088	Teacher	M	[Signature]																																																																																																		
9	Mr. Manoj Kumar	M	01974040404	Teacher	M	[Signature]																																																																																																		
10	Mr. Manoj Kumar	M	01704289507	Teacher	M	[Signature]																																																																																																		
11	Mr. Manoj Kumar	M	01908047860	Teacher	M	[Signature]																																																																																																		
12	Mr. Manoj Kumar	M	01769763392	Teacher	M	[Signature]																																																																																																		
13	Mr. Manoj Kumar	M	0192735944	Teacher	M	[Signature]																																																																																																		



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



					Will construction create excessive noise?	Construction equipment may generate noise. Work will be managed to minimize disturbance, particularly near residences, schools, hospitals, and other sensitive locations.																																																																													
3	Moulvibazar	23.08.2026		LOCAL GOVERNMENT ENGINEERING DEPARTMENT IMPROVING URBAN GOVERNANCE AND INFRASTRUCTURE PROGRAM (IUGIP) PUBLIC CONSULTATION ATTENDANCE SHEET Date: 23/08/2026 Package Number: IUGIP/Moulvibazar/2026 Name of Scheme: Construction of 10.80m x 6.00m in 01 location Place of Consultation: Moulvibazar, Ward No. 04/05, Paurashava: Moulvibazar of Moulvibazar <table><thead><tr><th>Sl.</th><th>Name of participant</th><th>Ward No.</th><th>Phone number</th><th>Profession</th><th>Sex (M/F)</th><th>Signature of Participants</th></tr></thead><tbody><tr><td>26</td><td>Azeem Ullah</td><td></td><td>0161614095</td><td></td><td>✓</td><td></td></tr><tr><td>27</td><td>SHADI</td><td></td><td>0170675463</td><td></td><td>✓</td><td></td></tr><tr><td>28</td><td>Joya Rana Poul</td><td></td><td>01717745092</td><td></td><td>✓</td><td></td></tr><tr><td>29</td><td>Nasimul Hossain</td><td></td><td>01912-95085</td><td></td><td>✓</td><td></td></tr><tr><td>30</td><td>Md. Rashed Osman</td><td></td><td>01711911594</td><td></td><td>✓</td><td></td></tr><tr><td>31</td><td>ABD NOJIMUL ISLAM</td><td></td><td>01796862305</td><td></td><td>✓</td><td></td></tr><tr><td>32</td><td>Nasimul Hossain</td><td></td><td>0170251833</td><td></td><td>✓</td><td></td></tr><tr><td>33</td><td>AZIZUL RAHMAN</td><td></td><td>01212104237</td><td></td><td>✓</td><td></td></tr><tr><td>34</td><td>TANJUK AHMED</td><td></td><td>01712-235334</td><td></td><td>✓</td><td></td></tr><tr><td>35</td><td>RUBEL HOSAIN</td><td></td><td>01796-8078</td><td></td><td>✓</td><td></td></tr></tbody></table> Total Name, Designation and Signature of Facilitator: 1. Md. Kamrul Hossain, Sr. Resident Engineer/Social Safeguard Specialist 2. Anis Chandra Barik, Sr. Environmental Specialist	Sl.	Name of participant	Ward No.	Phone number	Profession	Sex (M/F)	Signature of Participants	26	Azeem Ullah		0161614095		✓		27	SHADI		0170675463		✓		28	Joya Rana Poul		01717745092		✓		29	Nasimul Hossain		01912-95085		✓		30	Md. Rashed Osman		01711911594		✓		31	ABD NOJIMUL ISLAM		01796862305		✓		32	Nasimul Hossain		0170251833		✓		33	AZIZUL RAHMAN		01212104237		✓		34	TANJUK AHMED		01712-235334		✓		35	RUBEL HOSAIN		01796-8078		✓		What will happen to traffic during construction?	Temporary traffic management measures will be implemented. Traffic will be controlled through appropriate signage, barriers, flaggers, and alternative arrangements where required.
Sl.	Name of participant	Ward No.	Phone number	Profession	Sex (M/F)	Signature of Participants																																																																													
26	Azeem Ullah		0161614095		✓																																																																														
27	SHADI		0170675463		✓																																																																														
28	Joya Rana Poul		01717745092		✓																																																																														
29	Nasimul Hossain		01912-95085		✓																																																																														
30	Md. Rashed Osman		01711911594		✓																																																																														
31	ABD NOJIMUL ISLAM		01796862305		✓																																																																														
32	Nasimul Hossain		0170251833		✓																																																																														
33	AZIZUL RAHMAN		01212104237		✓																																																																														
34	TANJUK AHMED		01712-235334		✓																																																																														
35	RUBEL HOSAIN		01796-8078		✓																																																																														



Semi-Annual Environmental Safeguard Report (April 2026-Sep2026)




4	Kulaura	25.08.2026		LOCAL GOVERNMENT ENGINEERING DEPARTMENT IMPROVING URBAN GOVERNANCE AND INFRASTRUCTURE PROGRAM (IUGIP) Stakeholder consultation Meeting for Environmental Compliance and Social Safeguard Issues Name of Panchayat: KULaura District: Madhupur Place of Consultation: Panchayat office Ward No.: Date: Time: List of Participant <table><thead><tr><th>Sl.</th><th>Name</th><th>Mobile Number</th><th>Profession</th><th>Signature</th></tr></thead><tbody><tr><td>01</td><td>Md. Sahidul Islam</td><td>01712443443</td><td>SA</td><td>[Signature]</td></tr><tr><td>02</td><td>Salim Uddin</td><td>01716-794180</td><td>SA</td><td>[Signature]</td></tr><tr><td>03</td><td>Mohammed Akbar Salim</td><td>01712-881288</td><td>Comp. Graduate</td><td>[Signature]</td></tr><tr><td>04</td><td>Tanvir Alam</td><td>01714-670017</td><td>AL</td><td>[Signature]</td></tr><tr><td>05</td><td>Md. Masum Islam</td><td>01702-349759</td><td>Science</td><td>[Signature]</td></tr><tr><td>06</td><td>NIRUPAM DEB</td><td>01702-853554</td><td>AE/UAIP</td><td>[Signature]</td></tr><tr><td>07</td><td>AJAY Kishore das</td><td>0171870534</td><td>SAE</td><td>[Signature]</td></tr><tr><td>08</td><td>MD SUJON AMMED</td><td>01736-225014</td><td>C.I</td><td>[Signature]</td></tr><tr><td>09</td><td>Mohammad NURUL AMIN</td><td>01711-726615</td><td>P.N.O</td><td>[Signature]</td></tr><tr><td>10</td><td>Mohammad Mymul Islam</td><td>01912-649518</td><td>R.D.S</td><td>[Signature]</td></tr><tr><td>11</td><td>Ankur Chandra Bonik</td><td>0130710926</td><td>J.R.S</td><td>[Signature]</td></tr></tbody></table> Name, Designation and Signature of Facilitators: 1. Mohammad Mymul Islam, Sr. Res/ Social Safeguard Specialist 2. Ankur Chandra Bonik, Sr. Environmental Specialist	Sl.	Name	Mobile Number	Profession	Signature	01	Md. Sahidul Islam	01712443443	SA	[Signature]	02	Salim Uddin	01716-794180	SA	[Signature]	03	Mohammed Akbar Salim	01712-881288	Comp. Graduate	[Signature]	04	Tanvir Alam	01714-670017	AL	[Signature]	05	Md. Masum Islam	01702-349759	Science	[Signature]	06	NIRUPAM DEB	01702-853554	AE/UAIP	[Signature]	07	AJAY Kishore das	0171870534	SAE	[Signature]	08	MD SUJON AMMED	01736-225014	C.I	[Signature]	09	Mohammad NURUL AMIN	01711-726615	P.N.O	[Signature]	10	Mohammad Mymul Islam	01912-649518	R.D.S	[Signature]	11	Ankur Chandra Bonik	0130710926	J.R.S	[Signature]	What safety measures will be taken?	Construction areas will be properly barricaded/signposted, workers will use appropriate PPE, and measures will be taken to protect pedestrians, children, motorists, and nearby residents.
Sl.	Name	Mobile Number	Profession	Signature																																																														
01	Md. Sahidul Islam	01712443443	SA	[Signature]																																																														
02	Salim Uddin	01716-794180	SA	[Signature]																																																														
03	Mohammed Akbar Salim	01712-881288	Comp. Graduate	[Signature]																																																														
04	Tanvir Alam	01714-670017	AL	[Signature]																																																														
05	Md. Masum Islam	01702-349759	Science	[Signature]																																																														
06	NIRUPAM DEB	01702-853554	AE/UAIP	[Signature]																																																														
07	AJAY Kishore das	0171870534	SAE	[Signature]																																																														
08	MD SUJON AMMED	01736-225014	C.I	[Signature]																																																														
09	Mohammad NURUL AMIN	01711-726615	P.N.O	[Signature]																																																														
10	Mohammad Mymul Islam	01912-649518	R.D.S	[Signature]																																																														
11	Ankur Chandra Bonik	0130710926	J.R.S	[Signature]																																																														



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



5	Kalkini	23.08.2026			What should people do if they have a complaint? What about trees that may be affected?	People can submit complaints through the project's Grievance Redress Mechanism (GRM) to the designated project/contractor representatives. Complaints should be recorded and addressed within the prescribed procedure. Unnecessary tree cutting will be avoided. If tree removal is unavoidable, applicable permissions and compensatory plantation/replacement measures will be followed.
---	---------	------------	--	---	--	---



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)



6	Nazipur	03.09.2026		LOCAL GOVERNMENT ENGINEERING DEPARTMENT IMPROVING URBAN GOVERNANCE AND INFRASTRUCTURE PROGRAM (IGIP) PUBLIC CONSULTATION ATTENDANCE SHEET Date: 03-09-2026 Package Number: _____ Name of Scheme: Nazim Hal-Banani Word No. 02 Place of Consultation: Nazim Hal-Banani <table><thead><tr><th>No.</th><th>Name of participant</th><th>Word No.</th><th>Phone number</th><th>Profession</th><th>Sex</th><th>Signature of Participant</th></tr></thead><tbody><tr><td>1.</td><td>Md. Faruk Hossain</td><td>02</td><td>01711-9085</td><td>XEM</td><td>✓</td><td></td></tr><tr><td>2.</td><td>Wahidur</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>3.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>4.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>5.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>6.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>7.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>8.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>9.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>10.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>11.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>12.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>13.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>14.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>15.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>16.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>17.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>18.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>19.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>20.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>21.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>22.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>23.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>24.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>25.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>26.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>27.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>28.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>29.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>30.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>31.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>32.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>33.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>34.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>35.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>36.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>37.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>38.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>39.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>40.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>41.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>42.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>43.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>44.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>45.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>46.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>47.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>48.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>49.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>50.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>51.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>52.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>53.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>54.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>55.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>56.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>57.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>58.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>59.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>60.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>61.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>62.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>63.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>64.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>65.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>66.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>67.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>68.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>69.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>70.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>71.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>72.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>73.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>74.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>75.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>76.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>77.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>78.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>79.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>80.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>81.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>82.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>83.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>84.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>85.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>86.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>87.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>88.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>89.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>90.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>91.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>92.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>93.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>94.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>95.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>96.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>97.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>98.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>99.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>100.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr></tbody></table> Name, Designation and Signature of Facilitator: 1. Syed. Mokhammad Alam, Sr. Env. Sp. 2. Md. Mynul Islam, Sr. Res/Social Safeguard Specialist	No.	Name of participant	Word No.	Phone number	Profession	Sex	Signature of Participant	1.	Md. Faruk Hossain	02	01711-9085	XEM	✓		2.	Wahidur	02	01711-9085		✓		3.	Abdurrahman Khan	02	01711-9085		✓		4.	Abdurrahman Khan	02	01711-9085		✓		5.	Abdurrahman Khan	02	01711-9085		✓		6.	Abdurrahman Khan	02	01711-9085		✓		7.	Abdurrahman Khan	02	01711-9085		✓		8.	Abdurrahman Khan	02	01711-9085		✓		9.	Abdurrahman Khan	02	01711-9085		✓		10.	Abdurrahman Khan	02	01711-9085		✓		11.	Abdurrahman Khan	02	01711-9085		✓		12.	Abdurrahman Khan	02	01711-9085		✓		13.	Abdurrahman Khan	02	01711-9085		✓		14.	Abdurrahman Khan	02	01711-9085		✓		15.	Abdurrahman Khan	02	01711-9085		✓		16.	Abdurrahman Khan	02	01711-9085		✓		17.	Abdurrahman Khan	02	01711-9085		✓		18.	Abdurrahman Khan	02	01711-9085		✓		19.	Abdurrahman Khan	02	01711-9085		✓		20.	Abdurrahman Khan	02	01711-9085		✓		21.	Abdurrahman Khan	02	01711-9085		✓		22.	Abdurrahman Khan	02	01711-9085		✓		23.	Abdurrahman Khan	02	01711-9085		✓		24.	Abdurrahman Khan	02	01711-9085		✓		25.	Abdurrahman Khan	02	01711-9085		✓		26.	Abdurrahman Khan	02	01711-9085		✓		27.	Abdurrahman Khan	02	01711-9085		✓		28.	Abdurrahman Khan	02	01711-9085		✓		29.	Abdurrahman Khan	02	01711-9085		✓		30.	Abdurrahman Khan	02	01711-9085		✓		31.	Abdurrahman Khan	02	01711-9085		✓		32.	Abdurrahman Khan	02	01711-9085		✓		33.	Abdurrahman Khan	02	01711-9085		✓		34.	Abdurrahman Khan	02	01711-9085		✓		35.	Abdurrahman Khan	02	01711-9085		✓		36.	Abdurrahman Khan	02	01711-9085		✓		37.	Abdurrahman Khan	02	01711-9085		✓		38.	Abdurrahman Khan	02	01711-9085		✓		39.	Abdurrahman Khan	02	01711-9085		✓		40.	Abdurrahman Khan	02	01711-9085		✓		41.	Abdurrahman Khan	02	01711-9085		✓		42.	Abdurrahman Khan	02	01711-9085		✓		43.	Abdurrahman Khan	02	01711-9085		✓		44.	Abdurrahman Khan	02	01711-9085		✓		45.	Abdurrahman Khan	02	01711-9085		✓		46.	Abdurrahman Khan	02	01711-9085		✓		47.	Abdurrahman Khan	02	01711-9085		✓		48.	Abdurrahman Khan	02	01711-9085		✓		49.	Abdurrahman Khan	02	01711-9085		✓		50.	Abdurrahman Khan	02	01711-9085		✓		51.	Abdurrahman Khan	02	01711-9085		✓		52.	Abdurrahman Khan	02	01711-9085		✓		53.	Abdurrahman Khan	02	01711-9085		✓		54.	Abdurrahman Khan	02	01711-9085		✓		55.	Abdurrahman Khan	02	01711-9085		✓		56.	Abdurrahman Khan	02	01711-9085		✓		57.	Abdurrahman Khan	02	01711-9085		✓		58.	Abdurrahman Khan	02	01711-9085		✓		59.	Abdurrahman Khan	02	01711-9085		✓		60.	Abdurrahman Khan	02	01711-9085		✓		61.	Abdurrahman Khan	02	01711-9085		✓		62.	Abdurrahman Khan	02	01711-9085		✓		63.	Abdurrahman Khan	02	01711-9085		✓		64.	Abdurrahman Khan	02	01711-9085		✓		65.	Abdurrahman Khan	02	01711-9085		✓		66.	Abdurrahman Khan	02	01711-9085		✓		67.	Abdurrahman Khan	02	01711-9085		✓		68.	Abdurrahman Khan	02	01711-9085		✓		69.	Abdurrahman Khan	02	01711-9085		✓		70.	Abdurrahman Khan	02	01711-9085		✓		71.	Abdurrahman Khan	02	01711-9085		✓		72.	Abdurrahman Khan	02	01711-9085		✓		73.	Abdurrahman Khan	02	01711-9085		✓		74.	Abdurrahman Khan	02	01711-9085		✓		75.	Abdurrahman Khan	02	01711-9085		✓		76.	Abdurrahman Khan	02	01711-9085		✓		77.	Abdurrahman Khan	02	01711-9085		✓		78.	Abdurrahman Khan	02	01711-9085		✓		79.	Abdurrahman Khan	02	01711-9085		✓		80.	Abdurrahman Khan	02	01711-9085		✓		81.	Abdurrahman Khan	02	01711-9085		✓		82.	Abdurrahman Khan	02	01711-9085		✓		83.	Abdurrahman Khan	02	01711-9085		✓		84.	Abdurrahman Khan	02	01711-9085		✓		85.	Abdurrahman Khan	02	01711-9085		✓		86.	Abdurrahman Khan	02	01711-9085		✓		87.	Abdurrahman Khan	02	01711-9085		✓		88.	Abdurrahman Khan	02	01711-9085		✓		89.	Abdurrahman Khan	02	01711-9085		✓		90.	Abdurrahman Khan	02	01711-9085		✓		91.	Abdurrahman Khan	02	01711-9085		✓		92.	Abdurrahman Khan	02	01711-9085		✓		93.	Abdurrahman Khan	02	01711-9085		✓		94.	Abdurrahman Khan	02	01711-9085		✓		95.	Abdurrahman Khan	02	01711-9085		✓		96.	Abdurrahman Khan	02	01711-9085		✓		97.	Abdurrahman Khan	02	01711-9085		✓		98.	Abdurrahman Khan	02	01711-9085		✓		99.	Abdurrahman Khan	02	01711-9085		✓		100.	Abdurrahman Khan	02	01711-9085		✓		How will construction waste be managed? Construction debris and other waste will be collected, transported, and disposed of at approved or appropriate locations without blocking roads or drains. Will women be able to participate in consultation? Yes. Women and other potentially vulnerable groups should be encouraged to participate, and their concerns should be considered in project planning and implementation. How will workers' health and safety be ensured? Workers will receive appropriate PPE, safety instructions/training, access to first aid, and safe working arrangements.
No.	Name of participant	Word No.	Phone number	Profession	Sex	Signature of Participant																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
1.	Md. Faruk Hossain	02	01711-9085	XEM	✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
2.	Wahidur	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
3.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
4.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
5.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
6.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
7.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
8.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
9.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
10.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
11.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
12.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
13.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
14.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
15.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
16.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
17.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
18.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
19.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
20.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
21.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
22.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
23.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
24.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
25.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
26.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
27.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
28.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
29.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
30.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
31.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
32.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
33.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
34.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
35.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
36.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
37.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
38.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
39.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
40.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
41.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
42.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
43.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
44.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
45.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
46.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
47.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
48.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
49.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
50.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
51.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
52.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
53.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
54.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
55.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
56.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
57.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
58.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
59.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
60.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
61.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
62.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
63.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
64.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
65.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
66.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
67.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
68.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
69.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
70.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
71.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
72.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
73.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
74.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
75.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
76.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
77.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
78.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
79.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
80.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
81.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
82.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
83.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
84.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
85.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
86.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
87.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
88.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
89.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
90.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
91.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
92.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
93.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
94.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
95.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
96.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
97.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
98.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
99.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
100.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
7	Shibganj	02.09.2026		LOCAL GOVERNMENT ENGINEERING DEPARTMENT IMPROVING URBAN GOVERNANCE AND INFRASTRUCTURE PROGRAM (IGIP) PUBLIC CONSULTATION ATTENDANCE SHEET Date: 02/09/2026 Package Number: _____ Name of Scheme: Nazim Hal-Banani Word No. 02 Place of Consultation: Nazim Hal-Banani <table><thead><tr><th>No.</th><th>Name of participant</th><th>Word No.</th><th>Phone number</th><th>Profession</th><th>Sex</th><th>Signature of Participant</th></tr></thead><tbody><tr><td>1.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>2.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>3.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>4.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>5.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>6.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>7.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>8.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>9.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>10.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>11.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>12.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>13.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>14.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>15.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>16.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>17.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>18.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>19.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>20.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>21.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>22.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>23.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>24.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>25.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>26.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>27.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>28.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>29.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>30.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>31.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>32.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>33.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>34.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>35.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>36.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>37.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>38.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>39.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>40.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>41.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>42.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>43.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>44.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>45.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>46.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>47.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>48.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>49.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>50.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>51.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>52.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>53.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>54.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>55.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>56.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>57.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>58.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>59.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>60.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>61.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>62.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>63.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>64.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>65.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>66.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>67.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>68.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>69.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>70.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>71.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>72.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>73.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>74.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>75.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>76.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>77.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>78.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>79.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>80.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>81.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>82.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>83.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>84.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>85.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>86.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>87.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>88.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>89.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>90.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>91.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>92.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>93.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>94.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>95.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>96.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>97.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>98.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>99.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr><tr><td>100.</td><td>Abdurrahman Khan</td><td>02</td><td>01711-9085</td><td></td><td>✓</td><td></td></tr></tbody></table> Name, Designation and Signature of Facilitator: 1. Syed. Mokhammad Alam, Sr. Env. Sp. 2. Md. Mynul Islam, Sr. Res/Social Safeguard Specialist	No.	Name of participant	Word No.	Phone number	Profession	Sex	Signature of Participant	1.	Abdurrahman Khan	02	01711-9085		✓		2.	Abdurrahman Khan	02	01711-9085		✓		3.	Abdurrahman Khan	02	01711-9085		✓		4.	Abdurrahman Khan	02	01711-9085		✓		5.	Abdurrahman Khan	02	01711-9085		✓		6.	Abdurrahman Khan	02	01711-9085		✓		7.	Abdurrahman Khan	02	01711-9085		✓		8.	Abdurrahman Khan	02	01711-9085		✓		9.	Abdurrahman Khan	02	01711-9085		✓		10.	Abdurrahman Khan	02	01711-9085		✓		11.	Abdurrahman Khan	02	01711-9085		✓		12.	Abdurrahman Khan	02	01711-9085		✓		13.	Abdurrahman Khan	02	01711-9085		✓		14.	Abdurrahman Khan	02	01711-9085		✓		15.	Abdurrahman Khan	02	01711-9085		✓		16.	Abdurrahman Khan	02	01711-9085		✓		17.	Abdurrahman Khan	02	01711-9085		✓		18.	Abdurrahman Khan	02	01711-9085		✓		19.	Abdurrahman Khan	02	01711-9085		✓		20.	Abdurrahman Khan	02	01711-9085		✓		21.	Abdurrahman Khan	02	01711-9085		✓		22.	Abdurrahman Khan	02	01711-9085		✓		23.	Abdurrahman Khan	02	01711-9085		✓		24.	Abdurrahman Khan	02	01711-9085		✓		25.	Abdurrahman Khan	02	01711-9085		✓		26.	Abdurrahman Khan	02	01711-9085		✓		27.	Abdurrahman Khan	02	01711-9085		✓		28.	Abdurrahman Khan	02	01711-9085		✓		29.	Abdurrahman Khan	02	01711-9085		✓		30.	Abdurrahman Khan	02	01711-9085		✓		31.	Abdurrahman Khan	02	01711-9085		✓		32.	Abdurrahman Khan	02	01711-9085		✓		33.	Abdurrahman Khan	02	01711-9085		✓		34.	Abdurrahman Khan	02	01711-9085		✓		35.	Abdurrahman Khan	02	01711-9085		✓		36.	Abdurrahman Khan	02	01711-9085		✓		37.	Abdurrahman Khan	02	01711-9085		✓		38.	Abdurrahman Khan	02	01711-9085		✓		39.	Abdurrahman Khan	02	01711-9085		✓		40.	Abdurrahman Khan	02	01711-9085		✓		41.	Abdurrahman Khan	02	01711-9085		✓		42.	Abdurrahman Khan	02	01711-9085		✓		43.	Abdurrahman Khan	02	01711-9085		✓		44.	Abdurrahman Khan	02	01711-9085		✓		45.	Abdurrahman Khan	02	01711-9085		✓		46.	Abdurrahman Khan	02	01711-9085		✓		47.	Abdurrahman Khan	02	01711-9085		✓		48.	Abdurrahman Khan	02	01711-9085		✓		49.	Abdurrahman Khan	02	01711-9085		✓		50.	Abdurrahman Khan	02	01711-9085		✓		51.	Abdurrahman Khan	02	01711-9085		✓		52.	Abdurrahman Khan	02	01711-9085		✓		53.	Abdurrahman Khan	02	01711-9085		✓		54.	Abdurrahman Khan	02	01711-9085		✓		55.	Abdurrahman Khan	02	01711-9085		✓		56.	Abdurrahman Khan	02	01711-9085		✓		57.	Abdurrahman Khan	02	01711-9085		✓		58.	Abdurrahman Khan	02	01711-9085		✓		59.	Abdurrahman Khan	02	01711-9085		✓		60.	Abdurrahman Khan	02	01711-9085		✓		61.	Abdurrahman Khan	02	01711-9085		✓		62.	Abdurrahman Khan	02	01711-9085		✓		63.	Abdurrahman Khan	02	01711-9085		✓		64.	Abdurrahman Khan	02	01711-9085		✓		65.	Abdurrahman Khan	02	01711-9085		✓		66.	Abdurrahman Khan	02	01711-9085		✓		67.	Abdurrahman Khan	02	01711-9085		✓		68.	Abdurrahman Khan	02	01711-9085		✓		69.	Abdurrahman Khan	02	01711-9085		✓		70.	Abdurrahman Khan	02	01711-9085		✓		71.	Abdurrahman Khan	02	01711-9085		✓		72.	Abdurrahman Khan	02	01711-9085		✓		73.	Abdurrahman Khan	02	01711-9085		✓		74.	Abdurrahman Khan	02	01711-9085		✓		75.	Abdurrahman Khan	02	01711-9085		✓		76.	Abdurrahman Khan	02	01711-9085		✓		77.	Abdurrahman Khan	02	01711-9085		✓		78.	Abdurrahman Khan	02	01711-9085		✓		79.	Abdurrahman Khan	02	01711-9085		✓		80.	Abdurrahman Khan	02	01711-9085		✓		81.	Abdurrahman Khan	02	01711-9085		✓		82.	Abdurrahman Khan	02	01711-9085		✓		83.	Abdurrahman Khan	02	01711-9085		✓		84.	Abdurrahman Khan	02	01711-9085		✓		85.	Abdurrahman Khan	02	01711-9085		✓		86.	Abdurrahman Khan	02	01711-9085		✓		87.	Abdurrahman Khan	02	01711-9085		✓		88.	Abdurrahman Khan	02	01711-9085		✓		89.	Abdurrahman Khan	02	01711-9085		✓		90.	Abdurrahman Khan	02	01711-9085		✓		91.	Abdurrahman Khan	02	01711-9085		✓		92.	Abdurrahman Khan	02	01711-9085		✓		93.	Abdurrahman Khan	02	01711-9085		✓		94.	Abdurrahman Khan	02	01711-9085		✓		95.	Abdurrahman Khan	02	01711-9085		✓		96.	Abdurrahman Khan	02	01711-9085		✓		97.	Abdurrahman Khan	02	01711-9085		✓		98.	Abdurrahman Khan	02	01711-9085		✓		99.	Abdurrahman Khan	02	01711-9085		✓		100.	Abdurrahman Khan	02	01711-9085		✓		
No.	Name of participant	Word No.	Phone number	Profession	Sex	Signature of Participant																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
1.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
2.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
3.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
4.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
5.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
6.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
7.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
8.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
9.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
10.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
11.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
12.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
13.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
14.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
15.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
16.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
17.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
18.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
19.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
20.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
21.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
22.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
23.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
24.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
25.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
26.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
27.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
28.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
29.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
30.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
31.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
32.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
33.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
34.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
35.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
36.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
37.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
38.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
39.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
40.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
41.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
42.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
43.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
44.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
45.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
46.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
47.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
48.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
49.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
50.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
51.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
52.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
53.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
54.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
55.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
56.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
57.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
58.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
59.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
60.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
61.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
62.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
63.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
64.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
65.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
66.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
67.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
68.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
69.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
70.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
71.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
72.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
73.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
74.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
75.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
76.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
77.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
78.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
79.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
80.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
81.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
82.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
83.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
84.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
85.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
86.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
87.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
88.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
89.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
90.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
91.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
92.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
93.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
94.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
95.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
96.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
97.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
98.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
99.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
100.	Abdurrahman Khan	02	01711-9085		✓																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			



Semi-Annual Environmental Safeguard Report (April 2026-Sep2026)




					Will the project affect the environment?	After completion, maintenance will be carried out by the responsible government/local authority according to the applicable maintenance arrangements.																																																																																																																																		
8	Madhupur	28.09.2026		LOCAL GOVERNMENT ENGINEERING DEPARTMENT IMPROVING URBAN GOVERNANCE AND INFRASTRUCTURE PROGRAM (IUGIP) PUBLIC CONSULTATION ATTENDANCE SHEET Date: 28.09.2026 Package Number: IUGIP/MDH/2026/01 Name of Scheme: MAHUPUR CHANALIZATION Name of Consultant: MAHUPUR CHANALIZATION Place of Consultation: MAHUPUR CHANALIZATION <table><thead><tr><th>No.</th><th>Name of participant</th><th>Mobile No.</th><th>Profession</th><th>Signature</th></tr></thead><tbody><tr><td>1.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>2.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>3.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>4.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>5.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>6.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>7.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>8.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>9.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>10.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>11.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>12.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>13.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>14.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>15.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>16.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>17.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>18.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>19.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>20.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>21.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>22.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>23.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>24.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr><tr><td>25.</td><td>MAHUPUR CHANALIZATION</td><td>0174555475</td><td>MAHUPUR CHANALIZATION</td><td>MAHUPUR CHANALIZATION</td></tr></tbody></table> Name, Designation and Signature of Facilitator: 1. Mohammad Hossain, Sr. Resident Engineer 2. Ayed Hossain, Sr. Resident Engineer	No.	Name of participant	Mobile No.	Profession	Signature	1.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	2.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	3.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	4.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	5.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	6.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	7.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	8.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	9.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	10.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	11.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	12.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	13.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	14.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	15.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	16.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	17.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	18.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	19.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	20.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	21.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	22.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	23.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	24.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	25.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION	Can we complain directly to the contractor?	Yes. Community members can communicate their concerns to the designated contractor/project representatives. Complaints should also be formally recorded through the project's GRM.
No.	Name of participant	Mobile No.	Profession	Signature																																																																																																																																				
1.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
2.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
3.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
4.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
5.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
6.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
7.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
8.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
9.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
10.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
11.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
12.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
13.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
14.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
15.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
16.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
17.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
18.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
19.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
20.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
21.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
22.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
23.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
24.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				
25.	MAHUPUR CHANALIZATION	0174555475	MAHUPUR CHANALIZATION	MAHUPUR CHANALIZATION																																																																																																																																				



Semi-Annual Environmental Safeguard Report (April 2026-Sep2026)



9	Nakla	08.09.2026			How will children and pedestrians be protected	Construction areas will be barricaded and provided with warning signs. Safe pedestrian movement and appropriate traffic control will be maintained around active work areas.
10	Basurhat	28.09.2026			Excavating the drain will block access to our homes and shops. How can we move around?	The contractor is required to install temporary wooden or steel foot-bridges over the excavated drain trenches so residents and customers can safely access homes and shops. Work will be carried out in short, sequential phases rather than digging the entire road layout at once.



Semi-Annual Environmental Safeguard Report
(April 2026-Sep2026)





11	Bandarban	10.05.2026		LOCAL GOVERNMENT ENGINEERING DEPARTMENT IMPROVING URBAN GOVERNANCE AND INFRASTRUCTURE PROGRAM (IUGIP) PUBLIC CONSULTATION ATTENDANCE SHEET Date: 10/05/2026 Package Number: LU/01/BAND/DR/01/2023 Name of Scheme: Bandarban Pourashava Place of Consultation: Bandarban Pourashava, Bandarban <table><thead><tr><th>Sl.</th><th>Name of participant</th><th>Ward No.</th><th>Phone number</th><th>Profession</th><th>Sex (M/F)</th><th>Signature of Participants</th></tr></thead><tbody><tr><td>1.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>2.</td><td>মোঃ হুমায়ুন কবির</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ হুমায়ুন কবির</td></tr><tr><td>3.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>4.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>5.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>6.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>7.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>8.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>9.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>10.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>11.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>12.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>13.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>14.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>15.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>16.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>17.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>18.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>19.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>20.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>21.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>22.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>23.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>24.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td>25.</td><td>মোঃ বাবুল হক</td><td>০৫</td><td>০১৬৮০৮৩৩০</td><td>ড্রাগন</td><td>✓</td><td>মোঃ বাবুল হক</td></tr><tr><td colspan="7">Total</td></tr></tbody></table> Name, Designation and Signature of Facilitators: 1. Mohammad Hymul Kalam, Jr. Bandarban Pourashava Engineer and specialist 2. Syed Mubtahirul Haque, Jr. Environmental specialist	Sl.	Name of participant	Ward No.	Phone number	Profession	Sex (M/F)	Signature of Participants	1.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	2.	মোঃ হুমায়ুন কবির	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ হুমায়ুন কবির	3.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	4.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	5.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	6.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	7.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	8.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	9.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	10.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	11.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	12.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	13.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	14.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	15.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	16.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	17.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	18.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	19.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	20.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	21.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	22.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	23.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	24.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	25.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক	Total							Will workers from our local area be employed?	Where suitable opportunities are available, priority may be given to qualified local workers, particularly for appropriate unskilled and semi-skilled positions.
Sl.	Name of participant	Ward No.	Phone number	Profession	Sex (M/F)	Signature of Participants																																																																																																																																																																																													
1.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
2.	মোঃ হুমায়ুন কবির	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ হুমায়ুন কবির																																																																																																																																																																																													
3.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
4.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
5.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
6.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
7.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
8.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
9.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
10.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
11.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
12.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
13.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
14.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
15.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
16.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
17.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
18.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
19.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
20.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
21.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
22.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
23.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
24.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
25.	মোঃ বাবুল হক	০৫	০১৬৮০৮৩৩০	ড্রাগন	✓	মোঃ বাবুল হক																																																																																																																																																																																													
Total																																																																																																																																																																																																			



Semi-Annual Environmental Safeguard Report (April 2026-Sep2026)



12	Monirampur	07.04.2026			What is the main message for the local community?	The community's cooperation is important for successful implementation. People are encouraged to raise concerns early and use the project's grievance mechanism whenever necessary. Common questions raised specifically by local residents.
13	Sonagazi	29.09.2026			Who will be responsible for maintaining the completed road and drain?	Some temporary impacts such as dust, noise, waste, traffic disruption, and soil disturbance may occur. Environmental management measures will be implemented to minimize these impacts.



Semi-Annual Environmental Safeguard Report (April 2026-Sep2026)



14	Daganbhu iyan	28.09.20 26	 Sep 28, 2026 11:12:09 AM 22.9417N 91.3107E N194 Daganbhuiyan Feni District Chittagong Division	GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH LOCAL GOVERNMENT ENGINEERING DEPARTMENT (LGED) Improving Urban Governance and Infrastructure Project (IUGIP) Stakeholder Consultation Meeting for Environmental Compliance Review and Social Safeguard Name of the location: Daganbhuiyan District: Feni Location: Uptile Daganbhuiyan proposed layout Date: 28/9/2026 List of Participants <table><tr><th>No.</th><th>Name and Designation</th><th>Mobile Number</th><th>Signature</th></tr><tr><td>1.</td><td>মোহাম্মদ হাফিজ</td><td>01828451921</td><td>মোহাম্মদ হাফিজ</td></tr><tr><td>2.</td><td>মোহাম্মদ হাফিজ</td><td>01840682443</td><td>মোহাম্মদ হাফিজ</td></tr><tr><td>3.</td><td>মোহাম্মদ হাফিজ</td><td>01840682443</td><td>মোহাম্মদ হাফিজ</td></tr><tr><td>4.</td><td>মোহাম্মদ হাফিজ</td><td>01840682443</td><td>মোহাম্মদ হাফিজ</td></tr><tr><td>5.</td><td>মোহাম্মদ হাফিজ</td><td>01840682443</td><td>মোহাম্মদ হাফিজ</td></tr><tr><td>6.</td><td>মোহাম্মদ হাফিজ</td><td>01840682443</td><td>মোহাম্মদ হাফিজ</td></tr><tr><td>7.</td><td>মোহাম্মদ হাফিজ</td><td>01840682443</td><td>মোহাম্মদ হাফিজ</td></tr><tr><td>8.</td><td>মোহাম্মদ হাফিজ</td><td>01840682443</td><td>মোহাম্মদ হাফিজ</td></tr><tr><td>9.</td><td>মোহাম্মদ হাফিজ</td><td>01840682443</td><td>মোহাম্মদ হাফিজ</td></tr><tr><td>10.</td><td>মোহাম্মদ হাফিজ</td><td>01840682443</td><td>মোহাম্মদ হাফিজ</td></tr></table>	No.	Name and Designation	Mobile Number	Signature	1.	মোহাম্মদ হাফিজ	01828451921	মোহাম্মদ হাফিজ	2.	মোহাম্মদ হাফিজ	01840682443	মোহাম্মদ হাফিজ	3.	মোহাম্মদ হাফিজ	01840682443	মোহাম্মদ হাফিজ	4.	মোহাম্মদ হাফিজ	01840682443	মোহাম্মদ হাফিজ	5.	মোহাম্মদ হাফিজ	01840682443	মোহাম্মদ হাফিজ	6.	মোহাম্মদ হাফিজ	01840682443	মোহাম্মদ হাফিজ	7.	মোহাম্মদ হাফিজ	01840682443	মোহাম্মদ হাফিজ	8.	মোহাম্মদ হাফিজ	01840682443	মোহাম্মদ হাফিজ	9.	মোহাম্মদ হাফিজ	01840682443	মোহাম্মদ হাফিজ	10.	মোহাম্মদ হাফিজ	01840682443	মোহাম্মদ হাফিজ	How long will construction take?	The expected construction period will depend on the approved work schedule and site conditions. The contractor will follow the project schedule and inform the community about major construction activities.
No.	Name and Designation	Mobile Number	Signature																																															
1.	মোহাম্মদ হাফিজ	01828451921	মোহাম্মদ হাফিজ																																															
2.	মোহাম্মদ হাফিজ	01840682443	মোহাম্মদ হাফিজ																																															
3.	মোহাম্মদ হাফিজ	01840682443	মোহাম্মদ হাফিজ																																															
4.	মোহাম্মদ হাফিজ	01840682443	মোহাম্মদ হাফিজ																																															
5.	মোহাম্মদ হাফিজ	01840682443	মোহাম্মদ হাফিজ																																															
6.	মোহাম্মদ হাফিজ	01840682443	মোহাম্মদ হাফিজ																																															
7.	মোহাম্মদ হাফিজ	01840682443	মোহাম্মদ হাফিজ																																															
8.	মোহাম্মদ হাফিজ	01840682443	মোহাম্মদ হাফিজ																																															
9.	মোহাম্মদ হাফিজ	01840682443	মোহাম্মদ হাফিজ																																															
10.	মোহাম্মদ হাফিজ	01840682443	মোহাম্মদ হাফিজ																																															



8. Grievance Redress Mechanism (GRM)

A grievance redress mechanism has already been established to voice and resolve the social and environmental concerns linked to the Program, which ensures greater accountability of the Program authorities towards the affected persons. This mechanism is not intended to bypass the government's own legal process, but to provide a time-bound and transparent mechanism that is readily accessible to all segments of the affected people. All costs involved in resolving the complaints (meetings, consultations, communication and reporting/information dissemination) has borne by the Program.

Public awareness campaigns in the Pourashava ensures the awareness on grievance redress procedures. The PIU under the guidance of Chief Executive officer/ Secretary/ Sociologist of the Pourashava acts as a focal person at Pourashava. He/she used to run the awareness campaigns to ensure that the poor and vulnerable households are aware of grievance redress procedures.

The Program Affected Persons (PAPs) have the right of conveying grievances/suggestions by dropping the grievance redress/suggestion forms in the complaints/suggestion boxes, set in the Pourashava or to lodge complaints in writing in the Grievance Register of the 1st Level Grievance Redress Committee at Pourashava. On Line Complaints are also acceptable to GRCs. But in that case complainant/s have submit the complaint in written within two days. If the complainant wants the privacy will be strictly maintained.

Contact number of Member Secretary are displayed in the notice board placed at the starting point and other places of the scheme. To maintain records in an easy way formats of GRC Register and guidelines for operating GRC will be prepared. Both the format and guidelines will be prepared in Bengali so that the GRC procedure become more easier to the operators of GRCs. A complaint Register will also be available at the Site office of the contractor. The Contractor will receive the complaint with acknowledgement and forward the complaint to the 1st Level Grievance Redress Committee at Pourashava within one day after receiving the complaint. Formats of Registers will be provided to the GRCs and contractors.

a) **1st Level Grievance.** The phone number of the PIU office was available at the construction site signboards. The contractors and PIU safeguard focal person immediately resolved on-site in consultation with each other and it was solved within 7 days of receipt of a complaint/grievance.

b) **2nd Level Grievance.** All grievances that cannot be redressed within 7 days at field/ward level was reviewed by the grievance redress cell (GRC) headed by Administrative officer of the Pourashava with support from PIU designated safeguard focal person and MDSC regional environment and resettlement specialists. GRC attempted to resolve it within 15 days. The PIU designated safeguard focal person was responsible to see it through the process of redressal of each grievance.

c) **3rd Level Grievance.** The PIU designated safeguard focal person referred any unresolved or major issues to the PIU safeguard officer and MDSC national environmental and resettlement specialists. The PIU in consultation with these officers/specialists resolved it within 30 days.

Till the reporting period no grievance was informed and noted at the site.



An orientation on GRC procedure and recording process to the GRC registers is to be given to the GRC Member Secretary and all contractors/ their representatives. During visiting the Pourashava the Resettlement Specialist/Environmental Specialists or Jr. Resettlement Specialists / Jr. Environment Specialist will review GRC registers. The GRCs will prepare Quarterly Report on GRC activities following the formats provided to them and will send the reports to PMU. The GRM Diagram is as per Annex 7.

Grievance Redress Committee (GRC)

Table 7: First level GRC

Serial Number	Included persons in 1 st . Level Grievance Redress Committee (GRC)	Position in the GRC
1.	Chief Executive Officer or Poura Nirbahi Officer	Convenor
2.	Executive Engineer, Pourashava/ Safeguard and Gender Focal person	Member
3.	Administrative Officer, Pourashava	Member Secretary
4.	Municipal Ward Councilor (designated)/ WC member	Member
5.	Medical Officer/EHS Supervisor	Member
6.	Affected Person's Representative/ Community or NGO Representative of Program Area	Member

Table 8: Second level GRC

Serial Number	Included persons in 2nd. Level Grievance Redress Committee (GRC)	Position in the GRC
1.	Administrator	Convenor
2.	Chief Executive Officer/ Poura Nirbahi Officer	Member Secretary
3.	Executive Engineer of the Pourashava	Member
4.	Representative of the Administrator	Member
5.	Administrative officer of the Pourashava	Member
6.	One women member/ Reserve women seat councilor	Member
7.	Representative of Affected Person/ TLCC member/ NGO member	Member



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED

Table 9:PMU (third level) GRC

Serial Number	Included persons in PMU Level (3rd Level) Grievance Redress Committee (GRC)	Position in the GRC
1.	Program Director,	Convenor
2.	Administrator	Member Secretary
3.	Deputy Program Director (Safeguards)/ Program Manager	Member
4.	Deputy Program Manager (DPM)/ Senior Assistant Engineer	Member Secretary
5.	Assistant Director (Environment)/ National Environmental Consultant	Member
6.	Assistant Director (Social Safeguards)/ National Safeguard Consultant	Member
7.	Assistant Director (Gender) <i>supported by</i> Social, Environment and Gender Specialist/ National Gender Specialist, MDSC	Member

The GRCs are active as those are already formed during the project design stage. We do hereby confirm that some grievance has been recorded during this reporting period.

Table 10:Summary of grievances during this reporting period

Pourashava name	Number of grievances received during reporting period	Type of grievance received		Number of grievances resolved	Number of grievances pending	Remarks
		community	Labour			
Raipur	02	I. During the cutting of drain ,the water line was disconnected. II. During cutting soil for drain,boundary wall collapsed.		02	0	Resolved
Bhairab	1	i) For the drainage work at the site,2 electric poles had to be relocated.The relocation work was carried out with the assistance of local dignitaries.		1	0	Resolved



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED

Bagha	1	i) During construction of road a complain letter was submitted by people.		1	0	Resolved
Rangamati	1	Construction material of drain was kept in road making the disruption of moving vehicle.		1	0	Resolved
Chhatak	1	i)Construction material was kept in others land area.		1	0	Resolved
Bandarban	2	i) During road and drain construction water pipe line was disconnected. ii) Regarding the removal of private boundary walls located with in the road.		2	0	Resolved
Rangamati	1	There was problem for moving in road as Construction material of retaining wall were kept		1	0	Resolved
Matlab	1	The construction activities are blocking existing drainage systems and causing waterlogging.		1	0	Resolved

Receiving and resolving of complaints need specific knowledge on it. Easy access to GRCs and transparency of the GRCs make the GRCs fruitful. It is necessary to maintain records in the GRC registers. Operation of all the GRCs in a unique way will help to prepare reports on GRC activities. So, to prepare GRC registers an unique format and guidelines for operating GRCs are required. Language of the format of GRC Registers and Guidelines to operate the GRCs requires a language which will be easier for the user. So, the foarmat for GRC Registers and Guidelines to operate the GRCs will be prepared in Bengali and will be provided to the GRCs. The GRC members will be oriented on GRC process through online too.



9. Conclusion and Recommendations

Efficient transport systems are essential for poverty reduction and economic development in developing countries such as Bangladesh. Planned, inclusive, and sustainable urbanization through better city governance and improved infrastructure and service provision is the objective of IUGIP.

To date, 233 subprojects have been sent to the pourashavas for invitation for tender (IFT). Around 55 more subprojects are in the pipeline to be sent to the pourashavas for IFT.

IUGIP are also paying efforts to build the capacity of PIU (XEN,AE,SAE)and contractors for environmental issues. Total 19 Environmental training programs have already been conducted till 31 Sep 2026, starting from October 2024. Strict discipline and supervision are observed at the construction site. Laborers are wearing PPE during their works at worksite. So mentionable no accident and/or incident happened except two minor injuries like finger cutting, falling to hole at the site in any Pourashava during the reporting period.

Environmental monitoring tests are being conducted at the site. During this reporting period 293 tests have been performed. As a nomenclature one test result has been included in **annex 08**. Total 24 public consultations have already been conducted, during this reporting period. It acknowledges the desire for humans to have a say in decisions that affect their lives. A positive outcome of public consultation is the ability to incorporate diverse perspectives and concerns from the community into decision-making, leading to more informed, relevant, and widely accepted policies, projects, or initiatives, while also fostering greater transparency, accountability, and public trust in the decision-making process. Total 220 IEEs have so far been published in LGED website.

As per the criteria set for activities, no activities of red category as per ECR, 2023 and category A as per ADB SPS 2009 can be included under program. IUGIP is strictly following this by screening with developed checklists. Furthermore, IEEs along with EMPs are being prepared for the required subprojects and such EMPs have been included with the contract documents to make sure that all the EMP requirements are being addressed by the contractor. To monitor the implementation of EMP monitoring, EMP checklists are being used and monitoring found that EMPs are being implemented throughout the different subproject those are ongoing.

Public consultations have been continued at the program interventions areas on an ongoing basis. GRM for the program is functional and some grievance were reported during the reporting period, all of which have been resolved (**Annex14**). Like this reporting period, IUGIP is recommended to carry out efforts on implementation of EMP, environmental safeguards requirements as per loan agreement, capacity building etc. Program has made some progress on PAP action items and it's recommended to address remaining action items of the PAP. These include: (i) identifying and excluding tube wells and bore wells contaminated with arsenic from RBL program activities; (ii) developing toilet and septic tank siting and design guidelines to prevent groundwater contamination; and (iii) ensuring safe disposal or recycling of discarded and end-of-life solar panels used in streetlights.(iv) Before initiating any subproject, a screening and categorization approach is applied to new subprojects. Based on this screening and categorization, certain activities are always excluded from the RBL program. This is a continuous process.

The Environmental Management Plan (EMP) for each subproject addresses both the construction and operation phases. The scope and timing of the mitigation measures are determined based on the significance of the anticipated impacts. Certain measures are integrated into the project design to effectively address potential issues, such as drainage



systems and access roads, while others are implemented on an ongoing basis to minimize or prevent environmental impacts.

A budget has been allocated for the EMP. All IEEs have been completed for subprojects before issuing the bid invitation or construction contract. The bid documents include requirements to allocate resources necessary for EMP implementation. The EMP forms part of the contract documents and, if necessary, will be further updated during the construction phase of the RBL sub-project.

Environmental monitoring has been carried out during the pre-construction, construction, and operation stages of the program to evaluate the effectiveness of mitigation measures and compliance with national standards, such as the ECR, 2023. Based on the monitoring conducted during the reporting period, environmental safeguards performance was found to be satisfactory and on track. No major environmental safeguards issues or significant non-compliance were identified in relation to IUGIP activities.

The PMU and MDSC conduct regular training programs for PMU officials, PIU staff, contractors, and pourashava representatives. These training programs focus on environmental and social safeguard principles under the ADB SPS 2009, implementation of the EMP and resettlement plan, grievance redress mechanisms (GRM), and requirements for social safeguards monitoring and mitigation.

This program has been complied with the environmental requirements of national legislations and ADB SPS 2009 and requirements of loan agreement effectively.



Annexures

Annex 1: Name of 88 (including O&M) Pourashavas

Sl. No	Division	District	Pourashava
1	2	3	4
Already Approved			
1.	Dhaka	Gazipur	Kaliganj
2.	Dhaka	Faridpur	Boalmari
3.	Dhaka	Faridpur	Bhanga
4.	Dhaka	Shariatpur	Naria
5.	Dhaka	Rajbari	Goalandha
6.	Dhaka	Kishoreganj	Hossainpur
7.	Dhaka	Madaripur	Kalkini
8.	Dhaka	Munshigonj	Munshigonj Sadar
9.	Dhaka	Narsingdi	Monohardi
10.	Dhaka	Narayanganj	Araihazar
11.	Dhaka	Tangail	Madhupur

Sl. No	Division	District	Pourashava
1	2	3	4
12.	Chattogram	Chattogram	Bhanskhali
13.	Chattogram	Chattogram	Chandanaish
14.	Chattogram	Chattogram	Sandwip
15.	Chattogram	Chattogram	Raozan
16.	Chattogram	Chandpur	Faridganj
17.	Chattogram	Chandpur	Haziganj
18.	Chattogram	Chandpur	Matlab
19.	Chattogram	Noakhali	Basurhat
20.	Chattogram	Feni	Sonagazi
21.	Chattogram	Lakshmipur	Raipur
22.	Chattogram	Brahmanbaria	Brahmanbaria
23.	Rajshahi	Rajshahi	Keshorhat
24.	Rajshahi	Rajshahi	Charghat
25.	Rajshahi	Rajshahi	Naohata
26.	Rajshahi	Chapai Nawabgonj	Bhabaniganj
27.	Rajshahi	Pabna	Santhia
28.	Khulna	Chuadanga	Alamdanga
29.	Khulna	Kustia	Bheramara
30.	Khulna	Kustia	Kumarkhali
31.	Khulna	Jashore	Monirampur
32.	Khulna	Meherpur	Gangni
33.	Sylhet	Moulavibazar	Kulaura
34.	Sylhet	Habiganj	Chunarughat
35.	Mymensingh	Netrakona	Madan
36.	Rangpur	Kurigram	Ulipur
37.	Rangpur	Lalmonirhat	Patgram



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED

38.	Chattogram	Bandarban	Bandarban Sadar
39.	Chattogram	Chattogram	Nazirhat
40.	Chattogram	Khagrachhari	Khagrachhari Sadar
41.	Chattogram	Lakshmipur	Ramgati
42.	Dhaka	Manikganj	Manikganj
43.	Mymensingh	Sherepur	Nokla
44.	Rajshahi	Rajshahi	Rohanpur
45.	Rajshahi	Naogaon	Nazipur
46.	Rajshahi	Chapai Nawabgonj	Shibganj
47.	Rangpur	Gaibandha	Sundarganj
48.	Chattogram	Rangamati	Rangamati Sadar
49.	Dhaka	Gopalganj	Tungipara
50.	Chattogram	Feni	Daganbhuiyan
51.	Chattogram	Lakshmipur	Ramganj
52.	Dhaka	Munshiganj	Mirkadim
53.	Rajshahi	Bogra	Sariakandi
54.	Mymensingh	Mymensingh	Gaforgaon
55.	Dhaka	Gazipur	Kaliakair
56.	Sylhet	Moulvibazar	Moulvibazar Sadar
57.	Dhaka	Kishoreganj	Pakundia
58.	Dhaka	Kishoreganj	Bhairab
59.	Sylhet	Sunamganj	Chattak



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED

Sl. No	Division	District	Pourashava
1	2	3	4
60.	Khulna	Jhenaidah	Mohespur
61.	Chattogram	Noakhali	Chowmuhani
62.	Rajshahi	Rajshahi	Bagha
63.	Khulna	Jashore	Keshabpur
Operation and Maintenance (O &M) 25			
64.	Dhaka	Gopalganj	Gopalganj
65.	Dhaka	Kishoreganj	Kishoreganj
66.	Dhaka	Rajbari	Rajbari
67.	Chattogram	Brahmanbaria	Nabinagar
68.	Chattogram	Laksam	Laksam
69.	Chattogram	Lakshmipur	Lakshmipur
70.	Khulna	Meherpur	Meherpur
71.	Khulna	Chuadanga	Chuadanga
72.	Khulna	Jashore	Benapole
73.	Khulna	Jashore	Jashore
74.	Khulna	Magura	Magura
75.	Mymensingh	Mymensingh	Muktagacha
76.	Mymensingh	Netrakona	Netrakona
77.	Mymensingh	Sherpur	Sherpur
78.	Rajshahi	Chapai Nawabgonj	Chapai Nawabgonj
79.	Rajshahi	Joypurhat	Joypurhat
80.	Rajshahi	Naogaon	Naogaon
81.	Rajshahi	Pabna	Bera
82.	Rajshahi	Pabna	Ishwardi
83.	Rajshahi	Sirajganj	Shahjadpur
84.	Rangpur	Lalmonirhat	Lalmonirhat
85.	Rangpur	Nilphamari	Nilphamari
86.	Rangpur	Panchagarh	Panchagarh
87.	Barishal	Barguna	Barguna
88.	Barishal	Pirojpur	Pirojpur



Annex 2: Environmental and Social Management Plan Checklist

Social & Environmental Management Plan (SEMP)

This Social & Environmental Management Plan (SEMP) is an implementation guiding tool for the environmental and social impacts management of IUGIP.

The Environmental and Social Management Plan (ESMP) consists of the set of mitigation, monitoring and institutional measures to be taken during the design, construction and operation stages of the project to eliminate adverse environmental and social impacts, to offset them, or to reduce them to acceptable levels.

Environmental and Social Management Plan (ESMP) is a site-specific plan developed to ensure that the project is implemented in a sustainable manner. The ESMP for IUGIP has been prepared to ensure that project implementation is carried out by taking appropriate mitigation measures to minimize impacts on the environment and social issues during its life time

The ESMP is a required assessment tool that guides the environmental and social implementation of any development project viz IUGIP, providing procedures for environmental and social management. This plan will guide the Project Implementation Unit (PIU) of IUGIP. It will help these entities in determining the appropriate level of environmental and social management required for the project and it also outlines necessary environmental and social mitigation measures for the project and its proposed components during the development and operational phases of the project.

This ESMP is specified in order to describe the mitigation measures for all the impacts associated with the project during its operation phase. Some residual impact will however persist after the all-mitigation measures are employed. The ESMP intends to delineate the monitoring and management measures to minimize such impacts by allocating management responsibility and suggesting skill requirement for implementation of these measures during the operational phase.



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED

SEMP Checklist

Sl #	Component	Potential Impacts Identified	Suggested Management Plan/ Mitigation Measures	Timeline	Responsibility
01	Land and Soil Environment	Soil contamination from improper handling and spillage of hazardous waste or chemicals.	Dustbins of good and long-lasting quality should be installed at different places to collect organic, plastic, glass and other garbage separately. All workers shall be instructed to put garbage in designated bins as per segregation. No open burning of waste shall be carried out at the site. Storage of waste lube drums shall have restricted access. The lube storage area needs to be provided with secondary containment and trap to control contamination of runoffs.	To be undertaken all through the project life. Monthly inspection must be carried out to see its implementation.	Pourashava Engineer & the Environmental Specialist
02	Water Resource and Quality	Extraction of Ground-water in appropriate disposal of the municipal waste water. Contamination of Storm water at oil handling area.	Adequate toilet facility. Stop improper waste water disposal. Surface runoff from oil handling areas/devices shall be treated for oil separation before being discharged. Storm water drains must be cleaned every year before monsoon.	To be undertaken all through the project life.	Pourashava Engineer & the Environmental Specialist
03	Air	NOx Emissions from use of Natural gas	Regular maintenance of engines to ensure good thermal efficiency. Regularly spraying of water to avoid generation of fugitive dust, especially during summer.	To be undertaken all through the project life.	Pourashava Engineer & the Environmental Specialist

MS

[Signature]




Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED

04	Ambient Noise Quality	Noise due to operational machinery Movement of vehicles	Workers shall be provided with ear plugs/ ear muffs to limit exposure to occupational hazards.	To be undertaken all through the project life	Pourashava Engineer & the Environmental Specialist
05	Ecology	Modification of habitat & development of greenbelt	Nourishment of flora & augmentation of tree plantation.	Build green Cover	Pourashava Engineer & the Environmental Specialist
06	Socio-Economics	Creates employment and business opportunity around the project area.	Aware the community on the development works.	To be undertaken all through the project life.	Pourashava Engineer
07	Occupational Health and Safety	Hazards like high noise, fire, electric shocks etc	Safety belt and safety nets to be used while working at height & the working hours be during the daytime when sufficient sunlight is available.	To be undertaken all through the project life	Pourashava Engineer & the Environmental Specialist.


11.08.26

Liton Miah
Assistant Engineer
Bhawanigong Pourashava, Rajshahi.

Project Implementation Unit / (PIU)
(Name, title, signature)


11.8.26

Md. Nashim Imran
Municipal Engineer-20
Bhawaniganj Pourashava, Rajshahi

Project Management Unit / PMU
(Name, title, signature)


Md. Imteaz Zafarul Haque
Deputy Project Director
Improving Urban Governance and
Infrastructure Project (IUGIP)
LGED HQ, Dhaka.



Annex 3: Site-specific environment management plan (SEMP) in Bangla

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্থানীয় সরকার প্রকৌশল অধিদপ্তর

Improving Urban Governance and Infrastructure Program
(IUGIP)

পৌরসভার নাম: Raipur Paurashava, Lakshmipur.

Package No: IUGIP/RAIP/UT+DR/03/2023

সাইট স্পেসিফিকেশন-এর
জন্য
পরিবেশ ব্যবস্থাপনা পরিকল্পনা (ইএমপি)

জমাদানকারী: Engr. Anwar Hossain,
Project Engineer.
M/s Rahman Engineering.
Contact: 01823-585978.

Site-Specification Environmental Management Plan (SSEMP)

ক্রমিক সং.	বিষয়	কর্তব্য	কিভাবে	পর্যবেক্ষণ করবে	কখন করবে
১.	প্রকল্প আওতা স্থাপন (প্রয়োজন অনুযায়ী)	- প্রয়োজন অনুযায়ী পৌরসভার মধ্যে সুবিধা জনক স্থানে প্রকল্প আওতা স্থাপন করা। - নিরাপদ পানির ব্যবস্থা নিশ্চিতকরণ করা। - পানীয় পাইপিং এর ব্যবস্থা করা। - অসুস্থ-ব্যক্তিরের এর ব্যবস্থা করা। - হাস্য্য সমুদয় পরিচ্ছন্নতার ব্যবস্থা করা।	টিকসময়	পিএমইউ/পিআইইউ/ এমডিএসসি	নির্দিষ্ট কাজ জরুর পূর্বে
২.	নির্মাণ প্রক্রিয়ার আরম্ভ	- পুরুষ ও মহিলা প্রমিতকরণের আলাদা আলাদা নিশ্চিতকরণ। - ফাট্টা এইচ ব্লক ও প্রাথমিক টিকসময় ব্যবস্থা নিশ্চিতকরণ। - প্রাথমিক ও টিকসময়কর মেমব্রাইন ফোন নম্বর/মোবাইল ফোন নম্বর/স্মার্টফোন নম্বর: ০১৪৪৫-২১৯৪৫ প্রাথমিক ফোন নং- ০১৭১১-৬৯২২০৩ - হাস্য্য সমুদয় পুরুষ ও মহিলা টয়লেট এর ব্যবস্থা নিশ্চিতকরণ। - অসুস্থ নির্মাণক ব্যবস্থা ও ফাট্টা সার্ভিস এর মেমব্রাইন ফোন নম্বর/মোবাইল ফোন নম্বর/স্মার্টফোন নম্বর: ০১৪৪৫-২১৯৪৫ - নিরাপদ পানির ব্যবস্থা নিশ্চিতকরণ। - হাস্য্য সমুদয় খাবারের ব্যবস্থা নিশ্চিতকরণ ও হাস্য্য সমুদয় রক্তাক্ততার ব্যবস্থা করা। - খাবারের পূর্বে এক টয়লেট এর পরে হাত পরিষ্কারের জন্য সবসময় ও বেশিদের ব্যবস্থা গ্রহণ। - নিরাপদ ব্যবস্থা নিশ্চিতকরণ।	টিকসময়	পিএমইউ/পিআইইউ/ এমডিএসসি	নির্দিষ্ট কাজ জরুর পূর্বে
৩.	নির্মাণকর্মী সময় প্রক্রিয়ার নিরাপত্তা	- নির্মাণ প্রক্রিয়ার মেমব্রাইন, ফাট্টা, মাস, প্রায়ের ও হাতকোষের ব্যবহার নিশ্চিতকরণ। - ফাট্টা এইচ ব্লক ও প্রাথমিক টিকসময় ব্যবস্থা নিশ্চিতকরণ। - জরুরি প্রয়োজনে প্রাথমিক ও টিকসময়কর মেমব্রাইন ফোন নম্বর/স্মার্টফোন নম্বর: ০১৪৪৫-২১৯৪৫ - স্মার্টফোন নির্মাণ প্রক্রিয়ার জন্য অসুস্থ টিকসময় পুরুষ ও মহিলাদের জন্য আলাদা হাস্য্য সমুদয় টয়লেটের ব্যবস্থা নিশ্চিতকরণ। - নিরাপদ পানীর জলের ব্যবস্থা নিশ্চিতকরণ। - মহিলা প্রমিতকরণের পুরুষ প্রমিতকরণ/টয়লেট ফিডিং এর পের নির্মাণ।	টিকসময়	পিএমইউ/পিআইইউ/ এমডিএসসি	নির্দিষ্ট কাজের সময়
৪.	মহিলা ও পুরুষ প্রমিতকরণের সময়	মহিলা ও পুরুষ প্রমিতকরণের সমন্বিত পদ্ধতি প্রদান নিশ্চিতকরণ।	টিকসময়	পিএমইউ/পিআইইউ/ এমডিএসসি	নির্দিষ্ট কাজের সময়
৫.	প্রমিতকরণের স্বাস্থ্যকর্মী কর্মসময়	অতিরিক্ত প্রায়ের অনেক সময় নির্মাণ প্রক্রিয়ার স্বাস্থ্যকর্মী হওয়ার সম্ভাব্য থাকে। এ থেকে পরিচ্ছন্নতার লক্ষ্যে নির্মাণ প্রক্রিয়ার নির্ধারিত সময় পর পর বিশ্রাম ও পানীয় জলের (স্যালাইন) ব্যবস্থা নিশ্চিতকরণ।	টিকসময়	পিএমইউ/পিআইইউ/ এমডিএসসি	নির্দিষ্ট কাজের সময়
৬.	প্রায়ের ও নির্মাণকর্মীর সুস্থতা নিয়ন্ত্রণ	- বিকল্প প্রায়ের ব্যবস্থা নিশ্চিতকরণ। - নিরাপত্তা সইস স্থাপন। - নিরাপত্তা বেসিসের ব্যবস্থা নিশ্চিতকরণ। - কর্তব্যকৃত মনিটরিং দ্বারা প্রায়ের প্রায়ের সুরক্ষণ করা। - নির্মাণ প্রক্রিয়ার প্রায়ের-সইস প্রায়েরের জন্য পানি প্রের করা।	টিকসময়	পিএমইউ/পিআইইউ/ এমডিএসসি	নির্দিষ্ট কাজের সময়
৭.	প্রকল্প এর অন্য	প্রকল্প এর অন্য সমুদয় প্রয়োজনীয় নির্মাণ সমগ্রী সমগ্রী করে নির্মাণ স্থানে সুরক্ষণ এর ব্যবস্থা করা।	টিকসময়	পিএমইউ/পিআইইউ/ এমডিএসসি	নির্দিষ্ট কাজের সময়



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED

ক্রমিক নং	বিষয়	কর্তৃপক্ষ	কে করবে	পরিলক্ষণ করা হবে	যত্ন করবে
	প্রয়োজনীয় নির্দেশ সম্বন্ধী সংরক্ষণ	নির্দেশ সম্বন্ধী সংরক্ষণ কালে ভ্রমশ্রমের থেকে রক্ষা।			সময়
৮	সাইটে নির্দেশ সম্বন্ধী	- নির্দেশ সম্বন্ধী প্রয়োজন অনুসারে সাইটে অন্য একা থেকে রাখা। - নির্দেশ সম্বন্ধী নিরাপত্তা ব্যবস্থার মাধ্যমে সাইটে অন্য - সাইটে যত্ন রক্ষা/প্রশ্রম খননের ঘটি অথবা অব্যবহার্য নির্দেশ সম্বন্ধী নিরাপত্তা ভাঙ্গিয়া রাখার ব্যবস্থা গ্রহণ। - নির্দেশ সংক্রান্ত মেশিনের শব্দ নিয়ন্ত্রিত মাত্রার মধ্যে রাখার ব্যবস্থা গ্রহণ।	ট্রাকবার	পিএমইউ/পিআইইউ/ এমডিএসসি	নির্দেশ কাজের সময়
৯	নির্দেশকালে প্রকৃতিক দুর্যোগ মোকাবেলা	- ভূট্টর পানি নিষ্কাশনের জন্য পাম্প ব্যবহার নিশ্চিতকরণ। - প্রকৃতিক দুর্যোগ মোকাবেলার ব্যবস্থা গ্রহণ।	ট্রাকবার	পিএমইউ/পিআইইউ/ এমডিএসসি	নির্দেশ কাজের সময়
১০	বিটুমিন মিস্ত্রি প্রাপ্তি	- আধুনিক প্রাপ্তি ব্যবহারের মাধ্যমে পরিবেশ দূষণ নিয়ন্ত্রণ ব্যবস্থা নিশ্চিতকরণ। - নির্দেশ সম্বন্ধী প্রাপ্তি থেকে রাখা।	ট্রাকবার	পিএমইউ/পিআইইউ/ এমডিএসসি	নির্দেশ কাজের সময়
১১	নির্দেশ সম্বন্ধী পরিবহন	নিরাপত্তার জন্য নিরাপত্তা পরিবহন ট্রাক এর মাধ্যমে থেকে নির্দেশ সম্বন্ধী পরিবহন নিশ্চিতকরণ।	ট্রাকবার	পিএমইউ/পিআইইউ/ এমডিএসসি	নির্দেশ কাজের সময়
১২	পথ কাটান ও মুসল ব্যবস্থা	- রাস্তা ও প্রদ্রম নির্দেশকালে অনেক সময় পথ কাটান এর প্রয়োজন হতে পারে সে ক্ষেত্রে ১টি পথ এর পরিমার্জন ২ টি - পথ রোপন করতে হবে এবং পথ কাটান এর সময় সুরক্ষা ব্যবস্থা নিশ্চিতকরণ।	ট্রাকবার ও পৌরসভা	পিএমইউ/পিআইইউ/ এমডিএসসি	নির্দেশ কাজের সময়
১৩	বায়ু দূষণ	- নির্দেশ সম্বন্ধী সংরক্ষণ কালে ভ্রমশ্রমের থেকে রাখা। - সাইটে নির্দেশ সম্বন্ধী থেকে রাখা। - ভূমি-বালি নিষ্কাশনের জন্য পানি প্রেরণ করা। - আধুনিক বিটুমিন মিস্ত্রি প্রাপ্তি ও অনন্য নির্দেশ সম্বন্ধী যত্ন ব্যবহার নিশ্চিতকরণ।	ট্রাকবার	পিএমইউ/পিআইইউ/ এমডিএসসি	নির্দেশ কাজের সময়
১৪	পানি দূষণ	অব্যবহার্য নির্দেশ সম্বন্ধী নদী, খাল, কিল, পুকুর, জলাশয় এ ডালিয়া করে পানি দূষণ না করা।	ট্রাকবার	পিএমইউ/পিআইইউ/ এমডিএসসি	নির্দেশ কাজের সময় এবং নির্দেশ পরিবর্তী সময়ে
১৫	শব্দ দূষণ	- আধুনিক বিটুমিন মিস্ত্রি প্রাপ্তি ও অনন্য নির্দেশ সম্বন্ধী যত্ন ব্যবহার নিশ্চিতকরণ। - নির্দেশ সংক্রান্ত মেশিনের শব্দ নিয়ন্ত্রিত মাত্রার মধ্যে রাখার ব্যবস্থা গ্রহণ।	ট্রাকবার	পিএমইউ/পিআইইউ/ এমডিএসসি	নির্দেশ কাজের সময়



Annex 4: DoE's letter on ECC exemption

(Environmental Clearance from the Department of Environment, GoB)

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পরিবেশ অধিদপ্তর
পরিবেশ ভবন, ই/১৬ আগারগাঁও
শেরে বাংলা নগর, ঢাকা-১২০৭।
www.doe.gov.bd

স্মারক নং-২২.০২.০০০০.০১৮.৭২.০২৯.২৩.৩৭৭

তারিখ: ২০/০৬/১৪৩০ বঙ্গাব্দ
২৫/০৬/২০২৩ খ্রিস্টাব্দ

বিষয়: Improving Urban Governance and Infrastructure Program (IUGIP) শীর্ষক কর্মসূচীর অনুকূলে পরিবেশগত ছাড়পত্র প্রদান প্রসঙ্গে।

সূত্র: আপনার ০৬/০৬/২০২৩ ইং তারিখের আবেদন।

উপর্যুক্ত বিষয় ও সূত্রের পরিপ্রেক্ষিতে নির্দেশক্রমে জানানো যাচ্ছে যে, পরিবেশ অধিদপ্তর, সদর দপ্তরের পরিবেশগত ছাড়পত্র বিষয়ক কমিটির ৪৯৯ তম সভায় Improving Urban Governance and Infrastructure Program (IUGIP) এর অনুকূলে দাখিলকৃত আইইই প্রতিবেদন ও অন্যান্য কাগজপত্র সভায় পর্যালোচনা করা হয়। পর্যালোচনাত্তে, আলোচ্য কর্মসূচীর অন্তর্গত প্রকল্পসমূহ পরিবেশ সংরক্ষণ বিধিমালা, ২০২৩-এর তফসিল-১-এ উল্লিখিত প্রকল্পসমূহের চেয়ে ক্ষুদ্র হওয়ায় বিধি মোতাবেক ছাড়পত্র প্রদানের অবকাশ নেই মর্মে সিদ্ধান্ত গৃহীত হয়।

(মাসুদ ইকবাল মোঃ শামীম)
পরিচালক (পরিবেশগত ছাড়পত্র)
ফোন: ০২-২২২২১৮৩৪২

প্রধান প্রকৌশলী
স্থানীয় সরকার প্রকৌশল অধিদপ্তর
আগারগাঁও, শেরে বাংলা নগর, ঢাকা।

অনুলিপিঃ

১। সহকারী পরিচালক, মহাপরিচালক মহোদয়ের শাখা, পরিবেশ অধিদপ্তর, সদর দপ্তর, ঢাকা।
২। প্রকল্প পরিচালক, UGIP-III, লেভেল-১২, এলজিইডি ভবন, আগারগাঁও, শেরে বাংলা নগর, ঢাকা।

Transcript:

Subject: Regarding Providing Environmental Clearance for Improving Urban Governance and Infrastructure Program (IUGIP)

Reference: Application dated 06/06/2023

The Environmental Clearance Committee under Department of Environment, Government of Bangladesh, in its 499th meeting discussed on the Initial Environmental Examination Reports (IEE) and other documents submitted by 'Improving Urban Governance and Infrastructure Program' (IUGIP) and decided on the environmental clearance requirement for the project. It is observed that the proposed project components are less significant than the projects enlisted under Environment Conservation Rules, Schedule 1 (A), 2023, hence, there is no requirement to provide environmental clearance.

Signed/Director



Annex 5: Checklist on mitigation & monitoring of Environmental Compliance

GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH LOCAL GOVERNMENT ENGINEERING DEPARTMENT (LGED)

Improving Urban Governance and Infrastructure Project (IUGIP)

Checklist on Mitigation & Monitoring of Environmental Compliance

Package no... IUGIP/BHAI/UT+DR/03/2023 Bhairab Pourashava

Sl. No.	Issues	Yes	No	Remarks
		Put tick mark ✓		
1.	Contractor's Awareness on EMP		✓	
2.	Environmental Quality Test at the Site			
2.1	Air quality monitoring test	✓		Before & During Construction test completed
2.2	Noise quality monitoring test	✓		"
2.3	Ground-water quality test	✓		"
2.4	Surface & Wastewater quality test	✓		"
2.5	Soil quality Test	✓		"
3	Stackyard of Construction Materials at the Site			
3.1	Designated space for stackyard of construction materials	✓		
3.2	Stackyard is fenced and Construction materials kept covered		✓	
3.3	Proper storage of hazardous chemicals			n/a
3.4	Records and proper management of construction waste	✓		
4	Health, Safety and Environmental Issues at the Site			
4.1	Community health & safety sign present/found at the site		✓	
4.2	Awareness of PPE and proper use by workers		✓	Partially Complied.
4.3	Barricades and safety tape/fencing found at the site			n/a
4.4	Spraying of water to suppress dust	✓		no register maintained.
4.5	Bituminous plant installed far from the locality			n/a
4.6	Tree plantation	✓	✓	
4.7	Accident, Grievance, Waste Management and EHS Tool-box Talk register book found at the site	✓		



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED

5	Labour Shed Facilities at the Site		
5.1	Labour shed found at the Site	✓	
5.2	Separate raised bed for male & female labors found	✓	
5.3	First aid box present with First aid drugs	✓	
5.4	Safe drinking water facilities present	✓	
5.5	Separate toilet for male & female labors present	✓	
5.6	Latrine installed beyond the circle of influence of the tube well		✓
5.7	Display posters or signboards containing contact numbers of the nearest hospital, police station and fire brigade found	✓	
6	No disparity in wage payment between male & female	✓	
7	Enrollment of indigenous people in labor team		✓
8	SSEMP (Site Specific Environmental Management Plan) sent by the contractor to IUGIP office	✓	
9	Regularly submitted quarterly environmental monitoring report	✓	


02/07/26

(G. M. Arif Sarwar)
Executive Engineer
Bhairab Pourashava.

Project Implementation Unit /(PIU)

(Name, Designation, Signature):

Date:


02/07/26
Md. Imteaz Zaherul Haque
Deputy Project Director
Improving Urban Governance and
Infrastructure Project (IUGIP)
LGED HQ Dhaka.



Annex 6: RBL and REA Checklist

GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH LOCAL GOVERNMENT ENGINEERING DEPARTMENT (LGED)

Improving Urban Governance and Infrastructure Project (IUGIP)

Eligibility & Categorization RBL Form; Project

Country/ Project No./ Project Title	Improving Urban Governance and Infrastructure Program (IUGIP)
Subproject title	Urban transport road and drainage improvement RBL sub-project
Project Executing Agency	LGED, Dhaka
Project Implementing Agency	Bhairab Pourashava
Modality	RBL progress
Is Project eligible for funding under the RBL Program? ☒ Yes ☐ No (Ref DOE of ECR 2023)	
Environment Impact categorization ☐ New ☐ Re categorization ☐ Previous Category	
☐ Category A (Cat A - Not eligible for funding under the RBL) ☒ Category B ☐ Category C	
Prepared by:	
Environmental Specialist (Name, title, signature): Syed Muktadenul Islam Date: Jr. Env. Sp. 02-02-2026	
For Project Implementing Agency/PIU (Name, title, signature): Date: (G. M. Arif Sarwar) Executive Engineer Bhairab Pourashava.	
For Project Executing Agency / PMU (Name, title, signature): Date: Md. Imtiaz-Zaherul Haque Deputy Project Director Improving Urban Governance and Infrastructure Project (IUGIP) 03/07/26	

Checklist - Project Exclusion Screening Checklist for Environmental Safeguards

The following checklist should be completed before inclusion of any activity/subproject in the RBL program. If Answer to any of the mentioned criteria is 'Yes' then such activity/subproject will not be eligible and shall be excluded from the RBL program.

Questions	Response		Remarks /Clarifications
	Yes	No	
1. Type and Nature of Subproject			
1.1 Proposed activity / subproject classified under the Red Category per ECR 2023?		✓	Complied with the ECR 2023 for classification
1.2 Proposed activity / subproject includes components involving prohibited investment activities per ADB SPS?		✓	Complied REA for prohibited list
2. Location of Proposed Subproject			
2.1 Proposed activity/subproject located in ecologically sensitive areas such as protected areas (national parks, wildlife sanctuaries), notified wetlands or wetlands of significant value, critical habitats?		✓	



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED

2.2	Proposed activity/subproject located in world heritage sites, and/or within 250 m from the core zone of outer boundary of the world heritage area		✓	
2.3	Proposed activity located within monuments/sites protected by Department of Archeology, Government of Bangladesh?		✓	
3.	Potential impacts			
3.1	Proposed activity/subproject may significantly impact mangroves, wetlands, estuaries, buffer zones of protected areas etc.?		✓	
3.2	Proposed activity/subproject may potentially lead to encroachment/damage of physical cultural resources with significant value and/or places recognized by government agencies (e.g., Department of Archeology), which may include places of worship, cultural heritage sites, graves/cemeteries, historical monuments, etc.		✓	
3.3	Proposed activity/subproject likely to have significant adverse environmental impacts that are irreversible, diverse, or unprecedented, and may affect an area larger than the sites or facilities subject to physical works (i.e., category A projects as per ADB SPS 2009)		✓	



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED

GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH
LOCAL GOVERNMENT ENGINEERING DEPARTMENT (LGED)

Improving Urban Governance and Infrastructure Project (IUGIP)

Rapid Environmental Assessment (REA) Checklist for Screening of
Roads and Drainage Sub - project

Scheme Category:

Name of Scheme/Sub-project: IUGIP/BHAI/UT+DR/03/2023

Location: Bhairab

Prepared by: Syed Muktademul Islam

Designation: Jr. Env. Sp.

Date: 02-07-2026

Screening Questions		Response		Remarks /Clarifications
1.	Type and Nature of Subproject			
1.1	Type of construction (new or rehabilitation)			Rehabilitation
1.2	Land Ownership (Public, Private, Mixed etc.)			Public
1.3	Physical condition (good / fair / damaged / collapsed)			Damaged
1.4	Type of existing facility (Earthen/BC/ RCC Roads, open or RCC drains etc.)			Earthen/CC
1.5	Outfall location & condition (Connected/ Blocked/Absent etc.)			Connected
1.6	Proposed activity / subproject classified under the Red Category per ECR 2023?		NO	
1.7	Proposed activity / subproject includes components involving prohibited in- vestment activities per ADB SPS?		NO	
2.	Location of Proposed Subproject	Yes	No	
2.1	Water bodies along the alignment of proposed activity/subproject?	✓		
2.2	Proposed activity/subproject located in ecologically sensitive areas such as protected areas (national parks, wildlife sanctuaries), notified wetlands or wetlands of significant value, critical habitats, Mangrove, Wetland?		✓	
2.3	Proposed activity/subproject located in world heritage sites, and/or within 250 m from the core zone of outer boundary of the world heritage area?		✓	
2.4	Proposed activity located within monuments/sites protected by Department of Archeology, Government of Bangladesh?		✓	
2.5	Proposed activity/subproject located in densely populated area?	✓		
2.6	Proposed activity/subproject located close to any noise-sensitive receptors (e.g., schools, hospitals, temples, mosques)?	✓		
2.7	Proposed activity/subproject have existing utilities present such as electric poles, water lines, gas lines, telecom cables, or sewer lines?	✓		
3.	Potential impacts (Construction and Operation)	Yes	No	



Semi-annual environmental monitoring report (April, 2026– September, 2026)

IUGIP, LGED

3.1	Proposed activity/subproject may significantly impact mangroves, wetlands, estuaries, buffer zones of protected Areas etc.?	✓	
3.2	Proposed activity/subproject may lead to significantly loss of vegetation/trees?	✓	
3.3	Proposed activity/subproject may lead to loss / disturbance of critical/endangered /native important species including flora and fauna?	✓	
3.4	Proposed activity/subproject may potentially lead to air pollution from earth works, rock crushing, cutting and filling works, and chemicals from asphalt processing substantially affect the local community?	✓	The impact, will be short term/ minor
3.5	Proposed activity/subproject may generate high noise or vibration levels affecting nearby receptors?	✓	The impact will be minor and short term
3.6	Proposed activity/subproject may potentially lead to encroachment on historical/cultural areas; disfiguration of landscape by road embankments, cuts, fills, and quarries?	✓	
3.7	Proposed activity/subproject may potentially lead to alteration of surface water hydrology (rivers, irrigation canals, lakes or beels in use by the local community) crossed by roads/drains, resulting in local flooding?	✓	
3.8	Proposed activity/subproject may cause flooding or waterlogging in nearby areas during project construction and operation?	✓	
3.9	Drainage outfall of the proposed activity/subproject discharge to irrigation canal or protected area?	✓	
3.10	Proposed activity/subproject may potentially cause slope failure or erosion at the construction site that could cause sedimentation, pollution or changes in nearby waterbodies during project construction and operation??	✓	
3.11	Runoff or discharge from the proposed activity/subproject may cause pollution or impact on the ecology of the receiving waterbody during construction and operation?	✓	
3.12	Proposed activity/subproject may cause groundwater contamination risk during project construction and operation?	✓	
3.13	Drainage outfall of subproject may affect community water use in areas adjacent to outfall during project construction and operation?	✓	
3.14	Proposed activity/sub-project may generate significant solid waste during construction or operation?	✓	Waste bins will be provided
3.15	Proposed activity/subproject may create public safety risks for nearby residents or pedestrians during project construction and operation?	✓	
3.16	Proposed activity/subproject may potentially lead to increased risk of road accidents during project construction and operation?	✓	
3.17	Proposed activity/subproject may cause traffic congestion or disruption during project construction and operation?	✓	Proper traffic management plans will be executed
3.18	Proposed activity/subproject may reduce visual/aesthetic value of the surrounding environment during project construction and operation?	✓	
3.19	Proposed activity/subproject may potentially lead to increased spread of water-borne diseases?	✓	
3.20	Proposed activity/subproject may affect livelihoods or businesses in the project area during construction and operation?	✓	
3.21	Proposed activity/subproject may disproportionately impact on the poor, women and children, Indigenous Peoples or other vulnerable groups?	✓	
3.22	Proposed activity/subproject may potentially create social conflicts between construction workers and the community?	✓	
3.23	Proposed activity/subproject have adequate safety measures such as fencing around drains/slopes and safety tape around equipment and	✓	



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED


	hazardous zones to protect both workers and the public during project construction and operation?			
3.24	Proposed activity/subproject may potentially lead to risks and vulnerabilities related to occupational health and safety due to physical, chemical, biological, and radiological hazards during project construction and operation?	✓		Proper PPE and safety measures will be provided
3.25	Proposed activity/subproject may potentially lead to encroachment/damage of physical cultural resources with significant value and/or places recognized by government agencies (e.g., Department of Archeology), which may include places of worship, cultural heritage sites, graves/cemeteries, historical monuments, etc.	✓		
3.26	Proposed activity/subproject may potentially lead to causes other concerns relating to community impact in the project areas during project construction and operation?	✓		


(G. M. Arif Sarwar)
Executive Engineer
Bhairab Pourashava.


Md. Imteaz Zaherul Haque
Deputy Project Director
Improving Urban Governance and
Infrastructure Project (IUGIP)
LGED HQ, Dhaka.



Annex 7: GRM Diagram



Note: GRC = Grievance Redress Cell; PIU = Program Implementation Unit; MDSC = Management. Design and Supervision Consultants; PIU = Program Implementation Unit.



Annex 8 : EMP Test Total Report

(Before-Construction period)

Kulaura Poursava, Moulvibazar District



Government of the People's Republic of Bangladesh
Local Government Engineering Department (LGED)

Environmental Quality Test Report

Pre-Construction Phase

For

Improving Urban Governance & Infrastructure Project (IUGIP)

Contract Package No. IUGIP/KULA/UT+DR/02/2023

FUNDED BY: ADB, GOB & AFD

Submitted By

KE-SS (JV)

Dadpur Lodge, Kawni 1st Lane, Barishal Sadar, Barishal

April, 2026



TABLE OF CONTENTS

1	INTRODUCTION	4
1.1	Background.....	4
1.2	Scope of the Work	4
2	METHODOLOGY	6
2.1	Study Area	6
2.2	Air Quality	6
2.3	Noise Level	7
2.4	Surface Water Quality.....	8
2.5	Ground Water Quality	9
2.6	Soil Quality.....	9
3	RESULT AND DISCUSSION	10
3.1	Air Quality	10
3.2	Noise level	11
3.3	Surface Water Quality.....	12
3.4	Ground Water Quality	13
3.5	Soil Quality.....	14
4	Training for the Project Site	15
4.1	Objectives of the Training Program.....	15
4.2	Key Competencies Targeted	15
4.3	Training Components	15
4.4	Training Design	16
4.5	Personal Protective Equipment According to Hazard	16
	ANNEXES	19

LIST OF TABLES

Table 2-1: Methods for Analysis of Ambient Air Quality	7
Table 2-2: Methods of Noise Level Monitoring.....	8
Table 2-3: Methods of Surface Water Quality Analysis.....	8
Table 2-4: Methods of Ground Water Quality Analysis	9
Table 2-5: Methods of Soil Quality Analysis.....	9
Table 3-1: Air Quality Monitoring Locations.....	10
Table 3-2: Results of Air Quality Analysis	10
Table 3-3: Noise Level Monitoring Locations	11
Table 3-4: Results of the Noise Level Analysis.....	11
Table 3-5: Surface Water Sampling Location	12
Table 3-6: Results of Surface Water Quality	12
Table 3-7: Ground Water Sampling Location	13
Table 3-8: Results of Groundwater Quality.....	13
Table 3-9: Soil Sampling Location	14
Table 3-10: Result of Soil Quality Analysis.....	14
Table 4-1: Summary of Recommended Personal Protective Equipment According to Hazard.....	16



LIST OF FIGURES

Figure 2-1: Location of Sample Collection	6
Figure 2-2: Ambient Air Quality Monitoring Equipment (OCEANUS: AQM-09).....	7
Figure 2-3: Noise Level Monitoring Equipment (Lutron SL-4033DS).....	7
Figure 3-1: Photos of Air Quality Monitoring	10
Figure 3-2: Photos of Noise Level Monitoring	11
Figure 3-3: Photos of Surface Water Sampling.....	12
Figure 3-4: Photos of Groundwater Sampling.....	13
Figure 3-5: Photo of Soil Sampling	14

LIST OF ANNEXES

Annex 1: Air Quality Monitoring Result.....	19
Annex 2: Noise Level Monitoring Results	20
Annex 3: Surface Water Quality Monitoring	21
Annex 4: Ground Water Quality Test Results.....	22
Annex 5: Soil Quality Test Results	23
Annex 6: Calibration Certificates of Instruments.....	24



1 INTRODUCTION

1.1 Background

Kulaura Pourashava serves as one of the principal urban centers of Kulaura Upazila in Moulvibazar District, located within the Sylhet Division of Bangladesh. Covering an area of approximately 13.3 sq km and situated at around 24.53° N latitude and 92.03° E longitude, it lies in the eastern part of Moulvibazar District. The municipality is characterized by a predominantly flat to gently undulating terrain, interspersed with agricultural lands, tea gardens, residential neighborhoods, commercial establishments, and scattered low hillocks typical of the Sylhet region. Kulaura Pourashava is administratively divided into 9 wards and several mahallas, serving as an important local administrative, commercial, and transportation center. It is surrounded by adjacent unions of Kulaura Upazila, including Kulaura, Bhatara, Tilagaon, Prithimpassa, and Hajipur. With an estimated population of approximately 50,000–60,000 (2022 estimate), the municipality functions as a significant commercial hub, particularly known for its tea trade, agricultural products, educational institutions, healthcare facilities, and railway connectivity on the Sylhet-Akhaura corridor. Owing to its strategic location near the Bangladesh–India border and its expanding urban infrastructure, Kulaura Pourashava plays an important role in the socio-economic development of Kulaura Upazila and the eastern part of Moulvibazar District.

The Department of Local Government Engineering Department (LGED) is implementing Improving Urban Governance & Infrastructure Project (IUGIP), jointly financed by Asian Development Bank (ADB), (AFD), (GOB). The project duration is from 01 July 2023 to 30 June 2028. The main objectives of the Project is Fortify people-oriented and gender-responsive urban governance and concomitant service delivery in the Project pourashavas of the country, Develop these target pourashavas in a holistic and integrated manner in relation to governance and infrastructure explicitly featured by well-developed municipal service delivery, citizen participation, financial sustainability, transparency, accountability, inclusiveness and planned urban development. Mainstream of the project is Governance Improvement of Project Municipalities, Capacity Development of Project Municipalities, Operation and Maintenance of Infrastructure and Waste Management, Infrastructure Development, Roads, Drains, Municipal Facilities, Improvement of Disadvantaged Area.

Physical target of the project is written below:

- To achieve planned, inclusive and sustainable urbanization, better city governance, and improved infrastructure and service provisions.
- At least 900 km of drainage rehabilitated or constructed in 63 target Pourashavas.
- At least 1,500 km of roads rehabilitated or constructed to meet standards of gender-responsiveness, safety, and accessibility in target pourashavas.
- At least 7 community facilities, including climate resilient and inclusive public space, remodeled or developed. Impoverished settlement (impoverished enclaves) improvement Project implemented with at least 50% women participation in all 63 pourashavas.

1.2 Scope of the Work

This environmental quality test (Air, Noise, Water & Soil) report has been prepared keeping in view the Environmental Monitoring Plan (EMP) and work order as provided by the client. The scope of the environmental quality test (pre-construction) report describes the following most important features:

- The ambient air quality monitoring at one (01) sub-project locations.
- The Noise quality monitoring at one (01) sub-project locations.



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED

Environmental Quality Test Report

- The collection of surface water sample from one (01) sub-project location.
- The collection of ground water sample from one (01) sub-project location.
- The collection of soil sample from one (01) sub-project locations and the testing of defined parameters.
- Preparation of an environmental quality test (Air, Noise, Water & Soil) report.

2 METHODOLOGY

2.1 Study Area



Figure 2-1: Location of Sample Collection

2.2 Air Quality

The ambient air quality has been monitored at **One (01)** location on **12th April, 2026**. The parameters are Particulate Matter (PM 10 and PM 2.5), Sulfur Oxides (SO_x), Nitrogen Oxides (NO_x), Carbon monoxide (CO). OCEANUS AQM-09 Air quality monitoring station was used to scan, measure, and document critical pollutants during monitoring. Sampling and analysis of ambient air quality was conducted by referring to the recommendation of the United States Environmental Protection Agency (USEPA). Different analysis methods are integrated in the instrument, such as Particulates 90° Infrared Light Scattering for particulate matters (PM₁₀, PM_{2.5}), and electrochemical sensors for toxic gases (CO, NO_x, SO_x). The particulate and gaseous samples collected during the monitoring have been analyzed as per the procedures/methods specified in **Table 2-1**. A conversion equation was used to convert the data from specific time period to expected time period in order to be able to compare results to the GoB standards.



Figure 2-2: Ambient Air Quality Monitoring Equipment (OCEANUS: AQM-09)

Table 2-1: Methods for Analysis of Ambient Air Quality

Parameter	Instrument Name	Methods of Testing	Analysis Method
PM (10 and 2.5)	OCEANUS AQM-09	On Site Recording	Light Scattering Nephotometer
Sulfur Oxides (SO _x)	OCEANUS AQM-09	On Site Recording	High Sensitivity Electrochemical
Oxides of Nitrogen (NO _x)	OCEANUS AQM-09	On Site Recording	High Sensitivity Electrochemical
Carbon monoxide (CO)	OCEANUS AQM-09	On Site Recording	High Sensitivity Electrochemical

2.3 Noise Level

Noise level was measured at **One (01)** location for both day and night time in the monitoring period on **12th April, 2026**. The Lutron SL-4033DS noise level meter shown in **Figure 2-3** was used for noise level monitoring. The following **Table 2-2** mention the instrument character that was used for noise level monitoring and method of measurement. The device was recorded data throughout the monitoring period. After getting the raw data from the device, appropriate formula was applied to calculate L_{eq} for monitored location.



Figure 2-3: Noise Level Monitoring Equipment (Lutron SL-4033DS)



Table 2-2: Methods of Noise Level Monitoring

Parameter	Instrument Name	Laboratory	Methods of Measurement
Leq _{day} and Leq _{night}	Lutron SL-4033DS	In House	Analysis in computer after download all data

The ISO 1996/1 (1987) defines L_{eq} , in dBA, as described by below Equation...

$$Leq = 10 \times \log \left[\frac{1}{T} \times \sum_{i=1}^n t_i \times 10^{\frac{L_i}{10}} \right]$$

Where,

n = the total numbers of samples taken;

T = Total time in hours;

L_i = Sound level in dB;

t_i = fraction of total sample time

The L_{eq} measure is usually used in environmental noise analysis. The Equivalent Level Sound is the level of continuous noise to which people can be exposed.

2.4 Surface Water Quality

One (01) surface water sample has been collected from the adjacent water body of the sub-project area on **12th April, 2026**. Surface water sample was collected by grab water sampler to a 1-liter sterilized clean PET bottle for complete physico-chemical tests respectively. The parameters are pH, Temperature, Phosphate, Alkalinity, ORP, Sulphate, Dissolved Oxygen (DO), Fe, EC, Nitrate, Total Dissolved Solid (TDS), Total Suspended Solid (TSS), Chemical Oxygen Demand (COD) and Biochemical Oxygen Demand (BOD). After collected, the sample was submitted to BEETLSL Laboratory for analysis of parameters. Surface water results have been compared with inland surface water national standard according to ECR, 2023. The analysis methods of different parameters of surface water are given in the following **Table 2-3**.

Table 2-3: Methods of Surface Water Quality Analysis

Parameter	Methods/Instrument to be used for Analysis
pH	pH Meter
Temperature	Thermometer
Oxidation Reduction Potential (ORP)	ORP Meter
Dissolved Oxygen (DO)	Multimeter
Phosphate	UV-Visible Spectrophotometer (UV-VIS)
Alkalinity	Colorimetric Method
Sulphate	UV-Visible Spectrophotometer (UV-VIS)
EC	Multimeter
Total Dissolved Solid (TDS)	Multimeter
Total Suspended Solid (TSS)	Gravimetric
Chemical Oxygen Demand (COD)	Closed Reflex Method
Biochemical Oxygen Demand (BOD)	5 days incubation

Contract Package No. IUGIP/KULA/UT+DR/02/2023

8



Environmental Quality Test Report

Parameter	Methods/Instrument to be used for Analysis
Nitrate	Spectrophotometer
Iron (Fe)	Atomic Absorption Spectroscopy (AAS)

2.5 Ground Water Quality

The groundwater sample was collected by maintaining standard procedures from **one (01)** location of the project corridor on **12th April, 2026**. The parameters are pH, Dissolved Oxygen (DO), Lead, Nitrate, Iron (Fe), EC, Calcium (Ca), Total Dissolved Solid (TDS), TC, FC, As, Cl, and Manganese (Mn). After the sample was collected, they were sent to the BEETLSL Laboratory for analysis. Ground water results have been compared with inland ground water national standard according to ECR, 2023. The analysis methods of different parameters of ground water are given in the following **Table 2-4**.

Table 2-4: Methods of Ground Water Quality Analysis

Parameter	Methods/Instrument to be used for Analysis
pH	pH Meter
Dissolved Oxygen (DO)	Multimeter
Lead	Atomic Absorption Spectroscopy (AAS)
Iron (Fe)	Atomic Absorption Spectroscopy (AAS)
EC	Multimeter
Total Dissolved Solid (TDS)	Multimeter
Nitrate	Spectrophotometer
Arsenic (As)	Atomic Absorption Spectroscopy (AAS)
Total Coliform (TC)	Membrane Filtration Method
Fecal Coliform (FC)	Membrane Filtration Method
Cl	Titrimetric
Calcium (Ca)	Flame Photometer
Manganese (Mn)	Atomic Absorption Spectroscopy (AAS)

2.6 Soil Quality

Soil sample was collected from **One (01)** location of the project corridor on **12th April, 2026**. The sample was collected in a composite sampling method by Auger boring below the surface level. The sample was first placed in zipped lock plastic bags and then transferred to appropriate plastic labeled jars. The collected soil sample was tested from BEETLSL Laboratory. The analysis methods of different parameters of soil are given in the following **Table 2-5**.

Table 2-5: Methods of Soil Quality Analysis

Parameter	Methods/Instrument to be used for Analysis	Unit
Organic Matter	Wet Oxidation Method	%
Zn	Atomic Absorption Spectroscopy (AAS)	mg/kg
Sulphur	Atomic Absorption Spectroscopy (AAS)	ppm
Lead	Atomic Absorption Spectroscopy (AAS)	ppm
Nitrate	Micro Kjeldahl Method	%

Contract Package No. IUGIP/KULA/UT+DR/02/2023

3 RESULT AND DISCUSSION

3.1 Air Quality

Ambient air quality was monitored in **One (01)** location of the sub-project corridor. Ambient air quality data was measured to verify the current quality of air. The aim was to collect the pre air quality data and to compare the data with the air quality data pre construction activities to check if there is any high air pollution level due to the construction activities and to design adequate mitigation measures, as applicable. Air quality monitoring location with their coordinates and monitoring photos can be found in **Table 3-1** and **Figure 3-1**.

Table 3-1: Air Quality Monitoring Locations

Monitoring Location	GPS Coordinates
02 No Ward, Kulaura Gram, Kulaura (R-19)	24.52921N; 92.04248E

Source: Field Survey, 12th April, 2026



AAQM-01

Figure 3-1: Photos of Air Quality Monitoring

Table 3-2: Results of Air Quality Analysis

Sl. No.	Sample Locations	Concentration presents different parameters in ambient air				
		PM _{2.5}	PM ₁₀	SO _x	NO _x	CO
1	AAQM-01	30.2	52.5	15.7	12.4	0.29
	02 No Ward, Kulaura Gram, Kulaura (R-19) 24.52921N; 92.04248E					
	Unit	µg/m ³	µg/m ³	µg/m ³	µg/m ³	mg/m ³
	Duration	24	24	24	24	8
	Method of Analysis	Light Scattering Nephelometer		High Sensitivity Electrochemical		
	Bangladesh Standard	65	150	80	80	5

* Standard: According to the Bangladesh National Ambient Air Quality Standards set by DoE that have been taken from schedule 1, the Air Pollution Control Rules, (APCR) 2022 vide S.R.O No. 255-Law/2022; **Primary data Source:** Air quality analysis done by ECIL Laboratory; April, 2026.

Total five parameters (PM₁₀, PM_{2.5}, NO_x, SO_x, CO) of ambient air quality have been analyzed for the monitored location. The summary results of Air Quality monitoring are given in **Table 3-2**. In conclusion, all parameters in the monitoring location were observed within in the BD/DOE standard level which means

Environmental Quality Test Report

no negative aspects might be occurred in the project corridor. The details analysis is given in **Annex 1** of the report

3.2 Noise level

Noise level monitoring was carried out in **One (01)** location of the project corridor on **12th April, 2026**. Noise level was monitored for both day (6 am – 9 pm) and night time (9 pm – 6 am) with 1 min equivalent continuous sound pressure levels. Noise level has been compared with national standard (Noise Pollution Control Rules, 2006). Noise level monitoring location with their coordinates and monitoring photos can be found in **Table 3-3** and **Figure 3-2**.

Table 3-3: Noise Level Monitoring Locations

Monitoring Location	GPS Coordinates
02 No Ward, Kulaura Gram, Kulaura (R-19)	24.52912N; 92.04244E

Source: Field Survey, 12th April, 2026



Day Time



Night Time

Figure 3-2: Photos of Noise Level Monitoring

Table 3-4: Results of the Noise Level Analysis

Location ID	Time	Noise level [dB(A)]			Standard* (dBA)	Land Use Category
		L _{eq}	L _{max}	L _{min}		
NL-01 02 No Ward, Kulaura Gram, Kulaura (R-19)	Day	46.4	70.8	43.7	55	Residential
	Night	33.7	65.3	29.8	45	

*Standard: The Environment Conservation Rules (ECR), 1997 and Subsequent amendment in 2006

Date of Monitoring: 12th April, 2026; Analysis Date: 13th April – 19th April, 2026.

One (01) sample was collected from the project corridor and the data were analyzed in the **ECIL laboratory**. The area categorically falls in the residential zone. Therefore, the summarized data are illustrated in **Table 3-4**. However, after analyzing the data, it has been spotted that the average noise level value in the location at both day and night time were observed below the BD standard which is entitled "Noise Pollution Control Rules 2006, Tofsil 1 (Zone Based Noise Level Standard)". Strict noise abatement measures should be taken by the contractors during the construction activities, such as temporary noise barrier, proper mechanical hardware/equipment with noise fitting gears/mufflers, avoid noisy work during night time, earplugs provide to workers etc.

Environmental Quality Test Report

3.3 Surface Water Quality

One (01) surface water sample was collected from adjacent surface water body of the sub-project corridor. There is a possibility of surface water pollution during the construction works. Surface Water sampling location with their coordinates and monitoring photos can found in **Table 3-5** and **Figure 3-3**.

Table 3-5: Surface Water Sampling Location

Monitoring Location	GPS Coordinates
06 No Ward, Bismillah Market, Kulaura (D-54)	24.52338N; 92.03859E

Source: Field Survey, 12th April, 2026



SW-01

Figure 3-3: Photos of Surface Water Sampling

Table 3-6: Results of Surface Water Quality

SN	Parameters	Unit	Analysis Method	Concentration	Bangladesh Standard ECR '2023
				SW-01	
1	pH	-	pH Meter	7.3	6-9
2	Temperature	°C	--	30	NYS
3	Oxidation Reduction Potential (ORP)	mV	ORP Meter	276	NYS
4	Dissolved Oxygen (DO)	mg/L	Multimeter	6.78	≥5
5	Phosphate	mg/L	UVS	0.02	0.5
6	Alkalinity	mg/L	Colorimetric	0.05	0.5
7	Sulphate	mg/L	UVS	110	NYS
8	EC	μS/cm	Multimeter	312	NYS
9	Total Dissolved Solid (TDS)	mg/L	Multimeter	152	1000
10	Total Suspended Solid (TSS)	mg/L	Gravimetric	12	NYS
11	Chemical Oxygen Demand (COD)	mg/L	CRM	37	50
12	Biochemical Oxygen Demand (BOD)	mg/L	5 days Incubation	4	≤6
13	Nitrate	mg/L	Spectrophotometer	0.58	NYS
14	Iron (Fe)	mg/L	AAS	0.53	NYS

*The Environment Conservation Rules (ECR) 2023, Schedule 3-A Standard for Inland Surface Water; NYS-Not Yet Standardized

Primary data Source: Water quality analysis done by BEETLSL Laboratory; April, 2026.

Surface water is safe when it maintains the standard value, but when the standard is exceeded alarmingly it generates significant number of waters borne diseases. The result of the surface water quality analysis is given in **Table 3-6**. All parameters have within the standard values, which lead to no environmental

Contract Package No. IUGIP/KULA/UT+DR/02/2023

Environmental Quality Test Report

degradation, loss of biodiversity, disruption of ecosystems, and significant health risks to humans. It also affects economic activities like fishing, and agriculture. Continuous monitoring and proactive measures are essential for improving these bad conditions and ensuring long-term good water quality. The laboratory analysis result is found in **Annex 3** of the report.

3.4 Ground Water Quality

The groundwater sample was collected by maintaining standard procedure from **One (01)** location of the project corridor. After collected, the sample was placed into appropriate and labeled black bottle and kept in an ice cooler. Ground Water sampling location with their coordinates and monitoring photos can be found in **Table 3-7** and **Figure 3-4**.

Table 3-7: Ground Water Sampling Location

Monitoring Location	GPS Coordinates
02 No Ward, Kulaura Gram, Kulaura (R-19)	24.52902N; 92.04297E

Source: Field Survey, 12th April, 2026



GW-01

Figure 3-4: Photos of Groundwater Sampling

Table 3-8: Results of Groundwater Quality

SN	Parameters	Unit	Analysis Method	Concentration	Bangladesh Standard ECR '2023
				GW-01	
1	pH	-	pH Meter	7.3	6-9
2	Dissolved Oxygen (DO)	mg/L	Multimeter	4.7	≥5
3	Lead	mg/L	AAS	0.002	0.01
4	Iron (Fe)	mg/L	AAS	0.44	0.3-1.0
5	EC	μS/cm	Multimeter	162	NYS
6	Total Dissolved Solid (TDS)	mg/L	Multimeter	74	1000
7	Nitrate	mg/L	UVS	0.51	45
8	Arsenic (As)	mg/L	AAS	0.003	0.05
9	Total Coliform (TC)	CFU/100ml	MFM	0	0
10	Fecal Coliform (FC)	CFU/100ml	MFM	0	0
11	Cl	mg/L	Titrimetric	163	250

Contract Package No. IUGIP/KULA/UT+DR/02/2023

Environmental Quality Test Report

12	Calcium (Ca)	mg/L	Flame Photometer	29	75
13	Manganese (Mn)	mg/L	AAS	0.1	0.4

*The Environment Conservation Rules (ECR) 2023, Schedule 3-B Standard for Drinking Water

Primary data Source: Water quality analysis done by BEETLSL Laboratory; April, 2026.

The analysis results of the ground water quality are shown in **Table 3-8**. The results show that, the concentration of all the parameters for the sub-project location are within the national standard. Details analysis results are given in **Annex 4** of the report.

3.5 Soil Quality

Soil sample was collected from **One (01)** location of the sub-project corridor by maintaining appropriate sampling procedure. The collected soil sample was tested from BEETLSL Laboratory. Soil sampling location with their coordinates and monitoring photos can be found in **Table 3-9** and **Figure 3-5**.

Table 3-9: Soil Sampling Locations

Monitoring Location	GPS Coordinates
02 No Ward, Kulaura Gram, Kulaura (R-19)	24.52909N; 92.04243E

Source: Field Survey, 12th April, 2026



SQ-01

Figure 3-5: Photo of Soil Sampling

Table 3-10: Result of Soil Quality Analysis

Parameters	Unit	Concentration Present	Dutch Standard*
		SQ-01	
Lead (Pb)	ppm	8.29	85
Nitrate	%	0.55	NYS
Organic Matter	%	8.21	NYS
Sulphur	ppm	11	NYS
Zinc (Zn)	mg/kg	47	140

*Standard: Dutch Target and Intervention Values, 2000; NYS-Not Yet Standardized; PPM-Parts per Million

Primary data Source: Soil Quality analysis done by BEETLSL Laboratory, Dhaka; April, 2026.

The analysis results of the soil quality are shown in **Table 3-10**. There is no country regulation/standard for soil. In absence of local country standards, it is the environment consultant's practice to use globally recognized 'Dutch Ministry of Public Housing, Land-use and Environmental Guidelines - Soil Standards'.

Contract Package No. IUGIP/KULA/UT+DR/02/2023



Environmental Quality Test Report

Parameters analyzed in pre soil quality was observed to be well below the threshold limits for Intervention as per the Dutch Standards where some of the parameters are not yet standardized. The details result is given in **Annex 5** of the report.

4 Training for the Project Site

A structured training program is vital to ensure workplace safety, environmental compliance, and operational efficiency. This chapter outlines the key aspects of training in Environment, Health & Safety (EHS), Environmental Management Systems (EMS), Fire Safety, Site Safety, Personal Protective Equipment (PPE) Usage, and Structural Safety to empower employees with knowledge and skills to prevent accidents and maintain a safe environment.

4.1 Objectives of the Training Program

- Capacity Building: Enhance technical, managerial, and operational skills to support the project's implementation.
- Awareness: Foster understanding of urban governance principles, sustainable infrastructure development, and community engagement.
- Standardization: Establish uniform processes and practices across project sites.
- Empowerment: Build confidence and leadership abilities among staff to tackle on-site challenges.

4.2 Key Competencies Targeted

The training addresses three primary competency areas:

- 1. Technical Skills:**
 - Urban planning and zoning regulations.
 - Infrastructure development and maintenance.
 - Environmental impact assessment.
- 2. Managerial Skills:**
 - Project management and reporting.
 - Resource allocation and budget control.
 - Conflict resolution and stakeholder engagement.
- 3. Behavioral Skills:**
 - Communication and teamwork.
 - Ethical decision-making.
 - Cultural sensitivity and inclusivity.

4.3 Training Components

Training Area	Key Topics	Delivery Methods	Outcome
Environment, Health & Safety (EHS)	- Risk and hazard identification - Ergonomics and occupational health - Waste management and pollution control - Emergency preparedness	- Interactive workshops - Case studies - Role-playing scenarios	- Reduced workplace incidents - Improved health and safety culture



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED

Environmental Quality Test Report

Environmental Management System (EMS)	- EMS frameworks (e.g., ISO 14001) - Environmental impact assessment - Pollution prevention measures - Monitoring and auditing procedures	- Instructor-led sessions - Real-world examples - On-the-job training	- Compliance with environmental standards - Lower environmental footprint
Fire Safety	- Types of fires and fire behavior - Fire prevention techniques - Firefighting equipment usage - Emergency evacuation protocols	- Fire drills - Practical extinguisher use - Simulation-based exercises	- Enhanced fire prevention - Effective emergency responses
Site Safety	- Hazard identification at worksites - Equipment safety - Site layout and access control - Safe work practices for high-risk activities	- On-site demonstrations - Safety checklists - Tailored site-specific training	- Safer operational sites - Compliance with site safety protocols
PPE Usage	- PPE selection based on hazards - Proper PPE usage and limitations - Maintenance and storage of PPE - Disposal of damaged or expired PPE	- Practical demonstrations - Maintenance workshops - Visual aids	- Improved compliance with PPE protocols - Reduced exposure to risks
Structural Safety	- Basics of structural integrity - Monitoring building and infrastructure safety - Load-bearing capacity awareness - Preventing structural failures during operations	- Technical workshops - Safety inspections training - Mock scenarios	- Safer infrastructure - Awareness of structural hazards - Proactive risk mitigation

4.4 Training Design

❖ Target Audience:

- New employees: Foundational knowledge in safety practices.
- Site workers: Specific training tailored to site and structural needs.
- Supervisors and engineers: Advanced courses in hazard analysis and compliance.

4.5 Personal Protective Equipment According to Hazard

Table 4-1: Summary of Recommended Personal Protective Equipment According to Hazard

Objective	Workplace Hazards	Suggested PPE
Eye and face protection	Flying particles, molten metal, liquid chemicals, gases or vapors, light radiation.	Safety Glasses with side-shields, protective shades, etc.
Head protection	Falling objects, inadequate height clearance, and overhead power cords.	Plastic Helmets with top and side impact protection.
Hearing protection	Noise, ultra-sound.	Hearing protectors (ear plugs or ear muffs).



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED

Environmental Quality Test Report

Foot protection	Falling or rolling objects, pointed objects. Corrosive or hot liquids.	Safety shoes and boots for protection against moving & falling objects, liquids and chemicals.
Hand protection	Hazardous materials, cuts or lacerations. vibrations, extreme temperatures.	Gloves made of rubber or synthetic materials (Neoprene), leather, steel, insulating materials, etc.
Respiratory protection	Dust, fogs, fumes, mists, Gases, Smokes, vapors.	Facemasks with appropriate filters for dust removal and air purification (chemicals, mists, vapors and gases). Single or multi-gas personal monitors if available.
	Oxygen deficiency	Portable or supplied air (fixed lines). On-site rescue equipment.
Body/leg protection	Extreme temperatures. hazardous materials. biological agents, cutting and laceration.	Insulating clothing, body suits. aprons etc. of appropriate materials.

Environmental Quality Test Report

Safety Signage:



Photos of Training



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED

Environmental Quality Test Report

ANNEXES

Annex 1: Air Quality Monitoring Result



EnviroCare
International Ltd.
A house of Inspection, Testing, Assessment & Consultancy

Ref: ECIL/2026/851-08/AAQM

Test Results of Ambient Air Quality Analysis

Name of Project	: Improving Urban Governance & Infrastructure Project (IUGIP)
Contract Package No.	: IUGIP/KULA/UT+DR/02/2023
Sampling Location	: 02 No Ward, Kulaura Gram, Kulaura
Description of Sample	: Sample was Collected from the project area
Sample Collector	: Collected by EnviroCare Technical Team
Sample Date	: 12.04.2026
Date of Analysis	: 13.04.2026 – 19.04.2026

Sl. No.	Sample Locations	Concentration presents different parameters in ambient air				
		PM _{2.5}	PM ₁₀	SO _x	NO _x	CO
1	AAQM-01 02 No Ward, Kulaura Gram, Kulaura (R-19) 24.52921N; 92.04248E	30.2	52.5	15.7	12.4	0.29
	Unit	µg/m ³	µg/m ³	µg/m ³	µg/m ³	mg/m ³
	Duration	24	24	24	24	8
	Method of Analysis	Light Scattering Nephelometer		High Sensitivity Electrochemical		
	Bangladesh Standard	65	150	80	80	5

*Standard: Air pollution Control Rules (APCR) On 26th July 2022; Vide S.R.O. NO. 255-Law/ 2022 and Environment Conservation Rules (ECR) 1997 through its subsequent amendment on 19th July, 2005; vide S.R.O. NO. 220-Law/2005.

Note: This ambient air monitoring report was usually accomplished by- portable OCEANUS AQM-09.



Robin
Prepared By
Md. Robin Ahmed
B.Sc in Environmental Science (KU)
MS in Environmental Science (KU)
Consultant (Environment)

Sanjoy
Reviewed By
Sanjoy Kumar Mondol
B.Sc. in ESRM (MBSTU)
MS in Environmental Science (MBSTU)
Technical Manager

Shorov
Approved By
Shorov Roy
B.Sc. in ESRM (MBSTU)
MS in Environmental Science (BAU)
Quality Manager

Address: House #9 (3rd Flr), Road # 6, Sector # 12, Uttara, Dhaka-1230, Bangladesh. Cell: 01925687029,
Phone: +88 0255087283, Web: www.envirocarebd.com, Email: info@envirocarebd.com

1

Contract Package No. IUGIP/KULA/UT+DR/02/2023

19



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED

Environmental Quality Test Report

Annex 2: Noise Level Monitoring Results



Ref: ECIL/2026/852-08/ANLM

Test Results of Noise Level Analysis

Name of Project : Improving Urban Governance & Infrastructure Project (IUGIP)
Contract Package No. : IUGIP/KULA/UT+DR/02/2023
Sampling Location : 02 No Ward, Kulaura Gram, Kulaura
Description of Sample : Sample was Collected from the project area
Sample Collector : Collected by EnviroCare Technical Team
Sample Date : 12.04.2026
Date of Analysis : 13.04.2026 – 19.04.2026

Description of Sampling:

Samplings were done to measure the Sound Level for every section of the facility. During the sampling procedure, all the instruction stated in the Envirocare Work Instruction **EN-N_00** was followed.

Test Method:

The noise levels were measured with the help of a portable precision digital sound level meter (Model-SI-4033DS, made in Taiwan). The instrument calibration was achieved using manufacturer supplied pistaphone calibrator capable of producing known sound pressure level.

Instrument's Specifications:

Instrument Name	Digital Sound Level Meter	Resolution	0.1 decibel
Measuring Range	35 to 130 decibel	Accuracy	± 5 decibel

Test Results:

Location ID	Time	Noise level [dB(A)]			Standard* (dBA)	Land Use Category
		L _{eq}	L _{max}	L _{min}		
NL-01 02 No Ward, Kulaura Gram, Kulaura (R-19)	Day	46.4	70.8	43.7	55	Residential
	Night	33.7	65.3	29.8	45	

*Standard: The Environment Conservation Rules (ECR), 1997 and Subsequent amendment in 2006



Robin
Prepared By
 Md. Robin Ahmed
 B.Sc in Environmental Science (KU)
 MS in Environmental Science (KU)
 Consultant (Environment)

Sanjoy
Reviewed By
 Sanjoy Kumar Mondol
 B.Sc. in ESRM (MBSTU)
 MS in Environmental Science (MBSTU)
 Technical Manager

Shorov
Approved By
 Shorov Roy
 B.Sc. in ESRM (MBSTU)
 MS in Environmental Science (BAU)
 Quality Manager

Address: House #9 (3rd Flr), Road # 6, Sector # 12, Uttara, Dhaka-1230, Bangladesh. Cell: 01925687029,
 Phone: +88 0255087283, Web: www.envirocarebd.com, Email: info@envirocarebd.com

1

Contract Package No. IUGIP/KULA/UT+DR/02/2023

20



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED

Environmental Quality Test Report

Annex 3: Surface Water Quality Monitoring



BANGLADESH ENVIRONMENTAL ENGINEERING TRAINING & LAB SERVICES LTD.

Mamun Plaza (First Floor)31, Shahid Nazrul Islam sharak, Hatkhola, Tikatuli, Dhaka - 1203,
Bangladesh, Phone: +88-02-7175845, Mobile: +88 01713034889
Email: info.beetls@gmail.com

Customer/Accounts/Office Copy

Physical/ Chemical/ Bacteriological Analysis of Surface Water Sample

Name of Project	: Improving Urban Governance & Infrastructure Project (IUGIP)
Contract Package No.	: IUGIP/KULA/UT+DR/02/2023
Description of sample	: Surface Water Sample Collection
Sample ID	: SW-01
Location	: 06 No Ward, Bismillah Market, Kulaura
Sample Collection Date	: 12 th April, 2026

LABORATORY TEST RESULTS

SN	Parameters	Unit	Analysis Method	Concentration	Bangladesh Standard ECR '2023
				SW-01	
1	pH	-	pH Meter	7.3	6-9
2	Temperature	*C	--	30	NYS
3	Oxidation Reduction Potential (ORP)	mV	ORP Meter	276	NYS
4	Dissolved Oxygen (DO)	mg/L	Multimeter	6.78	≥5
5	Phosphate	mg/L	UVS	0.02	0.5
6	Alkalinity	mg/L	Colorimetric	0.05	0.5
7	Sulphate	mg/L	UVS	110	NYS
8	EC	μS/cm	Multimeter	312	NYS
9	Total Dissolved Solid (TDS)	mg/L	Multimeter	152	1000
10	Total Suspended Solid (TSS)	mg/L	Gravimetric	12	NYS
11	Chemical Oxygen Demand (COD)	mg/L	CRM	37	50
12	Biochemical Oxygen Demand (BOD)	mg/L	5 days Incubation	4	≤6
13	Nitrate	mg/L	Spectrophotometer	0.58	NYS
14	Iron (Fe)	mg/L	AAS	0.53	NYS

*National Standard for Inland Surface Water (ECR, 2023; Schedule-2A.1)

*NOTE: ECR =Environmental Conservation Rules, NYS =Not Yet Set, MFM=Membrane Filtration Method, UVS=UV-Visible Spectrophotometer

Lab Test Performed by	Reviewed and checked by	Approved By
 Mahadi Hasan Executive (Environmental Lab), BEETLSL	 Md. Nasim Reza Environmental Monitoring Officer (Executive), BEETLSL	 Dr. Fatima Akter Director, BEETLSL
23.04.2026	23.04.2026	23.04.2026

Contract Package No. IUGIP/KULA/UT+DR/02/2023

21



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED

Environmental Quality Test Report

Annex 4: Ground Water Quality Test Results



BANGLADESH ENVIRONMENTAL ENGINEERING TRAINING & LAB SERVICES LTD.

Mamun Plaza (First Floor)31, Shahid Nazrul Islam sharak, Hatkhola, Tikatuli, Dhaka - 1203,
Bangladesh, Phone: +88-02-7175845, Mobile: +88 01713034889
Email: info.beetlsl@gmail.com

Customer/Accounts/Office Copy

Physical/ Chemical/ Bacteriological Analysis of Groundwater Sample

Name of Project	: Improving Urban Governance & Infrastructure Project (IUGIP)
Contract Package No.	: IUGIP/KULA/UT+DR/02/2023
Description of sample	: Ground Water Sample Collection
Sample ID	: GW-01
Location	: 02 No Ward, Kulaura Gram, Kulaura
Sample Collection Date	: 12 th April, 2026

LABORATORY TEST RESULTS

SN	Parameters	Unit	Analysis Method	Concentration	Bangladesh Standard ECR '2023
				GW-01	
1	pH	-	pH Meter	7.3	6-9
2	Dissolved Oxygen (DO)	mg/L	Multimeter	4.7	≥5
3	Lead	mg/L	AAS	0.002	0.01
4	Iron (Fe)	mg/L	AAS	0.44	0.3-1.0
5	EC	μS/cm	Multimeter	162	NYS
6	Total Dissolved Solid (TDS)	mg/L	Multimeter	74	1000
7	Nitrate	mg/L	UVS	0.51	45
8	Arsenic (As)	mg/L	AAS	0.003	0.05
9	Total Coliform (TC)	CFU/100ml	MFM	0	0
10	Fecal Coliform (FC)	CFU/100ml	MFM	0	0
11	Cl	mg/L	Titrimetric	163	250
12	Calcium (Ca)	mg/L	Flame Photometer	29	75
13	Manganese (Mn)	mg/L	AAS	0.1	0.4

*NOTE: ECR =Environmental Conservation Rules, NYS =Not Yet Set, MFM=Membrane Filtration Method

Lab Test Performed by	Reviewed and checked by	Approved By
 Mahadi Hasan Executive (Environmental Lab), BEETLSL	 Md. Nasim Reza Environmental Monitoring Officer (Executive), BEETLSL	 Dr. Fatima Akter Director, BEETLSL
23.04.2026	23.04.2026	23.04.2026

Contract Package No. IUGIP/KULA/UT+DR/02/2023

22



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED

Environmental Quality Test Report

Annex 5: Soil Quality Test Results



BANGLADESH ENVIRONMENTAL ENGINEERING TRAINING & LAB SERVICES LTD.

Mamun Plaza (First Floor)31, Shahid Nazrul Islam sharak, Hatkhola, Tikatuli, Dhaka - 1203,
Bangladesh, Phone: +88-02-7175845, Mobile: +88 01713034889
Email: info.beetls@gmail.com

Customer/Accounts/Office Copy


Physical/ Chemical/ Bacteriological Analysis of Soil Sample

Name of Project	: Improving Urban Governance & Infrastructure Project (IUGIP)
Contract Package No.	: IUGIP/KULA/UT+DR/02/2023
Description of sample	: Soil Sample Collection
Sample ID	: SQ-01
Location	: Kulaura Pourashava
Sample Collection Date	: 12 th April, 2026

LABORATORY TEST RESULTS

Parameters	Unit	Concentration Present	Dutch Standard*
		SQ-01	
Lead (Pb)	ppm	8.29	85
Nitrate	%	0.55	NYS
Organic Matter	%	8.21	NYS
Sulphur	ppm	11	NYS
Zinc (Zn)	mg/kg	47	140

*NOTE: mg/Kg= milligram per kilogram, NYS = Not Yet Set; US EPA= United States Environmental Protection Agency; NEPM= National Environment Protection Measure (Under the National Environment Protection Council in Australia)

Lab Test Performed by	Reviewed and checked by	Approved By
		
Mahadi Hasan Executive (Environmental Lab), BEETLSL	Md. Nasim Reza Environmental Monitoring Officer (Executive), BEETLSL	Dr. Fatima Akter Director, BEETLSL
23.04.2026	23.04.2026	23.04.2026

Contract Package No. IUGIP/KULA/UT+DR/02/2023

23



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED

Environmental Quality Test Report

Annex 6: Calibration Certificates of Instruments

Air Quality Monitoring

 ISO/IEC : 17025 Accredited Laboratory	STANDARD CALIBRATION SERVICE PRIVATE LIMITED www.scsbd-ltd.com		Corporate Office Rabeya Commercial Complex, 33/Aha (5th Floor) Section-6, Mirpur Circle-10, Dhaka-1216, Bangladesh Cell: +8801712 789 321
CERTIFICATE of CALIBRATION		Laboratory Location House # 427, Road # 6/2 Shahinbagh Tejjalon, Dhaka-1215 Tel: +88-02-48117267, +88 01919 958147-50 E-mail: info@scsbd-ltd.com, www.scsbd-ltd.com	
Certificate No. 02505059949 Issue Date 06/05/2025			
Customer Details:			
Name	Envirocare International Ltd.		
Address	House No # 09, Road No # 06, Sector # 12, Uttara, Dhaka, Bangladesh.		
Tel	+880 1533 904911		
E-mail	shorove.az.08@gmail.com		
Details of Unit Under Calibration (UUC):			
Description	Air Quality Monitor System		
Manufacturer	Henan Oceanus Import & Export co.,Ltd		
Model/Type	AQM-09		
Serial Number	OC202208267810240		
ID No.	EIL/AQM-01		
Range/working Range	Ref on Obs		
Least Count	Ref on Obs		
Accuracy	As Per Instrument		
Location of Calibration	Laboratory		
Visual Inspection	OK		
Date of Calibration	05/05/2025		
Suggested Due Date	04/05/2026		
Calibration Procedure	The calibration had been performed in accordance with calibration procedure COP/SCS/115 (Procedure based on Comparison Method).		
Calibration Result	The details of standard equipment used for calibration & result of calibration are given in page 2 to 4.		
Conclusion	For the status of measurements please refer to the guidance notes.		
Environment: (certified against calibrated digital temperature & humidity meter)			
Temperature (°C)	25±3		
Relative Humidity (NRH)	40 to 60		
Change in temperature and relative humidity of the Laboratory during the calibration was less than 0.3°C per hour and 5.0% per 4 hours respectively.			
This certificate is issued strictly in accordance with the requirements of ISO 17025:2017. All calibration equipments are traceable to the International Standards. Documentary evidence is available upon request.			
02505059949		Page 1 of 4	

Contract Package No. IUGIP/KULA/UT+DR/02/2023

24



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED

Environmental Quality Test Report



ISO/IEC : 17025
Accredited Laboratory

STANDARD CALIBRATION SERVICE PRIVATE LIMITED

www.scsbd-ltd.com



Corporate Office
Rabeya Commercial Complex, 33/4ha (5th Floor)
Section-6, Mirpur Circle-10, Dhaka-1216, Bangladesh
Cell: +8801712 789 321

Laboratory Location
House # 427, Road # 6/2
Shahinbagh Tejgaon, Dhaka-1215
Tel: +88-02-48117267, +88 01919 958147-50
E-mail: info@scsbd-ltd.com, www.scsbd-ltd.com

CERTIFICATE of CALIBRATION

Details of Standard Equipment Used for Calibration:

Sl. No.	Description	Make	Inst. Sl./ID NO.	Certificate No.	Validity	Calibrated By
01	Carbon Oxide Meter	EXTECH	SCS/COM/01	QSI/1152/24/07	15/07/2025	QSI
02	Carbon Monoxide Meter	Smart Sensor	SCS/CMM/01	QSI/1155/24/07	15/07/2025	QSI
03	Portable Flue Gas Analyzer	LOOBO	SCS/PFGA/01	QSI/1158/24/07	15/07/2025	QSI
04	RTD with Indicator	Eurotherm/Tempsens	SCS/RTD/01	QSI/3963/24/07	15/07/2025	QSI
05	Process Calibrator	Fluke	SCS/PC/01	QSI/4013/24/07	15/07/2025	QSI
06	Digital Thermo Hygrometer	CEM	SCS/DL/01	QSI/3966/24/07	15/07/2025	QSI

Guidance Notes:
Status A The measurement is within tolerance, due allowances having been made for the uncertainty of the measurement.
Status B The measurement may be out of tolerance, due allowances having been made for the uncertainty of the measurement.
Status C The measurement is out of tolerance, due allowances having been made for the uncertainty of the measurement.
Status D No conclusion can be drawn, because the standard[s] do(es) not specify a tolerance for this measurement.

OBSERVATION:
Temperature: (verified against calibrated instruments)

Sl. No.	Standard Value (°C)	U.U.C. Value (°C)	Error (°C)	Tolerance	Status	Uncertainty (°C)
01	-10.14	-10.0	0.14	N/S	D	±0.20
02	0.02	0.0	-0.02	N/S	D	
03	9.88	10.0	0.12	N/S	D	±0.30
04	19.79	20.0	0.21	N/S	D	
05	29.64	30.0	0.36	N/S	D	
06	49.52	50.0	0.48	N/S	D	

Humidity: (verified against calibrated instruments)

Sl. No.	Standard Value (%)	U.U.C. Value (%)	Error (%)	Tolerance	Status	Uncertainty (%)
01	19.9	20.0	0.1	N/S	D	±1.0
02	29.8	30.0	0.2	N/S	D	
03	39.7	40.0	0.3	N/S	D	
04	49.4	50.0	0.6	N/S	D	
05	69.1	70.0	0.9	N/S	D	
06	88.9	90.0	1.1	N/S	D	

02505059949

Page 2 of 4

Contract Package No. IUGIP/KULA/UT+DR/02/2023

25



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED

Environmental Quality Test Report



STANDARD CALIBRATION SERVICE PRIVATE LIMITED
www.scsbd-ltd.com

ISO/IEC: 17025
Accredited Laboratory



CERTIFICATE of CALIBRATION

Corporate Office
Rabeya Commercial Complex, 33/Aha (5th Floor)
Section-6, Mirpur Circle-10, Dhaka-1216, Bangladesh
Cell: +8801712 789 321

Laboratory Location
House # 427, Road # 6/2
Shahinbagh Tejgon, Dhaka-1215
Tel: +88-02-48117267, +88 01919 958147-50
E-mail: info@scsbd-ltd.com, www.scsbd-ltd.com

Carbon Monoxide CO : (upto 10 ppm)

Sl. No.	Target Value (ppm)	Actual Value (ppm)	Error	Tolerance	Status	Uncertainty
01	0	0.0	0.0	N/S	D	---
02	1	1.0	0.0	N/S	D	±0.05 % of rdg.
03	2	2.1	-0.1	N/S	D	±0.05 % of rdg.
04	5	5.2	-0.2	N/S	D	±0.05 % of rdg.
05	8	8.2	-0.2	N/S	D	±0.05 % of rdg.

Nitrogen Dioxide NO₂ : (upto 500 ppb)

Sl. No.	Target Value (ppb)	Actual Value (ppb)	Error	Tolerance	Status	Uncertainty
01	0	0.0	0.0	N/S	D	---
02	100	100.5	-0.5	N/S	D	±0.05 % of rdg.
03	200	200.8	-0.8	N/S	D	±0.05 % of rdg.
04	300	301.1	-1.1	N/S	D	±0.05 % of rdg.
05	450	451.4	-1.4	N/S	D	±0.05 % of rdg.

Ozone O₃ : (upto 10 ppm)

Sl. No.	Target Value (ppm)	Actual Value (ppm)	Error	Tolerance	Status	Uncertainty
01	0	0.0	0.0	N/S	D	---
02	1	1.0	0.0	N/S	D	±0.05 % of rdg.
03	2	1.9	0.1	N/S	D	±0.05 % of rdg.
04	5	4.8	0.2	N/S	D	±0.05 % of rdg.
05	8	7.8	0.2	N/S	D	±0.05 % of rdg.

Sulfur Dioxide SO₂ : (upto 500 ppb)

Sl. No.	Target Value (ppb)	Actual Value (ppb)	Error	Tolerance	Status	Uncertainty
01	0	0.0	0.0	N/S	D	---
02	100	100.3	-0.3	N/S	D	±0.05 % of rdg.
03	200	200.7	-0.7	N/S	D	±0.05 % of rdg.
04	300	301.2	-1.2	N/S	D	±0.05 % of rdg.
05	450	451.5	-1.5	N/S	D	±0.05 % of rdg.

02505059949

Page 3 of 4

Contract Package No. IUGIP/KULA/UT+DR/02/2023

26



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED

Environmental Quality Test Report



STANDARD CALIBRATION SERVICE PRIVATE LIMITED
www.scsbd-ltd.com

ISO/IEC: 17025
Accredited Laboratory



CERTIFICATE of CALIBRATION

Corporate Office
Rabeya Commercial Complex, 33/Kha (5th Floor)
Section-6, Mirpur Circle-10, Dhaka-1216, Bangladesh
Cell: +8801712 789 321

Laboratory Location
House # 427, Road # 6/2
Shahinbagh Tejjagon, Dhaka-1215
Tel: +88-02-48117267, +88 01919 958147-50
E-mail: info@scsbd-ltd.com, www.scsbd-ltd.com

Particulate Matter (PM2.5) : (0 to 1000) $\mu\text{g}/\text{m}^3$ (Verified Against Traceable Sample)

Sl. No.	STD. Readings ($\mu\text{g}/\text{m}^3$)	U.U.C. Readings ($\mu\text{g}/\text{m}^3$)	Error ($\mu\text{g}/\text{m}^3$)	Tolerance ($\mu\text{g}/\text{m}^3$)	Status	Uncertainty ($\mu\text{g}/\text{m}^3$)
01	50.11	50.0	0.11	N/S	D	± 0.001
02	100.18	100.0	0.18	N/S	D	± 0.001
03	200.32	200.0	0.32	N/S	D	± 0.001
04	500.49	500.0	0.49	N/S	D	± 0.001
05	900.77	900.0	0.77	N/S	D	± 0.001

Particulate Matter (PM10) : (0 to 1000) $\mu\text{g}/\text{m}^3$ (Verified Against Traceable Sample)

Sl. No.	STD. Readings ($\mu\text{g}/\text{m}^3$)	U.U.C. Readings ($\mu\text{g}/\text{m}^3$)	Error ($\mu\text{g}/\text{m}^3$)	Tolerance ($\mu\text{g}/\text{m}^3$)	Status	Uncertainty ($\mu\text{g}/\text{m}^3$)
01	50.17	50.0	0.17	N/S	D	± 0.001
02	100.32	100.0	0.32	N/S	D	± 0.001
03	200.44	200.0	0.44	N/S	D	± 0.001
04	500.69	500.0	0.69	N/S	D	± 0.001
05	900.63	900.0	0.63	N/S	D	± 0.001

TSP (0 to 1000) $\mu\text{g}/\text{m}^3$: (Verified Against Traceable Sample)

Sl. No.	Standard Value ($\mu\text{g}/\text{m}^3$)	U.U.C. Value ($\mu\text{g}/\text{m}^3$)	Error ($\mu\text{g}/\text{m}^3$)	Tolerance ($\mu\text{g}/\text{m}^3$)	Status	Uncertainty
01	30.4	30.0	0.4	N/S	D	$\pm 0.4\%$ of rdg.
02	51.8	50.0	1.8	N/S	D	$\pm 0.4\%$ of rdg.
03	102.3	100.0	2.3	N/S	D	$\pm 0.4\%$ of rdg.
04	503.0	500.0	3.0	N/S	D	$\pm 0.4\%$ of rdg.
05	903.4	900.0	3.4	N/S	D	$\pm 0.4\%$ of rdg.

The overall uncertainty shall be calculated as per ISO "Guide to the Expression of Uncertainty in Measurement" (GUM). The uncertainty represents an expanded uncertainty using a coverage factor $k=2$ to approximate a 95% confidence level.

Notes:

1. The values mentioned above are the mean readings.
2. No adjustment was done during the calibration.
3. Any section marked, "N/A" means Not Applicable, "N/P" means Not Provided, "N/R" means Not Readable, "N/S" means Not Specified.

Calibrated By:

Md. Mobinul Islam
(Sr. Calibration Engineer)

End of Calibration Certificate



02505059949

Page 4 of 4

Contract Package No. IUGIP/KULA/UT+DR/02/2023

27



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED

Environmental Quality Test Report

Sound Level Meter - Lutron - 01

 ISO/IEC 17025 Accredited Laboratory	STANDARD CALIBRATION SERVICE PRIVATE LIMITED www.scsbd-ltd.com 	Corporate Office Rabeya Commercial Complex, 33/34a (5th Floor) Section-6, Mirpur Circle-10, Dhaka-1216, Bangladesh Cell: +8801712 789 321 Laboratory Location House # 427, Road # 6/2 Shahinbagh Tejgaon, Dhaka-1215 Tel: +88-02-48117267, +88 01919 958147-50 E-mail: info@scsbd-ltd.com, www.scsbd-ltd.com
CERTIFICATE of CALIBRATION		
Certificate No. 02505059944 Issue Date 06/05/2025		
Customer Details:		
Name	Envirocare International Ltd.	
Address	House No # 05, Road No # 06, Sector # 12, Uttara, Dhaka, Bangladesh.	
Tel	+880 1533 904911	
E-mail	shorove.az.08@gmail.com	
Details of Unit Under Calibration (UUC):		
Description	Sound Level Meter	
Manufacturer	Lutron	
Model/Type	SL-4033SD	
Serial Number	N/R	
ID No.	EIL/SLM-02	
Range/working Range (dB)	30 to 130	
Least Count (dB)	0.1	
Accuracy	As Per Instrument	
Location of Calibration	Laboratory	
Visual Inspection	OK	
Date of Calibration	05/05/2025	
Suggested Due Date	04/05/2026	
Calibration Procedure	The calibration had been performed in accordance with calibration procedure SCS-WI-09M (Procedure based on comparison method).	
Calibration Result	The details of standard equipment used for calibration & result of calibration are given in page 2.	
Conclusion	For the status of measurements please refer to the guidance notes.	
Environment: (certified against calibrated digital temperature & humidity meter)		
Temperature (°C)	20±2	
Relative Humidity (%RH)	40 to 60	
Change in temperature and relative humidity of the Laboratory during the calibration was less than 0.3°C per hour and 5.0% per 4 hours respectively.		
This certificate is issued strictly in accordance with the requirements of ISO 17025:2017. All calibration equipments are traceable to the International Standards. Documentary evidence is available upon request.		
02505059944	Page 1 of 2	

Contract Package No. IUGIP/KULA/UT+DR/02/2023

28



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED

Environmental Quality Test Report



STANDARD CALIBRATION SERVICE PRIVATE LIMITED
www.scsbd-ltd.com
ISO/IEC: 17025
Accredited Laboratory



Corporate Office
Rabeya Commercial Complex, 33/ha (5th Floor)
Section-6, Mirpur Circle-10, Dhaka-1216, Bangladesh
Cell: +8801712 789 321

Laboratory Location
House # 427, Road # 6/2
Shahinbagh Tejgaon, Dhaka-1215
Tel: +88-02-48117267, +88 01919 958147-50
E-mail: info@scsbd-ltd.com, www.scsbd-ltd.com

CERTIFICATE of CALIBRATION

Details of Standard Equipment Used for Calibration:

Sl. No.	Description	Make	Inst. Sl. /ID NO.	Certificate No.	Validity	Calibrated By
01	Environment Meter	Suja	SCS/EMM/01	CI/06/2024/109/DIL/08	29/jun/2025	DIL
02	Digital Thermo Hygrometer	CEM	SCS/DL/01	QSI/3966/24/07	15/07/2025	QSI

Guidance Notes:

Status A The measurement is within tolerance, due allowances having been made for the uncertainty of the measurement.

Status B The measurement may be out of tolerance, due allowances having been made for the uncertainty of the measurement.

Status C The measurement is out of tolerance, due allowances having been made for the uncertainty of the measurement.

Status D No conclusion can be drawn, because the standard(s) do(es) not specify a tolerance for this measurement.

OBSERVATION:

Sound Weighting: (verified against calibrated master equipment)

Sl. No.	Description	Standard Value (dB)	U.U.C. Value (dB)	Error (dB)	Tolerance (dB)	Status	Uncertainty (dB)
01	Before Adjustment	94.0	91.3	-2.7	N/S	D	±1.2
02		114.0	109.5	-4.5	N/S	D	
03	After Adjustment	94.0	94.0	0.0	N/S	D	
04		114.0	114.1	0.1	N/S	D	

Sound, "C" Weighting: (verified against calibrated master equipment)

Sl. No.	Description	Standard Value (dB)	U.U.C. Value (dB)	Error (dB)	Tolerance (dB)	Status	Uncertainty (dB)
01	Before Adjustment	94.0	91.6	-2.4	N/S	D	±1.2
02		114.0	108.2	-5.8	N/S	D	
03	After Adjustment	94.0	94.0	0.0	N/S	D	
04		114.0	113.9	-0.1	N/S	D	

The overall uncertainty shall be calculated as per ISO "Guide to the Expression of Uncertainty in Measurement" (GUM). The uncertainty represents an expanded uncertainty using a coverage factor k=2 to approximate a 95% confidence level.

Notes:

- The values mentioned above are the mean readings.
- Adjustment was done during the calibration.
- Any section marked, "N/A" means Not Applicable, "N/P" means Not Provided, "N/R" means Not Readable, "N/S" means Not Specified.

Calibrated By:



Md. Mobinul Islam
(Sr. Calibration Engineer)



End of Calibration Certificate

02505059944

Page 2 of 2

Contract Package No. IUGIP/KULA/UT+DR/02/2023

29




**ACCREDITATION
CERTIFICATE**

Issued under the authority of Bangladesh Accreditation Act, 2006
by Bangladesh Accreditation Board (BAB), Ministry of Industries to

Envirocare International Ltd.
House # 02, Road # 05, Dhour, Neshat Nagar
Turag, Dhaka, Bangladesh.

This is to certify that this
Inspection Body (Type-A)
is accredited in accordance with the international standard
ISO/IEC 17020:2012
in respect of the associated scope, subject to the terms and
conditions governing the relevant conformity assessment
body (CAB) accreditation.

Certificate Number : 05.010.21
Accreditation Date : 16 June 2021
Date of Issuance : 18 Aug 2024 (1st Renewal)
Date of Expiration : 15 June 2027


Md. Anwarul Alam
Director General



This certificate must be returned on request; reproduction must follow BAB guidelines. For the specific
scopes to which this accreditation applies, please refer to the Directory of CABs at BAB website.

THE END



Annex 9: Environmental management Plan (EMP) items in BOQ Kaliakair Pourasava, Gazipur .

No.	EMP Task No.	Mitigation and Monitoring	Purpose	Quantity	Unit	Unit rate	Total
1	EMP-1(a)	EMP Implementation Training will be required to undergo EMP implementation including waste management, Standard operating procedures (SOP) for construction works; health and safety (H&S), core labour laws, applicable environmental laws, etc.	LS	1	1	20,000	20,000
2	EMP-1(b)	Air Quality Monitoring will be done at (RS-55, RS-108) location of proposed construction site 1st time at commencement of work, (before construction), 2nd time during construction period and 3rd time after completion of work: i) Air Quality test (PM10, PM2.5, SOx, NOx, O ₃ and CO at proposed construction site). Also, water spray at the construction site in everyday during the construction period.	LS	06	06	20,000	1,20,000
3	EMP-1(c)	Noise Level Monitoring will be done at (RS-55, RL-97, RL-164) location of proposed construction site 1st time at commencement of work, (before construction), 2nd time during construction period and 3rd time after completion of work: i) Noise Level Monitoring (LAeq-Day & Night).	LS	09	09	5,000	45,000
4	EMP-1(d)	Groundwater Quality Test will be done at (RS-55, RS-108) Campsite of proposed construction activities 1st time at commencement of work, (before construction), 2nd time during construction period and 3rd time after completion of work: i) Groundwater Quality test (pH, DO, Lead, Fe, EC, TDS, Nitrate, As, TC, FC, Cl, Ca, and Manganese).	LS	06	06	10,000	60,000
5	EMP-1(e)	Surface & Wastewater Quality Test will be done at drain outfall location of proposed drains (RL-164, RS-108) 1st time at commencement of work, (before construction), 2nd time during construction period and 3rd time	LS	06	06	10,000	60,000



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED

No.	EMP Task No.	Mitigation and Monitoring	Purpose	Quantity	Unit	Unit rate	Total
		after completion of work. i) Surface Water Quality test (pH, ORP, DO, Phosphate, Alkalinity, Sulfate, Fe, EC, TDS, TSS, Nitrate, COD, and BOD).					
6	EMP-1(f)	Soil Quality Test will be done at (RS-108) location of proposed construction site 1st time at commencement of work, (before construction), 2nd time during construction period and 3rd time after completion of work: I) Soil Quality test (Organic Matter, Zn, Sulfur, Lead and Nitrate).	LS	03	03	15,000	45,000
7	EMP-1(g)	Community Health & Safety Sign, Marking, Traffic Signal, etc. will be provided at all construction site.	LS	1	1	50,000	50,000
8	EMP-1(h)	Workers Health & Safety Providing and maintaining adequate potable water supply and sanitation facilities Separate for Male and Female) at labor camp site including first aid box with necessary drugs to the entire satisfaction of E-in- C. a) Sanitation: 2 nos. of Toilets (1 no for male and 1 no for female) b) Supply of potable water for drinking, sanitation and household purposes for workers and staffs c) Collection and dumping of waste including kitchen waste from labor shed to Pourashava waste disposal system.	LS	1	1	1,30,000	1,30,000



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED

No.	EMP Task No.	Mitigation and Monitoring	Purpose	Quantity	Unit	Unit rate	Total
		d) Supply of Personal Protection Equipment (PPE) helmet, gloves, safety shoes & amp; glass, safety signs, first aid box with necessary drugs etc. for workers. e) Proper storage of construction materials in a safe place and covering the sand with tarpaulins and fencing the site with barbed wire and cement should be stored on a dun age to avoid cake formation to the entire satisfaction of the E-in- C. f) Proper maintenance of drainage system during rains to drain out the surface water.					
9	EMP-1(i)	Post Construction Clean-up Remove all spoils wreckage, rubbish, or temporary structures (such as buildings, shelters, and latrines) which are no longer required	LS	1	1	20,000	20,000
10	EMP-1(j)	Submission of EMP implementation report Submission of final environmental monitoring reports including pictures	LS	1	1	10,000	10,000
11	EMP-1(k)	Supplying Specified good quality Tree Plant like Neem , Chrissmass tree, Rangan, Patabahar, Morancha, Chirohorin, Mehagani, Jack fruit , Mango, litchi, or any other equivalent plant approved by Engineer in Charge, (Minimum Height of Plant=1.50 m) with excavation of earth up to 300 mm depth filling up the bed by a mixture of cow dung, loamy silty soil, cutted earth @ 0.0283cum cow dung manure per 0.17 cum of cutted earth and 20% loamy silty soil including supply of tools and plant,	LS	100	100	550	55,000



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED

No.	EMP Task No.	Mitigation and Monitoring	Purpose	Quantity	Unit	Unit rate	Total
		Bamboo stick, Bamboo fencing, (Minimum height 1.50 m, 500 mm dia) for protection from animals, watering and taking care for one year etc. all complete as per direction of the E-I-C at location.					
IUGIP/KALIA/UT+DR/07/2023						Sum	6,15,000



Annex 10: Environmental management Plan (EMP) items in detail Estimate Kaliakoir Pourasava.

Detailed Estimate Improving Urban Governance and Infrastructure Program (IUGIP) Local Government Engineering Department												
Scheme Code : 33332-27-10011		Scheme Preparation Date :										
Road Code : Fixed Item		FY & Type of Rate : 2025-2026 (Aug-25) (General)										
Financial Year : 2026-2027		District : GAZIPUR										
Name of the Scheme : General facilities, Social and Environmental Safeguards (IUGIP/KALIA/UT+DR/07/2023)		Upazila : KALIAKOIR										
Sl. No.	Item Code	Description of Work	Unit	Location / Component	Length	Width	Height / Depth	Area / Volume	No of Item	Total Qty of Works	Unit Rate	Amount
1.	1.5(MDS)	Providing and maintaining semi pucca engineer's site office with necessary furniture, sanitation facilities (2 nos. of Toilets, 1 no for male and 1 no for female) & electrical/ power facilities, water supply arrangement (potable water for drinking, sanitation and household purposes), Personal Protection Equipment (PPE), first aid box, office arrangement and survey equipment for the use of the Engineer, all complete including removal of structures and restoration of the site on completion of the work. The contractor shall submit the detailed plan and drawing of the engineer's site office for approval of the engineer. The site office should be provided with sufficient natural light, heat protecting ceiling, dam proofing etc. as per direction of E-IC. All materials, equipment and plant, furniture, fittings recovered from dismantling the office and removing access road will be the property of the contractor upon completion of the work. The contractor will responsible for maintaining the facilities of engineer's site office in good condition throughout the contract period and payment of this item shall be made only with the final bill. Area of office building: 50 sqm	LS						1.00		220000	220000.00
2.	6.01.18	Supplying, Fitting and fixing Sign Board at site of 1.0mx1.5m size in plain CI sheet (22 Gauge) and 40mm X40mm x 3mm MS angle Border 20mm X 3mm flat barperlin; painting, writing, CC casting, erecting & fixing with 50 mm diameter & 2.35mm thick MS Post including allcomplete as per direction of Engineer-in-Charge.	LS						7.00		8000	56000.00

Scheme Code : 33332-27-10011; July 2025

Print Date/Time: 16-Aug-2026 01:41 PM

Page 1



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED

SL No	Item Code	Description of Work	Unit	Location / Component	Length	Width	Height / Depth	Area / Volume	No of Item	Total Qty of Works	Unit Rate	Amount
1	2	3	4	5	6	7	8	9	10	11	12	13
3.	3.12.01.3 (MDS)	Providing, fitting and fixing rectangular Stone Name Plate (As per design and drawing) with 1.2m*1.5m*0.25m Brick work (1:4) including 1.2m*0.450m*0.375m brick foundation with 1st class bricks work in cement mortar (1:4), filling the interstices tightly with mortar, raking out joints, cleaning and soaking bricks at least 24 hours before use, washing of sand, including fitting and fixing of 900mm*750mm*20mm thick Marble Name Plate, Ceramic wall tiles/facing bricks in front side & edge and 12mm thick plaster (1:4) in back side, curing for requisite period, all complete in all respect as per approved drawing, specification and direction of the E-I-C, rate is inclusive of cost of all materials, labour and all incidental charges in this connection.	LS						7.00		16000	112000.00
4.	1.14	Traffic Management: Maintaining traffic management at worksite from time of commencement of contractor's activities to time of completion activities, including ensuring that the road is safe for users, providing a safe working area for those involved in work on trafficked network and minimizing any disruption to smooth flow of traffic (this includes providing necessary barricades, warning signs/lights, guide signs, flagmen, maintaining diversion roads by cutting, filling, constructing, etc. or by any other means) in accordance with the full satisfaction of the Engineering-in-charge, unless specified otherwise, including keeping provision for existing traffic and pedestrian movements in such a way as to assure that a single lane at least 3.0m wide is available for public traffic at all times (including access to properties and local roads) affected by the contractor's activities shall be maintained at all times (day & night), including removal of all temporary constructions on completion of the activities, etc. all complete as per requirement and instruction of Engineer-in-charge. All relevant accessories and arrangements under this item shall be property of the contractor and payment will be made after 100% completion of the contract successfully.	LS						7.00		10000	70000.00
5.	EMP-1A	EMP Implementation Training will be required to undergo EMP implementation including waste management, standard operating procedures (SOP) for construction works; health and safety (HBS), core labor laws, applicable environmental laws, etc.	LS						1.00		20000	20000.00
6.	EMP-1B	Air Quality Monitoring will be done at road <u>RS-55, 108</u> location of proposed construction site; 1st time at commencement of work, (before construction), 2nd time during construction period and 3rd time after completion of work: i) Air Quality test (PM10, PM2.5, Sox, Nox and CO at proposed construction site). Also, water spray at the construction site everyday during the construction period.	LS						6.00		20000	120000.00

Scheme Code : 33332-27-10011; July 2025

Print Date/Time: 16-Aug-2026 01:41 PM

Page 2



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED

SL No	Item Code	Description of Work	Unit	Location / Component	Length	Width	Height / Depth	Area / Volume	No of Item	Total Qty of Works	Unit Rate	Amount
1	2	3	4	5	6	7	8	9	10	11	12	13
7.	EMP-1C	Noise Level Monitoring will be done at Road ~~RS-55, RL-92, 114~~ locations of proposed construction site; 1st time at commencement of work, (before construction), 2nd time during construction period and 3rd time after completion of work: i) Noise Level Monitoring (Laeq-Day & Night).	LS						9.00		5000	45000.00
8.	EMP-1D	Groundwater Quality Test will be done at Road ~~RS-55, 108~~ Campsite of proposed construction activities 1st time at commencement of work, (before construction), 2nd time during construction period and 3rd time after completion of work: Groundwater Quality test (pH, DO, Lead, Fe, EC, TDS, Nitrate, As, TC, O, Ca, and Manganese).	LS						6.00		10000	60000.00
9.	EMP-1E	Surface & Wastewater Quality Test will be done at drain outfall location of proposed drains ~~#1-164, RS-108~~ 1st time at commencement of work, (before construction), 2nd time during construction period and 3rd time after completion of work: i) Surface Water Quality test (pH, ORP, DO, Phosphate, Alkalinity, Sulfate, Fe, EC, TDS, TSS, Nitrate, COD, and BOD).	LS						6.00		10000	60000.00
10.	EMP-1F	Soil Quality Test will be done at Road: ~~RS-108~~ location of proposed construction site 1st time at commencement of work, (before construction), 2nd time during construction period and 3rd time after completion of work: i) Soil Quality test (Organic Matter, Zn, Sulfur, Lead and Nitrate).	LS						3.00		15000	45000.00
11.	EMP-1G	Community Health & Safety Sign, Marking, Traffic Signal, etc. will be provided at all construction site.	LS						1.00		50000	50000.00



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED

SL No	Item Code	Description of Work	Unit	Location / Component	Length	Width	Height / Depth	Area / Volume	No of Item	Total Qty of Works	Unit Rate	Amount
1	2	3	4	5	6	7	8	9	10	11	12	13
12.	EMP-1H	Workers Health & Safety : Providing and maintaining adequate potable water supply and sanitation facilities separate for Male and Female) at labour camp site including first aid box with necessary drugs to the entire satisfaction of E-in-C. A) Sanitation: 2 nos. of Toilets (1 no for male and 1 no for female) B) Supply of potable water for drinking, sanitation and household purposes for workers and staffs C) Collection and dumping of waste including kitchen waste from labour shed to parishiva waste disposal system. D) Supply of Personal Protection Equipment (PPE) helmet, mask, gloves, safety shoes, glass, safety signs, first aid box with necessary drugs etc. for workers. E) Proper storage of construction materials in a safe place and covering the sand with tarpaulins and fencing the site with barbed wire and cement should be stored in a dry, enclosed area which is protected from rain to avoid cake formation to the entire satisfaction of the E-in-C. F) Proper maintenance of drainage system during rains to drain out the surface water. G) Regular meeting and on job training regarding occupational Health & Safety and COVID-19. Supply of Protection Equipment for COVID-19: mask, gloves, gown, hand sanitizer etc.;	LS						1.00		130000	130000.00
13.	EMP-1I	Post Construction Clean-up - Remove all spoils wreckage, rubbish, or temporary structures (such as buildings, shelters, and latrines) which are no longer required.	LS						1.00		20000	20000.00
14.	EMP-1J	Submission of EMP implementation report - Submission of final environmental monitoring reports including pictures.	LS						1.00		10000	10000.00
15.	EMP-1K	Supplying Specified good quality Tree Plant like Neem , Christmas tree, Rangan, Patabahar, Morancha, Chirohorin, Mahaganj, Jack Fruit , Mango, Itchi, or any other equivalent plant approved by Engineer in Charge, (Minimum Height of Plant=1.50 m) with excavation of earth up to 300 mm depth filling up the bed by a mixture of cow dung, loamy silty soil, cutted earth @ 0.0283cum cow dung mixture per 0.17 cum of cutted earth and 20% loamy silty soil including supply of tools and plant, Bamboo stick, Bamboo fencing, (Minimum height 1.50 m, 500 mm dia) for protection from animals, watering and taking care etc. as complete as per direction of the E-I-C at Road.	LS						100.00		550	55000.00
15.	4.01.02	Removal of telephone/ Electric poles including excavation and dismantling of foundation concrete and lines under the supervision of concerned department, disposal with all lifts and up to a lead of 1km and stacking the serviceable and	LS						10.00		20000	200000.00

Scheme Code : 33332-27-10011; July 2025

Print Date/Time: 16-Aug-2026 01:41 PM

Page 4


TOTAL SCHEME AMOUNT: 1,273,000.00

SAY: 1,273,000.00

In Word : Taka (Twelve Lac Seventy-Three Thousand) Only


Abu Hanif
Cost Estimator Cum Quantity Surveyor-3
MDS Consultants, IUGIP
LGED, Dhaka


(Md. Ashik)
Cost Estimator Cum QS
MDS Consultant, IUGIP


(Md. Emdadul Haque)
Team Leader
MDS Consultant, IUGIP


Engr. Haripada Roy
Executive Engineer
Kaliakoir Pourashava
Gazipur

Scheme Code : 33332-27-10011; July 2025

Print Date/Time: 16-Aug-2026 01:41 PM

Page 5



Annex 11 :Quarterly Environmental Monitoring Report of Keshorhat Pourashava

Semiannual Environmental Monitoring Report

(ত্রৈমাসিক পরিবেশ সংক্রান্ত পর্যবেক্ষণ প্রতিবেদন) IUGIP

Name of Pourashava / PIU(পৌরসভার নাম): কেশরহাট ।

1. Reporting Period (প্রতিবেদনের সময়কাল): July to September /2026
2. Report prepared by (প্রতিবেদন প্রস্তুতকারী): পৌরসভা প্রকৌশলী, কেশরহাট পৌরসভা ।
3. Report submitted by(প্রতিবেদন দাখিলকারী):
ME,IUGIP,Keshorhat,Pourashava,Mohonpur,Rajshahi.
4. Report submitted to (প্রতিবেদন দাখিলের স্থান):PMU Unit, IUGIP, LGED, Dhaka.
5. Date of Submission (প্রতিবেদন দাখিলের তারিখ): 21/09/2026

1. Status of activities and environmental documentation (পরিবেশ সংক্রান্ত নথিপত্রের কার্যক্রমের অবস্থা)

SI ক্রমিক নং	Name of the package/works contracted চুক্তি বদ্ধ প্যাকেজ/কাজের নাম	Date of commence ment of works কাজ শুরু তারিখ	Physical progress of works (in%) কাজের ভৌত অগ্রগতি (%)	REA checklist was filled and approved by P MU (Yes/No) REA চেকলিস্ট পূরণ এবং PMU কর্তৃক অনুমোদিত কিনা ,(হ্যাঁ/না)	RBL checklist was filled and approved by PMU (Yes/No)RBL চেক লিস্টপূরণ এবং PMU কর্তৃক অনুমোদিত কিনা , (হ্যাঁ/না)	IEE was prepared and approved by PMU (Yes/No) IEE প্রস্তুত এবং PMU কর্তৃক অনুমোদিত কিনা ,(হ্যাঁ/না)	Remarks মন্তব্য
1	IUGIP/KESR/UT+DR/ 01/23	18/01/2026	10%	Yes	Yes	Yes	
2	IUGIP/ KESR /UT/01/23						Evaluation process.
3	IUGIP/KESR/UT+DR/ 02/23						Evaluation process.



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED

2. Overall environment, health and safety(EHS)and occupational health and safety issues on the ground(পরিবেশ, স্বাস্থ্য, নিরাপত্তা সংক্রান্ত বিষয়ে মাঠ পর্যায়ের সার্বিক অবস্থা)

SI	Monitoring/inspection questions তদারকী/পর্যবেক্ষণ প্রশ্নাবলী	FINDINGS (পর্যবেক্ষণ)			Remarks মন্তব্য
		Yes (হ্যাঁ)	No (না)	NA (প্রযোজ্য নহে)	
1.	Supervision and Management On-Site (মাঠ পর্যায়ে তদারকী এবং পর্যবেক্ষণ)				
	a. Is an EHS supervisor available?(EHS তদারক কারী আছেন কিনা?)	✓			
	b. Is a copy of the IEE/EMP available?(IEE/EMP এর অনুলিপি সংরক্ষিত আছে কিনা?)		✓		
	c. Are daily EHS toolbox talks conducted on site? (সাইটে EHS বিষয়ে আলোচনা হয় কিনা?)	✓			
2.	The Facilities (সুবিধাসমূহ)				
	a. Are they are medical land for staid kit son site? (সাইটে প্রাথমিক চিকিৎসা ব্যবস্থা আছে কিনা?)	✓			
	b. Are emergency contact details available on-site? (সাইটে জরুরী প্রয়োজনে যোগাযোগের নম্বর সমূহ আছে কিনা?)	✓			01794220825, 01750202649
	c. Are there PPEs available? (সাইটে PPE আছে কিনা?)	✓			
	d. Are the PPEs in good condition?(PPE গুলো ব্যবহার উপযোগী অবস্থায় আছে কিনা?)	✓			
	e. Are there firefighting equipment on site? (সাইটে অগিনিবাপন যন্ত্রপাতি আছে কিনা?)	✓			

G|Page

	f. Are there separate sanitary facilities for male and female workers?(পুরুষ এবং মহিলাদের পৃথক সৌচাগারের ব্যবস্থা আছে কিনা?)	✓			
	g. Is drinking water supply available for workers? (শ্রমিকদের জন্য সুপেয় পানির ব্যবস্থা আছে কিনা?)	✓			
	h. Is there are stay are for workers? (শ্রমিকদের জন্য বিশ্রামাগার আছে কিনা?)	✓			
	i. Are storage areas for chemicals available and with protection ? in safe locations? (রাসায়নিক দ্রব্যাদি গুদামজাত সহনিরাপদ স্থানে রাখার ব্যবস্থা আছে কিনা?)	✓			
3. Occupation al Health hand Safety (পেশাগত স্বাস্থ্য এবং নিরাপত্তা)					
	a. Are the PPEs being used by workers?(শ্রমিকেরা PPE পরিধান করে কিনা?)	✓			
	b. Are excavation trenches provided with shores or protection from landslide ?(ভূমিধ্বস এড়ানোর জন্য খননকৃত পরিখায় ঢাল রাখা হয় কিনা?)	✓			AttachPhotographAppendix-3b
	c. Is break time for workers provided?(শ্রমিকেরা কর্ম বিরতির সুযোগ পায় কিনা?)	✓			AttachPhotographAppendix-3c



Semi-annual environmental monitoring report (April, 2026– September, 2026)

IUGIP, LGED

4.	Community Safety (সম্প্রদায়ের নিরাপত্তা)				
	a) Are excavation areas provided with barricades around them? (খনন কৃত স্থানের চারিদিকে নিরাপত্তা বেটনি দেয়া হয় কিনা?)	✓			
	b) Are safety signage's posted around the sites? (চলমান কাজের স্থানে সড়ক নিরাপত্তা চিহ্ন আছে কিনা?)	✓			

SI	Monitoring/inspection questions তদারকী/ পর্যবেক্ষণ প্রশ্নাবলী	FINDINGS (পর্যবেক্ষণ)			Remarks মন্তব্য
		Yes (হ্যাঁ)	No (না)	NA (প্রযোজ্য নয়)	
	c) Are temporary and safe walk ways for pedestrian available near work sites? (পথ চারিদিকের জন্য বিকল্প পথের নিরাপদ ব্যবস্থা আছে কিনা?)	✓			Attach Photograph Appendix-4c
5.	Solid Waste Management (কঠিন বর্জ্য ব্যবস্থাপনা)				
	a. Are excavated materials placed sufficiently away from water courses? (কর্তন কৃত মাটি জলাশয় থেকে যথেষ্ট দূরে রাখা হয় কিনা?)	✓			
	b. Is solid waste segregation and management in place? (কঠিন বর্জ্য পৃথকীকরণ এবং ব্যবস্থাপনা চলমান আছে কিনা?)	✓			
	c. Is there a regular collection of solid wastes from work sites? (কর্ম ক্ষেত্র থেকে কঠিন বর্জ্য নিয়মিত সংগ্রহ করা হয় কিনা?)	✓			



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED

6. Waste water Management (কঠিন বর্জ্য ব্যবস্থাপনা)					
	a) Are there separate sanitary facilities for various types of use(septic tanks, urination, washing, etc.)? (ব্যবহারের জন্য পৃথক পৃথক স্বাস্থ্য সমত সুবিধাদি আছে কিনা? (যথাঃ কাপড় ধোয়া, মুত্রতাগ, সেপটিক ট্যাঙ্ক ইত্যাদি))	✓			
	b)Is any waste water discharged to storm drains? (জলীয় বর্জ্য প্রবাহমান নর্দমায় ফেলা হয় কিনা?)		✓		
	c) Is any waste water being treat prior to discharge? (জলীয় বর্জ্য নিষ্করণের পূর্বে পরিশোধন করা হয় কিনা?)	✓			
	d) Are measures in place o avoid siltation nearby drainage or receiving bodies of water? (জলাশয়ের পতিত হওয়ার পূর্বে পলিমাটি প্রতিরোধের কোন ব্যবস্থা আছে কিনা?)			✓	AttachPhotographAppendix-6d
	e) Are silt traps or sedimentation ponds installed for surface run off regularly cleaned and free of silts or sediments? (পলিমাটি আটকানোর জন্য নির্মিত পুকুরে জমাক্ত পলিমাটি নিয়মিত পরিষ্কার করা হয় কিনা?)			✓	
7. Dust Control (ধুলো নিয়ন্ত্রণ)					
	a. Is the construction site watered to minimize generation of dust? (ধুলার উদগিরণ বন্ধে পানি ছিটান হয় কিনা?)	✓			
	b. Are roads with in and around the construction sites sprayed with water on regular intervals? (নির্মাণ স্থলের আশে পাশের সড়কে নিয়মিত পানি ছিটানো হয় কিনা?)		✓		AttachPhotographAppendix-7b
	c. Is there speed control for vehicle sat construction sites? (নির্মাণ স্থলে গাড়ীরগতিনিয়ন্ত্রনে গতিরোধক নির্মিত আছে কিনা?)		✓		
SI	Monitoring/inspection questions তদারকী/পর্যবেক্ষণ প্রশ্নাবলী	FINDINGS(পর্যবেক্ষণ)			Remarks মন্তব্য
		Yes (হ্যাঁ)	No (না)	NA (প্রযোজ্য নয়)	



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED

d. Are stockpiles of sand, cement and other construction materials covered to avoid being airborne? (বালুসিমেন্টসহনির্মাণসামগ্রীযাতেউড়েনাযায়সেজন্যঢেকে রাখার ব্যবস্থা আছে কিনা?)	✓			
e. Are construction vehicles carrying soils and other spoils covered? (মাটি এবং বর্জ্য যানবাহন ঢেকে করা হয় কিনা?)	✓			
f. Are generators provided with air pollution control devices? (জেনারেটরে বায়ু দূষণ নিয়ন্ত্রণ ব্যবস্থা আছে কিনা?)			✓	AttachPhotographAppendix-7f
g. Are all vehicles regularly maintained to minimize emission of black smoke? Do they have valid permits? (যানবাহন গুলো নিয়মিত রক্ষণাক্ষেন করা হয় কিনা যাহাতে কালো ধোয়ার উদগীরন সীমিত হয়? তাহাদের বৈধ অনুমোদন আছে কিনা?)	✓			
8. Noise Control(শব্দ দূষণ নিয়ন্ত্রণ)				
a)Is the work only taking place between 7 am and 7 pm, weekdays?(নির্মাণ কাজ সকাল ৭টা হতে সন্ধ্যা ৭টা পর্যন্ত হয় কিনা?)	✓			
b) Do generators operate with doors closed or provided with sound barrier around them? (জেনারেটর গুলো রুদ্ধদ্বারেচলে? উহারচারিদিকে শব্দ প্রতিবন্ধকতা ব্যবহৃত হয় কিনা?)			✓	AttachPhotographAppendix-8b
c)Is idle equipment turned of for throttled down? (অব্যবহৃত যন্ত্রপাতি গুলোর সুইচ বন্ধ করে রাখা হয় কিনা?)	✓			AttachPhotographAppendix-8c
d) Are there noise mitigation measures adopted at construction sites?(নির্মাণ স্থলে শব্দ নিয়ন্ত্রণ ব্যবস্থা কার্য কর থাকে কিনা?)	✓			AttachPhotographAppendix-8d
e)Are neighboring residents notified in advance of any noisy activities expect edit construction sites? (নির্মাণ স্থলে শব্দ উৎপাদিত হতেপারে,এইমর্মে আশেপাশের প্রতিবেশীদের স ত র্ক করা হয় কিনা?)	✓			AttachPhotographAppendix-8e
9 Traffic Management(যানবাহন চলাচল ব্যবস্থাপনা)				
a)Are traffic signage available around the construction sites and nearby roads? (নির্মাণ স্থল অথবা এর আশেপাশে সড়কে ট্রাফিক চিহ্ন দেখতে পাওয়া যায় কিনা?)	✓			AttachPhotographAppendix-9a



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED

	b) Are the excavation sites along roads provided with barricades with reflectors?(সড়কেরপাশে খননকৃত পরিখায় প্রতিফলন যোগ্য চিহ্ন সহ বেড়া দেয়া থাকে কিনা?)	✓			
	c) Are the excavation sites provided with sufficient lighting at night? (খননকৃত স্থানে রাতে যথেষ্ট বাতি থাকে কিনা?)	✓			AttachPhotographAppendix-9c
10. Recording System(রেকর্ড করণ ব্যবস্থা)					
	a)Is accident register maintained?				Attach Photograph Appendix-10a
SI	Monitoring/inspection questions তদারকী/পর্যবেক্ষণ প্রশ্নাবলী	FINDINGS(পর্যবেক্ষণ)			Remarks মন্তব্য
		Yes (হ্যাঁ)	No (না)	NA (প্রযোজ্য নহে)	
	(দুর্ঘটনা নিবন্ধনের জন্য কোন ওয়াবস্থা আছে কিনা?)	✓			
	b) Is grievance register maintained ? (অভিযোগ নিবন্ধনের জন্য কোন ব্যবস্থা আছে কিনা?)	✓			
	c) Are monitoring checklist accomplished by the contractor EHS being filled? (Monitoring checklist নিয়মিত পূরণ করা হয় কিনা?)	✓			AttachPhotographAppendix-10c
	d)Are laboratory results of environmental sampling conducted since the commencement of construction activities properly compiled? (পরিবেশ সংক্রান্ত পরীক্ষা গুলো,কাজের শুরু থেকে যথাযথ এবং নিয়মিত ভাবে করা হয় কিনা?)	✓			
	e)Are these records readily available at the site and tithing section team?(পরিদর্শক দলের কাছেএই রেকর্ড গুলো চাহিবা মাত্র প্রদর্শন যোগ্য কিনা?)	✓			

3. Pollution control(দুষ্টিতকরণনিয়ন্ত্রণ)

Type of Materials/Waste (Please include all type of wastes) বস্তু/বর্জ্যের ধরন(সকল প্রকার বর্জ্য অন্তর্ভুক্ত করুন)	Approximate equinity (in liter or kg সম্ভাব্য পরিমান(লিটার অথবা কিলোগ্রামে))	Source or Destination (উৎপন্ন স্থল অথবা গন্তব্য)	Remarks/ultimate disposal (মন্তব্য/চূড়ান্ত নিষ্পত্তি)
PLASTIC ,POLYTHENE	1kg/site	Labor Shade	Dumping Station



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED

KITCHEN	5kg/site	Labor Shade	Dumping Station
-	-	-	-
-	-	-	-

4. Information accident (দুর্ঘটনার তথ্য)

Type of accident/incident (দুর্ঘটনা/ঘটনার aid)	Number and Position of Person/s Involved/ including the community people if applicable সম্প্রদায়ের লোক জনসহ (যদি সম্পৃক্ত থাকে) সম্পৃক্ত লোক জনের সংখ্যা এবং অবস্থা	Location/sand Date/s of Incident ঘটনা সংঘটিত হওয়ার তারিখ	Detailed Description of Incident ঘটনার বিস্তারিত বিবরণ	Time-bound Corrective Action সময়সীমাবদ্ধ সংশোধনমূলক কর্ম
Fatality প্রানঘাতী	প্রযোজ্য নয়	প্রযোজ্য নয়	প্রযোজ্য নয়	প্রযোজ্য নয়
Non-fatal Injury (Lost Time) প্রানঘাতী নয় এমন দুর্ঘটনা(হিতৈশিয়ার)	প্রযোজ্য নয়	প্রযোজ্য নয়	প্রযোজ্য নয়	প্রযোজ্য নয়
Non-fatal Injury (Minor)				
Type of accident/incident (দুর্ঘটনা/ঘটনার ধরন)	Number and Position of Person/s Involved/ including the community people if applicable সম্প্রদায়ের লোক জনসহ (যদি সম্পৃক্ত থাকে) সম্পৃক্ত লোক জনের সংখ্যা এবং অবস্থা	Location/sand Date/s of Incident ঘটনা সংঘটিত হওয়ার তারিখ	Detailed Description of Incident ঘটনার বিস্তারিত বিবরণ	Time-bound Corrective Action সময়সীমাবদ্ধ সংশোধন মূলককর্ম
প্রানঘাতী নয় এমন দুর্ঘটনা (লঘুতর)				
Near-miss ছোটখাট দুর্ঘটনা	২	১৪/০৫/২০২৫ , ০৩/০৬/২০২৫	ড্রেনের Vertical Wall Casting এর সময় এবং প্যালাসাইডের কাজ করার সময় হাতে আংগুলে সামান্য আঘাত পায় এবং তাহাকে প্রাথমিক চিকিৎসা দেয়া হয়	
Illness(অসুস্থ)				



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED

Other Incidents অন্যান্য ঘটনা	০১	০৯/০৬/২০২৫	Drain এর মাটি কাটার সময় সমান্য কেটে যায় এবং পরবর্তীতে তাহাকে প্রাথমিক চিকিৎসা দেয়া হয়	
----------------------------------	----	------------	---	---

5. Environmental monitoring testing during the reporting period (রিপোর্টকালীন সময়ে পরিবেশ সংক্রান্ত পরীক্ষা)

SI ক্রমিকনং	Type of monitoring testing (পর্যবেক্ষণ পরীক্ষার ধরন)	Test enduring reporting period (yes/no) রিপোর্ট কালীন সময়ে করা পরীক্ষা সমূহ (হ্যাঁ/না)	If yes, number of samples tested হ্যাঁ হইলে পরীক্ষার সংখ্যা কত	Test result complied with national standard and art (yes/no) পরীক্ষার ফলাফল জাতীয় আদর্শিক পরিমাপের সহিত সঙ্গতিপূর্ণ (হ্যাঁ/না)	If no what step sewer taken "না হইলে গৃহিত ব্যবস্থা
1	Air quality (বায়ুর গুণ মান)	হ্যাঁ	১	হ্যাঁ	N/A
2	Noise quality শব্দ দূষণের গুণমান	হ্যাঁ	১	হ্যাঁ	N/A
3	Surface water quality ভূ-পৃষ্ঠস্থ পানির গুণমান	হ্যাঁ	১	হ্যাঁ	N/A
4	Ground water quality ভূ-গর্ভস্থ পানির গুণমান	হ্যাঁ	১	হ্যাঁ	N/A

6. Information grievances (অভিযোগের বিষয়ে জ্ঞাতব্য বিষয়)

Number of grievances received during reporting period রিপোর্ট কালীন সময়ে অভিযোগের সংখ্যা	Type of grievance received গৃহিত অভিযোগের ধরন	Number of grievances solved নিরক্ষনকৃত অভিযোগের সংখ্যা	Number of grievance spending অমিমাংসিত অভিযোগের সংখ্যা	Remarks মন্তব্য
0	0	0	0	N/A
0	0	0	0	N/A

Information public consultation (গণ আলোচনা সংক্রান্ত তথ্য)

Number of public consultation/FGDs conduct enduring the reporting period (রিপোর্টকালীন সময়ে সংগঠিত গন-আলোচনার (FGD) সংখ্যা)	Number of participants attended (অংশ গ্রহনকারীদের সংখ্যা)	Type of participants (অংশ গ্রহনকারীদের ধরন)	Number of male and female participants (পুরুষ এবং মহিলা অংশ গ্রহনকারীদের সংখ্যা)	What were discussed (আলোচ্য বিষয়াদি)	Remarks (মন্তব্য)
১	১০০	স্থানীয় লোকজন	৪৫ জন পুরুষ ৫০ জন মহিলা	IUGIP অধিনে কীম গুলো বাস্তবায়িত হলে তাহার সুফল প্রসঙ্গে আলোচনা	স্থানীয় লোক জন বিষয়টি অবহিত হবার পর খুশি এবং সার্বিক সহযোগিতার অশ্বাস দেন

Please attach photos and attendance sheets below (ছবি এবং হাজিরা নিম্নে সংযোজন করুন)



7. Information environmental training(পরিবেশ সংক্রান্ত প্রশিক্ষণের তথ্যাদি)

Number of trainings conduct enduring the reporting period (রিপোর্টকালীন সময়ে সংগঠিত প্রশিক্ষণের সংখ্যা)	Number of participants attended (অংশ গ্রহনকারীদের সংখ্যা)	Type of participants (অংশ গ্রহনকারীদের ধরন)	Number of male and female participants (পুরুষ এবং মহিলা অংশগ্রহনকারীদের সংখ্যা)	Topic of trainings (প্রশিক্ষণের বিষয়)	Position of trainer (প্রশিক্ষকদের অবস্থান)
1	70	Local People	Male: 30 Female: 40	পরিবেশ সংক্রান্ত	কেশরহাট পৌরসভা



পরিবেশ সংক্রান্ত কর্মশালা

রাখাইচি নিম্নজায়-এলাকা উন্নয়ন কমিটি
স্থান- 'অভাসটি ডারিয়ার বাড়ি'। তারিখ-২০-৮-২০২৫

ক্রমিক নং	নাম	পদবী	স্থায়িত্ব
০১	মোছাঃ আরিফা	চেয়ারম্যান	আবাসিক
০২	মোছাঃ আরিফা	সদস্য	আবাসিক
০৩	মোছাঃ আরিফা	সদস্য	আবাসিক
০৪	মোছাঃ আরিফা	সদস্য	আবাসিক
০৫	মোছাঃ আরিফা	সদস্য	আবাসিক
০৬	মোছাঃ আরিফা	সদস্য	আবাসিক
০৭	মোছাঃ আরিফা	সদস্য	আবাসিক
০৮	মোছাঃ আরিফা	সদস্য	আবাসিক
০৯	মোছাঃ আরিফা	সদস্য	আবাসিক
১০	মোছাঃ আরিফা	সদস্য	আবাসিক
১১	মোছাঃ আরিফা	সদস্য	আবাসিক
১২	মোছাঃ আরিফা	সদস্য	আবাসিক
১৩	মোছাঃ আরিফা	সদস্য	আবাসিক
১৪	মোছাঃ আরিফা	সদস্য	আবাসিক
১৫	মোছাঃ আরিফা	সদস্য	আবাসিক

হুলাকা নিম্নজায়-এলাকা উন্নয়ন কমিটি
স্থান- 'অভাসটি আরিফা বাড়ি'। তারিখ-২০-৮-২০২৫

ক্রমিক নং	নাম	পদবী	স্থায়িত্ব
০১	মোছাঃ আরিফা	চেয়ারম্যান	আবাসিক
০২	মোছাঃ আরিফা	সদস্য	আবাসিক
০৩	মোছাঃ আরিফা	সদস্য	আবাসিক
০৪	মোছাঃ আরিফা	সদস্য	আবাসিক
০৫	মোছাঃ আরিফা	সদস্য	আবাসিক
০৬	মোছাঃ আরিফা	সদস্য	আবাসিক
০৭	মোছাঃ আরিফা	সদস্য	আবাসিক
০৮	মোছাঃ আরিফা	সদস্য	আবাসিক
০৯	মোছাঃ আরিফা	সদস্য	আবাসিক
১০	মোছাঃ আরিফা	সদস্য	আবাসিক
১১	মোছাঃ আরিফা	সদস্য	আবাসিক
১২	মোছাঃ আরিফা	সদস্য	আবাসিক
১৩	মোছাঃ আরিফা	সদস্য	আবাসিক
১৪	মোছাঃ আরিফা	সদস্য	আবাসিক
১৫	মোছাঃ আরিফা	সদস্য	আবাসিক
১৬	মোছাঃ আরিফা	সদস্য	আবাসিক

বিদ্রিকা নিম্নজায়-এলাকা উন্নয়ন কমিটি
স্থান- 'অভাসটি মোছাঃ আরিফা বাড়ি'। তারিখ-২০-৮-২০২৫

ক্রমিক নং	নাম	পদবী	স্থায়িত্ব
০১	মোছাঃ আরিফা	চেয়ারম্যান	আবাসিক
০২	মোছাঃ আরিফা	সদস্য	আবাসিক
০৩	মোছাঃ আরিফা	সদস্য	আবাসিক
০৪	মোছাঃ আরিফা	সদস্য	আবাসিক
০৫	মোছাঃ আরিফা	সদস্য	আবাসিক
০৬	মোছাঃ আরিফা	সদস্য	আবাসিক
০৭	মোছাঃ আরিফা	সদস্য	আবাসিক
০৮	মোছাঃ আরিফা	সদস্য	আবাসিক
০৯	মোছাঃ আরিফা	সদস্য	আবাসিক
১০	মোছাঃ আরিফা	সদস্য	আবাসিক
১১	মোছাঃ আরিফা	সদস্য	আবাসিক
১২	মোছাঃ আরিফা	সদস্য	আবাসিক
১৩	মোছাঃ আরিফা	সদস্য	আবাসিক
১৪	মোছাঃ আরিফা	সদস্য	আবাসিক
১৫	মোছাঃ আরিফা	সদস্য	আবাসিক
১৬	মোছাঃ আরিফা	সদস্য	আবাসিক



G. Recommendations (সুপারিশ)

Please provide recommendation if any: (কোন সুপারিশ থাকিলে সংযোজন করুন)

Appendix Photographs;

১. IUGIP এর অধীনে স্কীম গুলো মান সম্মত ভাবে বাস্তবায়িত হয় সে ক্ষেত্রে আমাদের নজর দারি রাখতে হবে।
২. IUGIP অধিনে প্রকল্পে গুলো সম্পূর্ণ রূপে বাস্তবায়িত হলে এত কেশরহাট পৌরসভার সাধারণ মানুষের জীবনযাত্রার মান উন্নতি হবে এবং রাস্তা ঘাট করার ফলে তাদের চলাচলের সুবিধাসহ কৃষিতেও যথেষ্ট উন্নতি সাধন হবে। প্রয়োজনীয় ড্রেন করার ফলে অত্র এলাকার ড্রেনেজ ব্যবস্থার বহু উন্নয়নের ফলে জলা বদ্ধতা কমে যাবে।

অত্র এলাকা বাসীকে বিভিন্ন সময়ে পৌর-কাউন্সিলর সহ-যোগিতায় বিভিন্ন কর্মশালার মধ্যমে উক্ত রাস্তা-ঘাট ড্রেনের প্রয়োজনীয় এবং মাঝে মাঝে ছোট খাটসংস্কার/মেরামত করার জন্য উদ্বৃত্ত অহবান জানানো হয়। এতে ফলস্বরূপ অত্র এলাকার জনগনের নিকট হতে পর্যাপ্ত সাড়া পাওয়ায়।

Annex 12 : Program Related Photographs



First Aid box in kaliganj



Curing of RCC road in Rohanpur
pourashava site






Safety sign in Chhatak pourashava site



Material covered in Gaforgaon
Pouashava site

Annex 13 : Sample of Grievance, Health and safety and Accident Register book picture





দুর্ঘটনা নং:- ৯
 দুর্ঘটনা স্থান: বৃষ্টিৰ গায় : মাদক হাফেন
 সময়: ৩৯ বছৰ
 প্ৰায়: হাফেন বাজাৰ, বাঁশখালী
 জেলা: চট্টগ্ৰাম
 দুর্ঘটনাৰ তাৰিখ :- ৯ মে ২০২৪
 IUGIP/BANS/UT+DR/01/2023 সাইট ফিল্ড
 কিউজি বৰ্ত্তি জিএফ বৰ্ত্তনাক্ত স্থান না
 লিহল পৰিচালনা। চপ স্থান হোনাৰ লগে লগে
 হাত কৰি মৰ। সাইট First Aid Box সজু
 ছিল। মাদক হাফেনকে সাংগ্ৰহিক চিকিৎসা দিয়া
 হয়। এম সূচ্য হৈছে ৩৯।



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED



Annex 14 : Monthly Progress Report of sub-project

Improving Urban Governance & Infrastructure Project (IUGIP)														
Monthly Progress Report Form-1: Road, Drain & MF														
Reporting Period up to: 30-Sep-26														
Sl. No.	Name of District	Name of Pourashova	Package No.	Estimated Cost (Lakh BDT)	Contract Signed	Contract Cost (Lakh BDT)	Name of the Contractor with address	Contract Commence ment Date	Contract Completion / Extd. Date	Expected (Pro Rata) Progress up to Reporting Month	Cumulative Physical Progress up to Previous (Aug-2026) month	Physical Progress during Reporting (Sep-2026) month	Cumulative Physical Progress up to Reporting (Sep-2026) month	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
A. Road and Drain Package														
1	Faridpur	Bhanga	IUGIP/BHAN/UT/01/2023	910.22	2-Jan-24	693.85	M/S Belal Construction, Kurigram	9-Jan-24	17-Jul-25	100.00%	42.12%	0.00%	42.12%	Work ongoing
2			IUGIP/BHAN/UT/02/2023	892.51	20-Feb-24	708.82	M/S Belal Construction, Kurigram	20-Feb-24	26-Dec-26	91.63%	75.17%	0.00%	75.17%	Work ongoing
3			IUGIP/BHAN/UT/03/2023	1,011.53	15-Sep-24	1,011.40	Md. Mejanur Rahman, Jhenaidah	2-Oct-24	2-Jun-26	100.00%	69.60%	0.00%	69.60%	Work ongoing
4			IUGIP/BHAN/UT+DR/01/2023	1,310.21	4-Jun-25	1123.68	Dockyard & Engineering Works Limited, Narayanganj	25-Jun-25	29-Aug-26	100.00%	23.61%	2.11%	25.72%	Work ongoing
5			IUGIP/BHAN/UT+DR/02/2023	1,061.06	22-Jun-26	856.68	Progoti Enterprise and Mojumder Kotolipara JV, Gopalgani	23-Jun-26	23-Nov-27	19.11%	0.74%	4.52%	5.26%	Work ongoing
6		Boalmari	IUGIP/BOAL/UT+DR/01/2023	909.68	9-Jan-24	755.81	KHANDAKER SHAHIN AHMED LTD, Dhaka	23-Jan-24	24-Nov-25	100.00%	100.00%	0.00%	100.00%	Work Completed
7			IUGIP/BOAL/UT+DR/02/2023	882.01	10-Jan-24	736.42	M/S Kochi Enterprise-FJCL (JV), Faridpur	24-Jan-24	24-Nov-25	100.00%	100.00%	0.00%	100.00%	Work Completed
8			IUGIP/BOAL/UT/01/2023	940.01	31-Oct-24	734.67	Ajam Construction Ltd, Alipur, Faridpur	20-Nov-24	2-Jun-26	100.00%	98.16%	0.00%	98.16%	Work ongoing
9			IUGIP/BOAL/UT DR/03/2023	1,215.64	14-Jul-26	1,030.02	Md. Mejanur Rahman, Jhenaidah	26-Jul-26	11-Dec-27	13.12%	7.03%	8.00%	15.03%	Work ongoing
10			IUGIP/BOAL/UT+DR/04/2023	1,078.89	21-Jun-26	889.61	Ajam Construction Ltd., Faridpur	30-Jun-26	14-Nov-27	18.33%	16.63%	12.94%	29.57%	Work ongoing
11	Gazipur	Kaliganj	IUGIP/KALI/UT+DR/01/2023	818.12	23-Jan-24	777.46	Mitho Enterprise, Kaliganj, Gazipur	30-Jan-24	1-Jun-26	100.00%	99.21%	0.00%	99.21%	Work ongoing
12			IUGIP/KALI/UT+DR/02/2023	818.51	31-Jan-24	736.66	Gathuni Limited, Shamoly, Dhaka	7-Feb-24	4-Aug-25	100.00%	99.30%	0.00%	99.30%	Work ongoing
13			IUGIP/KALI/UT+DR/03/2023	821.75	12-Jun-24	761.84	Mitho Enterprise, Kaliganj, Gazipur	15-Jul-24	18-Jun-26	100.00%	72.32%	0.00%	72.32%	Work ongoing
14			IUGIP/KALI/UT+DR/04/2023	1,051.58	24-Mar-26	891.32	MITHO ENTERPRISE, Gazipur	31-Mar-26	31-Mar-27	50.14%	7.38%	7.13%	14.51%	Work ongoing
15		Kaliakoir	IUGIP/KALIA/UT+DR/01/2023	1,449.35	26-Jun-24	1,366.37	M/S Mitho Enterprise, Kaliganj, Gazipur	26-Jun-24	31-Dec-26	89.98%	76.09%	0.49%	76.58%	Work ongoing
16			IUGIP/KALIA/UT+DR/04/2023	1,036.85	19-Aug-24	952.84	M/S Iddris Construction,	19-Aug-24	30-Jun-27	73.88%	34.84%	17.19%	52.03%	Work ongoing
17			IUGIP/KALIA/UT+DR/03/2023	1,082.62	28-Aug-24	974.36	M/S Monalisa, Siddirganj, Narayanganj	28-Aug-24	10-Mar-26	100.00%	29.80%	1.76%	31.56%	Work ongoing
18			IUGIP/KALIA/UT+DR/02/2023	1,465.67	7-Jul-24	1,392.93	M/S Brownfield Eng. Ltd, Ultra, Dhaka	7-Jul-24	30-Dec-26	89.96%	94.24%	0.13%	94.37%	Work ongoing
19			IUGIP/KALIA/DR/01/2023	1,119.41	19-Jun-25	953.60	B&C-DAA-SM(JV), Uttara, Dhaka	19-Jun-25	2-Jul-26	100.00%	16.07%	0.00%	16.07%	Work ongoing
20			IUGIP/KALIA/UT+DR/06/2023	1,356.07										LIVE
21			IUGIP/KALIA/UT+DR/07/2023	1,250.08										LIVE



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED



22	Gopalganj	Tungipara	IUGIP/TUNG/UT+DR/02/2023	783.84	9-Oct-24	618.36	M/S. Kamrul & Brothers, Mohammadnara, Gopalganj	16-Oct-24	7-Oct-26	99.03%	92.11%	7.89%	100.00%	Work Completed
23	Kishoreganj	Bhairab	IUGIP/BHA/UT+DR/01/2023	1,964.91	16-Apr-25	2,053.33	M/S AKRAM ENTERPRISE AND M/S MUSFIQUR RAHMAN	23-Apr-25	23-Apr-26	100.00%	62.35%	3.81%	66.16%	Work ongoing
24			IUGIP/BHA/UT+DR/02/2023	1,942.35	10-Feb-26	1,682.36	M/S. Selim & Brothers, Khagrachori	11-Mar-26	3-Aug-27	39.80%	0.94%	2.95%	3.89%	Work ongoing
25		Hossainpur	IUGIP/HOSS/UT+DR/01/2023	887.10	7-Feb-24	391.65	MIM DEV ENGINEERS LTD	13-Feb-24	30-Sep-26	100.00%	92.74%	0.76%	93.50%	Work ongoing
26			IUGIP/HOSS/DR/02/2023	813.31	7-Feb-24	506.44	MIM DEV ENGINEERS LTD	13-Feb-24	30-Dec-26	91.34%	75.95%	3.98%	79.93%	Work ongoing
27			IUGIP/HOSN/UT+DR/02/2023	1,619.74	24-Feb-26	1,537.15	M/S AKRAM ENTERPRISE AND M/S MUSFIQUR RAHMAN	1-Mar-26	24-Jul-27	41.76%	2.55%	3.30%	5.85%	Work ongoing
28			IUGIP/HOSS/DR/01/2023	892.65	24-Feb-26	845.42	M/S Mominul Hoque, Kishoreganj	1-Mar-26	24-Jul-27	41.76%	10.16%	7.32%	17.48%	Work ongoing
29		Pakundia	IUGIP/PAKU/UT/01/2023	1,733.50	8-Apr-25	1,499.08	M/S AKRAM ENTERPRISE AND M/S MUSFIQUR RAHMAN	10-Apr-25	27-Jan-27	81.89%	46.47%	7.46%	53.93%	Work ongoing
30			IUGIP/PAKU/UT+DR/01/2023	1,781.58	12-Apr-26	1,751.15	M/S AKRAM ENTERPRISE AND M/S MUSFIQUR RAHMAN	16-Apr-26	10-Jul-27	37.11%	4.04%	2.14%	6.18%	Work ongoing
31	Madaripur	Kalkini	IUGIP/KALK/UT+DR/01/2023	1,238.33	1-Feb-24	1,286.56	Abaid Monsur Const-M/S Sardar Ent.(JV) Madaripur	12-Feb-24	2-Dec-26	93.85%	83.40%	2.47%	85.87%	Work ongoing
32			IUGIP/KALK/UT/01/2023	806.93	10-Mar-24	829.99	M/S Kamrul & Brothers, Gopalganj	24-Mar-24	11-Mar-26	100.00%	88.90%	5.54%	94.44%	Work ongoing
33			IUGIP/KALK/UT/02/2023	863.99	1-Apr-24	762.04	Masud Hi-Tech Eng Ltd- Md Khair Hossain (JV) Barishal	15-Apr-24	2-Jun-26	100.00%	73.41%	0.00%	73.41%	Work ongoing
34			IUGIP/KALK/UT/03/2023	1,543.40	8-Feb-26	1,250.92	M/S Saleh and Brothers, Faridpur	16-Feb-26	4-Feb-27	64.02%	25.84%	0.00%	25.84%	Work ongoing
35			IUGIP/KALK/UT+DR/02/2023	701.93										Evaluation under process
36	Manikganj	Manikganj	IUGIP/MAN/UT+DR/01/2023	1,097.89	19-Jan-25	1,040.50	M/S. Kamrul & Brothers And M/S. Amir Enterprise (JV) Gopalganj	19-Jan-25	18-Jan-26	100.00%	37.22%	1.38%	38.60%	Work ongoing
37			IUGIP/MAN/UT+DR/02/2023	1,487.10	7-May-25	1,334.51	M.A. ENGINEERING-SHAMS ENG. JV Dhaka	13-May-25	12-May-26	100.00%	23.38%	0.72%	24.10%	Work ongoing
38			IUGIP/MAN/UT+DR/03/2023	1,362.10	27-Mar-25	1,174.51	M.A. ENGINEERING-SHAMS ENG. JV Dhaka	7-Apr-25	6-Apr-26	100.00%	12.32%	0.00%	12.32%	Work ongoing
39			IUGIP/MAN/UT+DR/04/2023	1,390.82	12-Oct-25	1226.22	M.A. ENGINEERING- MOSTAFIZUR RAHMAN JV	27-Oct-25	20-Jan-27	75.11%	18.94%	9.30%	28.24%	Work ongoing



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED



40	Munshiganj	Mirkadam	IUGIP/MIRK/UT+DR/01/2023	1,051.36	4-Dec-24	946.22	KCEL-ZZC(JV), Mirpur, Dhaka	4-Dec-24	3-Dec-25	100.00%	95.47%	0.00%	95.47%	Work ongoing
41			IUGIP/MIRK/UT+DR/02/2023	1,128.49	19-Jan-25	1,062.16	M/S Shahid Brothers, Dhaka	19-Jan-25	18-Jan-26	100.00%	98.65%	0.00%	98.65%	Work ongoing
42			IUGIP/MIRK/UT+DR/03/2023	1,369.72	14-Sep-25	1,181.26	Construction Depot Engineering, Mirpur, Dhaka	14-Sep-25	14-Sep-26	100.00%	65.87%	4.59%	70.46%	Work ongoing
43		Munshiganj	IUGIP/MUNS/UT+DR/01/2023	1,013.59	13-Feb-24	1,013.45	Nirman-Mahbub (JV), Dhaka	13-Feb-24	31-Dec-26	91.25%	88.21%	0.00%	88.21%	Work ongoing
44			IUGIP/MUNS/UT+DR/02/2023	1,159.64	4-Jan-24	1,216.72	Idris-Radiant JV, New Eskaton, Dhaka	4-Jan-24	30-Oct-26	97.09%	92.28%	0.00%	92.28%	Work ongoing
45			IUGIP/MUNS/UT+DR/03/2023	1,285.85	15-Oct-25	1,137.78	M/S. Sharif & Sons, Bijoy nagor, Dhaka	20-Oct-25	17-Jan-27	75.99%	37.00%	9.48%	46.48%	Work ongoing
46			IUGIP/MUNS/UT DR/04/2023	1,789.62	25-Feb-26	1,579.53	M/S Ratna Enterprise & M/S Mumu Enterprise (JV), Munshiganj	25-Feb-26	20-Jul-27	42.55%	16.78%	1.56%	18.34%	Work ongoing
47			IUGIP/MUNS/UT+DR/05/2023	538.67	25-Feb-26	476.72	Nishit Basu, Jheneidah	25-Feb-26	20-Jul-27	42.55%	12.40%	4.86%	17.26%	Work ongoing
48	Narayanganj	Araihazar	IUGIP/ARA/UT+DR/01/2023	973.69	13-Nov-23	1,034.50	S. Ananta-SB-Amir (JV)	13-Nov-23	25-May-26	100.00%	93.78%	0.00%	93.78%	Work ongoing
49			IUGIP/ARA/UT+DR/02/2023	931.42	13-Nov-23	976.94	Niaz Traders- Nur Enterprise (JV)	13-Nov-23	31-Mar-26	100.00%	95.62%	1.10%	96.72%	Work ongoing
50			IUGIP/ARA/UT+DR/04/2023	1,226.57	20-Nov-23	1,311.01	Ratna Enterprise, Sonargaon, Narayanganj	20-Nov-23	8-Jul-26	100.00%	100.00%	0.00%	100.00%	Work Completed
51			IUGIP/ARA/UT+DR/03/2023	911.29	10-Jul-23	970.33	S. Ananta-SB-Amir (JV)	16-Jul-24	27-Sep-25	100.00%	27.56%	6.81%	34.37%	Work ongoing
52			IUGIP/ARA/UT+DR/05/2023	1,212.40	3-Nov-24	1,270.37	Ratna Enterprise, Sonargaon, Narayanganj	10-Nov-24	9-Nov-25	100.00%	70.76%	4.36%	75.12%	Work ongoing
53	Narsingdi	Monohordi	IUGIP/MONO/UT+DR/01/2023	1,457.85	18-Apr-24	1,529.65	MRC-RB (JV), Sultan Build., 147 Motijheel C/A, Dhaka	25-Apr-24	23-Oct-25	100.00%	55.49%	0.00%	55.49%	Work ongoing
54			IUGIP/MONO/UT+DR/02/2023	1,169.45	7-Jul-24	1,244.19	JKE-KSBL JOINT VENTURE, Dhaka	7-Jul-24	27-Oct-25	100.00%	37.99%	0.00%	37.99%	Work ongoing
55			IUGIP/MONO/UT/01/2023	778.10	7-Jul-24	831.39	M/S M.R. Construction, Motijheel, Dhaka	25-Aug-24	5-Nov-25	100.00%	65.47%	0.00%	65.47%	Work ongoing
56	Rajbari	Goalanda	IUGIP/GOAL/UT+DR/01/2023	869.31	8-Jan-24	775.00	M/S Green Const-Azam Const Ltd (JV), Faridpur	8-Jan-24	30-Sep-26	100.00%	83.01%	0.42%	83.43%	Work ongoing
57			IUGIP/GOAL/UT/01/2023	873.96	10-Mar-24	763.73	M/S Kamrul & Brothers, Goalganj	10-Mar-24	9-Sep-26	100.00%	89.04%	6.32%	95.36%	Work ongoing
58			IUGIP/GOAL/UT DR/02/2023	1,256.10	9-Feb-26	1,090.49	M/S Shammi Builders, Rangpur	15-Feb-26	14-May-27	50.11%	6.10%	7.93%	14.03%	Work ongoing
59	Shariatpur	Naria	IUGIP/NARI/UT/01/2023	937.01	30-Nov-23	819.88	M/S Hamim International	5-Dec-23	31-May-25	100.00%	90.98%	0.00%	90.98%	Work ongoing
60			IUGIP/NARI/UT+DR/02/2023	841.52	30-Jul-24	790.29	M/S Mostofa & sons, Sonapur, Noakhali	18-Aug-24	28-Jul-26	100.00%	40.13%	1.95%	42.08%	Work ongoing
61			IUGIP/NARI/UT+DR/01/2023	804.41	30-Nov-23	711.75	KINGDOM Builders Limited	5-Dec-23	29-May-25	100.00%	86.37%	0.00%	86.37%	Work ongoing
62			IUGIP/NARI/UT+DR/03/2023	1,754.76										Evaluation under process



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED



63	Tangail	Madhupur	IUGIP/MADH/UT/03/2023	965.14	20-Dec-23	900.83	M/S Selim & Brothers-M/S Nabila Enterprise (JV), Tangail	8-Jan-24	1-Dec-26	94.14%	82.18%	0.00%	82.18%	Work ongoing
64			IUGIP/MADH/UT/01/2023	845.70	23-Nov-23	819.05	Mohammed. Eunos & Brothers (Pvt) Ltd, Chattagram	8-Jan-24	1-Dec-26	94.14%	83.82%	0.00%	83.82%	Work ongoing
65			IUGIP/MADH/UT+DR/01/2023	1,219.65	12-Nov-23	1,189.76	Mohammed. Eunos & Brothers (Pvt) Ltd, Chattagram	9-Jan-24	1-Dec-26	94.13%	75.84%	2.62%	78.46%	Work ongoing
66			IUGIP/MADH/UT+DR/02/2023	1,675.21	21-Mar-24	1,738.02	Mohammed. Eunos & Brothers (Pvt) Ltd, Chattagram	2-Apr-24	1-Dec-26	93.63%	64.83%	3.38%	68.21%	Work ongoing
67			IUGIP/MADH/UT/02/2023	1,124.39	26-Feb-26	995.22	MOMINUL-MONJURUL (JV), Jamalpur	2-Mar-26	28-Jul-27	41.33%	24.48%	11.65%	36.13%	Work ongoing
68	Mymensingh	Gafargaon	IUGIP/GAFF/UT+DR/01/2023	2,677.22	18-Aug-25	2,533.69	BHAWAL ENGINEERS & CONSTRUCTION LTD., Kabir Syndicate -Shams Engineering JV., Dhaka.	1-Sep-25	30-Jan-27	76.36%	22.86%	6.95%	29.81%	Work ongoing
69	Netrokona	Madan	IUGIP/MADA/UT+DR/01/2023	818.80	4-Jul-24	763.88	Sheik Hemayet Ali, Netrokona	24-Jul-24	30-Jun-26	100.00%	86.01%	0.00%	86.01%	Work ongoing
70			IUGIP/MADA/UT/01/2023	852.45	17-Dec-24	783.22	Mohammed Eunos & Brothers (Pvt) Ltd., Chattagram	26-Dec-24	9-Mar-26	100.00%	87.95%	0.00%	87.95%	Work ongoing
71			IUGIP/MADA/UT+DR/02/2023	2,427.32	27-Apr-26	2,349.64		28-Apr-26	23-Sep-27	30.21%				Work not yet started
72	Sherpur	Nakla	IUGIP/NAKL/UT+DR/01/2023	1,556.43	20-Jul-25	1,330.89	MKE & MAE (JV), Barisal	20-Jul-25	27-Oct-26	94.18%	73.98%	0.00%	73.98%	Work ongoing
73			IUGIP/NAKL/UT+DR/02/2023	952.43	15-Sep-26	804.55	ZAMAN CONSORTIUM LIMITED, Dhaka							
74	Bandarban	Bandarban	IUGIP/BAND/UT+DR/01/2023	1,340.00	27-May-24	1,407.08	QUASEM CONSTRUCTION UT MONG JV, Bandarban.	28-May-24	7-Aug-25	100.00%	86.99%	0.00%	86.99%	Work ongoing
75			IUGIP/BAND/UT+DR/02/2023	1,139.76	8-Jan-25	1,046.50	Mr. U.T. Mong, Bandarban	23-Jan-25	22-Jan-26	100.00%	95.43%	0.00%	95.43%	Work ongoing
76			IUGIP/BAND/UT+DR/03/2023	2,213.05	13-Jun-25	2,040.25	M/s Hasan B. Baria Enterprise Limited & M/s UT Mong (JV),	16-Jul-25	15-Jul-26	100.00%	66.19%	4.22%	70.41%	Work ongoing
77			IUGIP/BAND/UT DR/04/2023	813.57	16-Feb-26	739.45	Parama Enterprise, Khagrachari	18-Feb-26	13-Jul-27	43.84%	28.37%	12.56%	40.93%	Work ongoing
78			IUGIP/BAND/DR/01/2023	795.47										APP
79	Chattagram	Banskhali	IUGIP/BANS/UT+DR/01/2023	1,839.52	26-Dec-23	1,725.01	HB-QC-IB (JV), Chattagram	8-Feb-24	5-Feb-26	100.00%	100.00%	0.00%	100.00%	Work Completed
80			IUGIP/BANS/UT+DR/02/2023	1,315.33	26-Dec-23	1,285.31	M/S Nipa Enterprise, Chattagram	28-Jan-24	7-May-26	100.00%	99.66%	0.00%	99.66%	Work ongoing
81			IUGIP/BANS/UT+DR/03/2023	1,407.05	24-Jun-24	1,323.17	Mohammed Eunos & Brothers (Pvt) Ltd.	14-Jul-24	13-Jul-26	100.00%	90.73%	0.27%	91.00%	Work ongoing
82		Chandanaish	IUGIP/CHAN/UT/01/2023	926.23	18-Apr-24	855.61	M/S. Nipa Enterprise, Chawkbazar, Chattagram	28-Apr-24	15-Dec-26	92.09%	71.01%	0.00%	71.01%	Work ongoing
83			IUGIP/CHAN/UT/02/2023	966.38	18-Apr-24	882.06	S. Ananta Bikash Tripura, Milonpur, Khagrachori.	29-Apr-24	15-Dec-26	92.08%	54.44%	0.00%	54.44%	Work ongoing
84		Nazirhat	IUGIP/NAZI/UT+DR/01/2023	989.11	5-Dec-24	855.58	Eunos & Brothers Ltd, Chattogram	17-Dec-24	18-Dec-25	100.00%	67.21%	0.23%	67.44%	Work ongoing
85			IUGIP/NAZI/UT+DR/02/2023	1,054.09	5-Dec-24	899.86	Eunos & Brothers Ltd, Chattogram	17-Dec-24	18-Dec-25	100.00%	49.63%	0.89%	50.52%	Work ongoing
86			IUGIP/NAZI/UT DR/03/2023	1,264.02	26-Feb-26	1,112.33	Mohammed Eunos & Brothers Ltd, Chattogram	4-Mar-26	27-Jul-27	41.18%	16.14%	1.36%	17.50%	Work ongoing
87			IUGIP/NAZI/UT/01/2023	1,218.20	26-Feb-26	1,078.11	Mohammed Eunos & Brothers Ltd, Chattogram	4-Mar-26	27-Jul-27	41.18%	20.11%	0.57%	20.68%	Work ongoing
88			IUGIP/NAZI/UT/02/2023	924.58	14-Jun-26	797.91	RN Yakub & Brothers Private Limited, Chattogram	21-Jun-26	11-Nov-27	19.88%	0.00%	8.09%	8.09%	Work ongoing
89		Raozan	IUGIP/RAOZ/UT+DR/01/2023	840.26	25-Mar-24	922.99	RNYB Ltd. - Mazda Ent. (JV), Chattogram	22-Apr-24	30-Dec-26	90.73%	81.28%	1.28%	82.56%	Work ongoing
90			IUGIP/RAOZ/UT/02/2023	843.53	25-Jul-24	910.79	R. P Construction (Pvt) Ltd, Dhaka	1-Aug-24	31-Dec-26	89.57%	76.61%	3.88%	80.49%	Work ongoing
91			IUGIP/RAOZ/UT DR/02/2023	1,223.89	20-Aug-26	1,223.37	RN Yakub & Brothers Private Limited, Chattogram	1-Sep-26	30-Mar-28	5.03%				Work not yet started
92			IUGIP/RAOZ/UT DR/03/2023	1,212.65		1,180.60								NOA Issued



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED



93	Chattagram	Sandwip	IUGIP/SAND/UT+DR/01/2023	930.02	26-Dec-23	919.53	The Eng. Syndicate- HTBLE (JV), Charragram	5-Feb-24	3-Feb-26	100.00%	97.00%	0.00%	97.00%	Work ongoing
94			IUGIP/SAND/UT/01/2023	885.56	18-Apr-24	849.75	M/S Lucky Enterprise, Sandwip PS, Sandwip	27-Apr-24	30-Jun-26	100.00%	97.42%	0.00%	97.42%	Work ongoing
95			IUGIP/SAND/UT+DR/02/2023	1,167.23										Evaluation under process
96			IUGIP/SAND/UT+DR/03/2023	1,045.06										Evaluation under process
97	Faridganj	IUGIP/FARI/UT/01/2023	808.64	3-Mar-24	705.00	M/S DIYANAH NUR Enterprise, Chandour	3-Mar-24	2-Sep-26	100.00%	87.66%	2.07%	89.73%	Work ongoing	
98		IUGIP/FARI/UT+DR/02/2023	1,268.68	6-Mar-24	1,161.65	S. S. Rahman International Limited, Dhaka	6-Mar-24	1-Sep-26	100.00%	89.41%	1.55%	90.96%	Work ongoing	
99		IUGIP/FARI/UT DR/01/2023	1,083.50	26-Feb-26	964.30	S. S. Rahman International Limited, Dhaka	5-Mar-26	28-Jul-27	40.98%	2.20%	0.71%	2.91%	Work ongoing	
100		IUGIP/FARI/UT DR/03/2023	1,046.30	28-Apr-26	913.05	Momtaz Engineers Limited, Dhaka	5-May-26	27-Sep-27	29.02%	0.59%	0.12%	0.71%	Work ongoing	
101		IUGIP/FARI/UT DR/04/2023	1,167.45	26-Feb-26	1,039.02	S. S. Rahman International Limited, Dhaka	5-Mar-26	28-Jul-27	40.98%	1.69%	0.00%	1.69%	Work ongoing	
102	Chandpur	Haziganj	IUGIP/HAZI/UT+DR/01/2023	800.01	1-Jan-24	736.12	MRB-MMR (JV), hajiganj, Chandour	14-Jan-24	2-Aug-26	100.00%	100.00%	0.00%	100.00%	Work Completed
103			IUGIP/HAZI/DR/01/2023	785.13	1-Jan-24	731.38	MRB-MMR (JV), hajiganj, Chandour	14-Jan-24	2-Aug-26	100.00%	100.00%	0.00%	100.00%	Work Completed
104			IUGIP/HAZI/DR/04/2023	1,172.10	6-Mar-24	1,044.20	NT-AB-MRL (JV, Motijheel, Dhaka	20-Mar-24	30-Oct-26	96.86%	87.37%	2.13%	89.50%	Work ongoing
105			IUGIP/HAZI/UT DR/02/2023	1,727.12	15-Feb-26	1,549.17	M/S Kamrul & Brothers, Gopalganj	28-Feb-26	5-Sep-27	38.63%	6.62%	1.54%	8.16%	Work ongoing
106			IUGIP/HAZI/UT DR/04/2023	1,045.97	23-Jun-26	963.11	ACL and MFE(JV), Dhaka	6-Jul-26	27-Nov-27	16.90%	0.00%	0.29%	0.29%	Work ongoing
107			IUGIP/HAZI/UT DR/03/2023	1,332.62	24-Jun-26	1,266.39	Mark Builders Ltd, Dhaka	7-Jul-26	28-Nov-27	16.70%	1.65%	1.06%	2.71%	Work ongoing
108		Matlab	IUGIP/MATL/UT+DR/01/2023	809.39	10-Dec-23	754.86	NOONA-AB-MRL(JV), Chandpur	1-Feb-24	15-Jan-26	100.00%	97.73%	0.00%	97.73%	Work ongoing
109			IUGIP/MATL/UT+DR/02/2023	1,408.60	10-Dec-23	1,281.21	PIPL- LJIL (JV), Tejgaon, Dhaka	1-Feb-24	2-Apr-26	100.00%	91.31%	1.30%	92.61%	Work ongoing
110			IUGIP/MATL/UT/02/2023	1,147.87	5-Dec-24	1,043.33	M/s. M. R. Construction, Dhaka	12-Dec-24	11-Dec-25	100.00%	84.18%	0.00%	84.18%	Work ongoing
111			IUGIP/MATL/UT+DR/03/2023	2,305.68	8-Jul-25	2,038.57	MS Niaz Traders, Dhaka	15-Jul-25	27-Nov-26	88.40%	42.99%	1.13%	44.12%	Work ongoing
112	IUGIP/MATL/UT+DR/04/2023		1,504.84	24-Feb-26	1,494.22	ACL and MFE (JV), Purana Paltan, Dhaka	2-Mar-26	25-Jul-27	41.57%	8.08%	0.00%	8.08%	Work ongoing	



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED



113	Feni	Daganbhuiya n	IUGIP/DAGA/UT+DR/01/2023	1,001.71	23-Jun-25	881.50	M/S. Selim & Brothers, Arambagh, Khagrachari	7-Jul-25	6-Jul-26	100.00%	15.98%	0.00%	15.98%	Work ongoing
114			IUGIP/DAGA/UT+DR/02/2023	1,050.54	3-Jul-25	923.42	M/S. Progati Enterprise, Chattogram	17-Jul-25	16-Jul-26	100.00%	12.06%	0.00%	12.06%	Work ongoing
115			IUGIP/DAGA/UT+DR/03/2023	1,543.53	17-Dec-25	1356.16	DIC & PIPL (JV), Mugdapara, Dhaka	1-Jan-26	30-Mar-27	60.04%	6.86%	1.43%	8.29%	Work ongoing
116			IUGIP/DAGA/UT DR/04/2023	936.90	21-Apr-26	804.79	Progati Enterprise, Chattagram	3-May-26	23-Sep-27	29.53%	3.27%	0.00%	3.27%	Work ongoing
117	Feni	Sonagazi	IUGIP/SONA/UT+DR/01/2023	917.52	20-Dec-23	963.18	NUR NABI & HOQUE Traders (JV), Feni	25-Feb-24	29-Nov-25	100.00%	91.42%	0.00%	91.42%	Work ongoing
118			IUGIP/SONA/UT+DR/02/2023	1,470.86	3-Aug-25	1,465.76	M/S. HOQUE TRADERS, Feni	15-Aug-25	14-Aug-26	100.00%		0.00%	0.00%	Work not yet started
119			IUGIP/SONA/UT+DR/04/2023	883.98	3-Aug-25	878.29	M/S. HOQUE TRADERS, Feni	15-Aug-25	14-Aug-26	100.00%	0.00%	2.01%	2.01%	Work ongoing
120			IUGIP/SONA/UT DR/05/2023	1,283.92	6-Sep-26	1,186.52	SB-BS JV., Khagrachori							
121			IUGIP/SONA/UT DR/03/2023	1,095.06	6-Sep-26	989.67	S. Ananata Bikash Tripura Limited, Khagrachori							
122	Brahmanbaria	Brahmanbaria	IUGIP/BRAH/UT+DR/01/2023	1,076.27	30-Nov-23	988.50	Mohammed. Eunus & Brothers (Pvt) Ltd. Chattagram	30-Nov-23	2-Apr-26	100.00%	100.00%	0.00%	100.00%	Work Completed
123			IUGIP/BRAH/UT+DR/02/2023	1,177.43	4-Jan-24	1,114.27	M/S SB-HB-JV, B. baria	4-Jan-24	9-Apr-26	100.00%	100.00%	0.00%	100.00%	Work Completed
124			IUGIP/BRAH/UT+DR/03/2023	966.55	14-Mar-24	809.92	M/S Selim & Brothers – M/S Lokman Hossain (JV), Khagrachori	14-Mar-24	2-Mar-26	100.00%	100.00%	0.00%	100.00%	Work Completed
125			IUGIP/BRAH/UT DR/04/2023	1,393.42	22-Feb-26	1,200.43	M/S. Selim & Brothers - M/S Lokman Hossain JV, Khagrachori	26-Feb-26	21-Jul-27	42.35%	24.50%	2.19%	26.69%	Work ongoing
126	Khagrachori	Khagrachori	IUGIP/BRAH/UT DR/05/2023	1,430.52	22-Feb-26	1,270.92	Hasan B. Bara Enterprise Limited, Brahmanbaria	26-Feb-26	21-Jul-27	42.35%	6.46%	5.92%	12.38%	Work ongoing
127			IUGIP/KHAG/UT+DR/01/2023	1,221.57	5-Nov-23	1,329.17	M/S Rip Enterprise, Khagrachari	15-Nov-23	30-Apr-25	100.00%	100.00%	0.00%	100.00%	Work Completed
128			IUGIP/KHAG/UT+DR/02/2023	1,277.06	8-Nov-23	1,353.56	S. Ananta Bikash Tripura, Khagrachari	19-Nov-23	19-May-25	100.00%	94.67%	0.00%	94.67%	Work ongoing
129			IUGIP/KHAG/UT+DR/03/2023	1,242.66	10-Jan-24	1,387.15	M/S Rip Enterprise, Khagrachari	17-Jan-24	17-Jul-25	100.00%	100.00%	0.00%	100.00%	Work Completed
130	Raipur	Raipur	IUGIP/KHAG/UT+DR/04/2023	1,468.10	26-May-24	1,608.95	S. Ananta Bikash Tripura, Khagrachari	30-May-24	30-Apr-26	100.00%	98.32%	0.00%	98.32%	Work ongoing
131			IUGIP/RAIP/UT/01/2023	870.45	20-Mar-24	839.99	M/S Belal Construction, Kurigram	20-Mar-24	31-Dec-26	90.94%	39.44%	0.25%	39.69%	Work ongoing
132			IUGIP/RAIP/UT+DR/03/2023	1,310.08	6-Feb-24	1,218.87	M/S Rahman Engineering, Feni	6-Feb-24	31-Dec-26	91.31%	54.41%	2.89%	57.30%	Work ongoing
133			IUGIP/RAIP/UT+DR/01/2023	1,856.52	15-Jan-26	1,657.87	Dockyard & Engineering Works Limited, Naravangan	15-Jan-26	10-Apr-27	57.33%	3.45%	1.17%	4.62%	Work ongoing
134	Lakshimpur	Ramgati	IUGIP/RAIP/UT+DR/02/2023	947.17										Evaluation under process
135			IUGIP/RAMG/UT/02/2023	1,143.39	30-Apr-25	971.32	mdhmac1013416 @ gmailcom, Cumilla	21-May-25	21-May-26	100.00%	4.48%	0.00%	4.48%	Work ongoing
136			IUGIP/RAMG/UT/01/2023	1,130.43	10-Apr-25	996.29	MD. DELOUR HOSSAIN BABUL, Cumilla	21-May-25	21-May-26	100.00%	19.14%	10.27%	29.41%	Work ongoing
137			IUGIP/RAMG/UT/03/2023	1,179.70										Evaluation under process
138			IUGIP/RAMG/UT/04/2023	627.92										Evaluation under process
139		Ramganj	IUGIP/RAMG/UT+DR/01/2023	2,232.84	29-Dec-25	2,165.85	Khadakar Shahin Ahmed, Biroyanor, Dhaka	1-Jan-26	31-Dec-26	74.73%	11.86%	2.64%	14.50%	Work ongoing
140			IUGIP/RAMG/UT+DR/02/2023	1,417.76										Evaluation under process
141			IUGIP/RAMG/UT+DR/03/2023	938.15	12-Jul-26	876.23	M/S Selim & Brothers, Khagrachori							



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED



142	Noakhali	Basurhat	IUGIP/BASU/UT+DR/01/2023	1,039.76	27-Feb-25	901.68	MR STL FALGU JV, Gulshan, Dhaka	12-Mar-25	15-Dec-26	88.18%	69.81%	3.17%	72.98%	Work ongoing
143			IUGIP/BASU/UT+DR/02/2023	1,115.75	27-Feb-25	972.16	MR STL FALGU JV, Gulshan, Dhaka	12-Mar-25	15-Dec-26	88.18%	51.47%	3.08%	54.55%	Work ongoing
144			IUGIP/BASU/UT DR/03/2023	1,629.13	29-Apr-26	1,399.61	M/S. Progate Enterprise, Chattogram	3-May-26	5-Aug-27	32.68%	1.31%	0.00%	1.31%	Work ongoing
145		Chowmuhan	IUGIP/CHOW/UT+DR/01/2023	1,016.98	13-Nov-23	1,087.08	Gathuni Limited, Dhaka	27-Nov-23	30-Jun-26	100.00%	44.04%	6.60%	50.64%	Work ongoing
146			IUGIP/CHOW/UT/01/2023	914.57	13-Nov-23	976.08	Gathuni Limited, Dhaka	27-Nov-23	3-Dec-26	94.19%	83.28%	0.00%	83.28%	Work ongoing
147			IUGIP/CHOW/UT/03/2023	838.67	16-May-24	905.31	Gathuni Limited, Dhaka	30-May-24	31-Dec-26	90.26%	61.47%	0.00%	61.47%	Work ongoing
148			IUGIP/CHOW/UT/02/2023	1,358.19	27-Jul-26	1,206.26	Noona Traders-Mysha Traders JV., Motiheel, Dhaka							
149	Rangamati	Rangamati	IUGIP/RANG/UT+DR/01/2023	1,308.24	27-Mar-25	1,251.52	M/s Parama Enterprise- Priti Enterprise (JV), Khagrachori	10-Apr-25	29-Jul-26	100.00%	59.85%	2.94%	62.79%	Work ongoing
150			IUGIP/RANG/UT+DR/02/2023	2,099.31	27-Oct-25	1,941.14	M/S Emmu Construction and Marma Enterprise (JV), Bandarban	2-Nov-25	2-Nov-26	90.96%	32.02%	2.92%	34.94%	Work ongoing
151	Habiganj	Chunarughat	IUGIP/CHUN/UT+DR/01/2023	1,073.94	22-Nov-23	998.41	Taher Brothers Ltd	22-Nov-23	20-Nov-26	95.34%	55.58%	2.71%	58.29%	Work ongoing
152			IUGIP/CHUN/UT/01/2023	950.84	22-Nov-23	893.00	Taher Brothers Ltd	22-Nov-23	30-Nov-26	94.47%	66.20%	1.38%	67.58%	Work ongoing
153			IUGIP/CHUN/UT/02/2023	1,056.98	14-Feb-24	961.68	Taher Brothers Ltd	14-Feb-24	30-Nov-26	94.02%	41.38%	1.05%	42.43%	Work ongoing
154	Moulavibazar	Kulaura	IUGIP/KULA/UT+DR/01/2023	999.09	10-Jan-24	916.84	Md. Muhibur Rahman, Moulvibazar	30-Jan-24	7-Apr-25	100.00%	90.79%	0.00%	90.79%	Work ongoing
155			IUGIP/KULA/UT+DR/03/2023	917.28	25-Mar-24	878.26	S. Ananta Bikash Tripura, Khagrachari	25-Mar-24	30-May-26	100.00%	80.90%	1.32%	82.22%	Work ongoing
156			IUGIP/KULA/UT+DR/05/2023	1,496.47	15-Apr-24	1,346.39	Md. Mizanur Rahman, Lajowners International Ltd, Dhaka	15-Apr-24	30-Apr-27	80.90%	38.95%	0.00%	38.95%	Work ongoing
157			IUGIP/KULA/UT DR/02/2023	1,725.66	24-Mar-26	1,568.71	KE-SS (JV), Barishal	10-Apr-26	2-Sep-27	33.92%	3.58%	0.85%	4.43%	Work ongoing
158		Moulvibazar	IUGIP/MOUL/UT+DR/01/2023	1,252.12	7-Feb-24	1,183.50	Prime-Lajwens(JV, Dhaka	11-Feb-24	31-Dec-26	91.27%	43.62%	0.25%	43.87%	Work ongoing
159			IUGIP/MOUL/UT+DR/02/2023	1,019.82	3-Mar-24	1,015.90	TM (JV), Poschimbazar, Moulvibazar	5-Mar-24	30-Jun-26	100.00%	100.00%	0.00%	100.00%	Work Completed
160			IUGIP/MOUL/UT+DR/03/2023	1,803.40	10-Aug-25	1,675.99	PROPERTY DEVELOPMENT LIMITED, Dhaka	10-Aug-25	23-Dec-26	83.20%	22.72%	2.96%	25.68%	Work ongoing
161	Sunamganj	Chatak	IUGIP/CHAT/UT+DR/01/2023	1,496.69	13-May-25	1,296.98	M/S Mominul Hoque, Kishoreganj	13-May-25	12-May-26	100.00%	30.13%	12.28%	42.41%	Work ongoing
162			IUGIP/CHAT/UT DR/02/2023	1,030.34	22-Feb-26	964.48	MCL & MST (JV), Cumilla	29-Mar-26	21-Aug-27	36.27%	17.71%	-10.10%	7.61%	Work ongoing
163			IUGIP/CHAT/UT DR/03/2023	1,099.58	26-Feb-26	992.28	MAE-FMNA JV, Purana Pallan, Dhaka	29-Mar-26	21-Aug-27	36.27%	8.28%	4.98%	13.26%	Work ongoing
164	Jhenaidah	Moheshpur	IUGIP/MOHE/UT+DR/01/2023	2,209.77	24-Mar-25	1,873.87	Dockyard & Engineering Works Limited, Narayanganj	7-Apr-25	14-Nov-26	92.32%	28.93%	2.66%	31.59%	Work ongoing
165			IUGIP/MOHE/UT+DR/02/2023	2,000.82	18-Aug-25	1,815.46	RAB-RC (PVT) LIMITED, Navapallan, Dhaka	25-Aug-25	14-Jan-27	79.09%	33.89%	7.40%	41.29%	Work ongoing
166	Chudanga	Alomdanga	IUGIP/ALAM/UT+DR/01/2023	880.62	19-Feb-24	769.61	Jahirul Limited, Meherpur	22-Feb-24	12-Jul-26	100.00%	100.00%	0.00%	100.00%	Work Completed
167			IUGIP/ALAM/UT+DR/02/2023	904.41	23-Oct-24	766.47	NB-SHJ (JV), Borobazar, Chuadanga	31-Oct-24	30-Oct-25	100.00%	93.87%	0.28%	94.15%	Work ongoing
168			IUGIP/ALAM/UT+DR/03/2023	1,659.91										Evaluation under process
169	Jashore	Keshobpur	IUGIP/KESH/UT/01/2023	1,664.63	15-Feb-24	1,480.04	M/S: MOZAHAR ENTERPRISE (PVT) & BANNANTAR TRADING	15-Feb-24	29-Aug-25	100.00%	98.14%	0.00%	98.14%	Work ongoing
170			IUGIP/KESH/UT+DR/01/2023	1,438.87	25-Jan-24	1,295.01	M/S: MOZAHAR ENTERPRISE (PVT) & BANNANTAR TRADING	25-Jan-24	14-Feb-26	100.00%	98.34%	0.00%	98.34%	Work ongoing
171			IUGIP/KESH/UT/02/2023	639.61	21-Apr-24	591.63	BANNANTAR TRADING LTD, Jashore	29-Apr-24	28-Feb-26	100.00%	92.39%	0.00%	92.39%	Work ongoing
172		Monirampur	IUGIP/MONI/UT+DR/01/2023	1,491.85	20-Jul-25	1,305.36	M/S SHAMIM CHAKLADEER, Jashore	27-Jul-25	26-Jul-26	100.00%	41.24%	7.49%	48.73%	Work ongoing
173			IUGIP/MONI/UT+DR/02/2023	1,603.25	2-Nov-25	1,491.06	M/S Kamrul & Brothers, Gopalgonj	30-Nov-25	26-Nov-26	84.21%	34.03%	7.63%	41.66%	Work ongoing



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED



141	Noakhali	Basurhat	IUGIP/BASU/UT+DR/01/2023	1,039.76	27-Feb-25	901.68	MR STL FALGU JV, Gulshan, Dhaka	12-Mar-25	15-Dec-26	83.51%	69.35%	0.46%	69.81%	Work ongoing
142			IUGIP/BASU/UT+DR/02/2023	1,115.75	27-Feb-25	972.16	MR STL FALGU JV, Gulshan, Dhaka	12-Mar-25	15-Dec-26	83.51%	50.13%	1.34%	51.47%	Work ongoing
143			IUGIP/BASU/UT DR/03/2023	1,629.13	29-Apr-26	1,399.61	M/S. Progal Enterprise, Chattogram	3-May-26	5-Aug-27	26.14%	0.51%	0.80%	1.31%	Work ongoing
144		Chowmuhan	IUGIP/CHOW/UT+DR/01/2023	1,016.98	13-Nov-23	1,087.08	Gathuni Limited, Dhaka	27-Nov-23	30-Jun-26	100.00%	43.57%	0.47%	44.04%	Work ongoing
145			IUGIP/CHOW/UT/01/2023	914.57	13-Nov-23	976.08	Gathuni Limited, Dhaka	27-Nov-23	3-Dec-26	91.47%	83.28%	0.00%	83.28%	Work ongoing
146			IUGIP/CHOW/UT/03/2023	838.67	16-May-24	905.31	Gathuni Limited, Dhaka	30-May-24	31-Dec-26	87.09%	61.47%	0.00%	61.47%	Work ongoing
147			IUGIP/CHOW/UT/02/2023	1,358.19	27-Jul-26	1,206.26	Noona Traders-Mysha Traders JV., Motiheel, Dhaka							New Contract Signed
148	Rangamati	Rangamati	IUGIP/RANG/UT+DR/01/2023	1,308.24	27-Mar-25	1,251.52	M/s Parama Enterprise- Priti Enterprise (JV), Khagrachori	10-Apr-25	29-Jul-26	100.00%	56.80%	3.05%	59.85%	Work ongoing
149			IUGIP/RANG/UT+DR/02/2023	2,099.31	27-Oct-25	1,941.14	M/S Emmu Construction and Marma Enterprise (JV), Bandarban	2-Nov-25	2-Nov-26	82.74%	30.19%	1.83%	32.02%	Work ongoing
150	Habiganj	Chunarughat	IUGIP/CHUN/UT+DR/01/2023	1,073.94	22-Nov-23	998.41	Taher Brothers Ltd	22-Nov-23	20-Nov-26	92.60%	50.16%	5.42%	55.58%	Work ongoing
151			IUGIP/CHUN/UT/01/2023	950.84	22-Nov-23	893.00	Taher Brothers Ltd	22-Nov-23	30-Nov-26	91.76%	66.20%	0.00%	66.20%	Work ongoing
152			IUGIP/CHUN/UT/02/2023	1,056.98	14-Feb-24	961.68	Taher Brothers Ltd	14-Feb-24	30-Nov-26	91.08%	39.83%	1.55%	41.38%	Work ongoing
153	Moulavibazar	Kulaura	IUGIP/KULA/UT+DR/01/2023	999.09	10-Jan-24	916.84	Md. Muhibur Rahman, Moulvibazar	30-Jan-24	7-Apr-25	100.00%	90.79%	0.00%	90.79%	Work ongoing
154			IUGIP/KULA/UT+DR/03/2023	917.28	25-Mar-24	878.26	S. Ananta Bikash Tripura, Khagrachari	25-Mar-24	30-May-26	100.00%	48.02%	32.88%	80.90%	Work ongoing
155			IUGIP/KULA/UT+DR/05/2023	1,496.47	15-Apr-24	1,346.39	Md. Mizanur Rahman, Lajowners International Ltd, Dhaka	15-Apr-24	26-Oct-25	100.00%	37.71%	1.24%	38.95%	Work ongoing
156			IUGIP/KULA/UT DR/02/2023	1,725.66	24-Mar-26	1,568.71	KE-SS (JV), Barishal	10-Apr-26	2-Sep-27	28.04%	0.86%	2.72%	3.58%	Work ongoing
157		Moulvibazar	IUGIP/MOUL/UT+DR/01/2023	1,252.12	7-Feb-24	1,183.50	Prime-Lajwens(JV, Dhaka	11-Feb-24	31-Dec-26	88.43%	43.55%	0.07%	43.62%	Work ongoing
158			IUGIP/MOUL/UT+DR/02/2023	1,019.82	3-Mar-24	1,015.90	TM (JV), Poschimbazar, Moulvibazar	5-Mar-24	30-Jun-26	100.00%	99.70%	0.30%	100.00%	Work Completed
159			IUGIP/MOUL/UT+DR/03/2023	1,803.40	10-Aug-25	1,675.99	PROPERTY DEVELOPMENT LIMITED, Dhaka	10-Aug-25	23-Dec-26	77.20%	9.57%	13.15%	22.72%	Work ongoing
160	Sunamganj	Chatak	IUGIP/CHAT/UT+DR/01/2023	1,496.69	13-May-25	1,296.98	M/S Mominul Hoque, Kishoreganj	13-May-25	12-May-26	100.00%	30.13%	0.00%	30.13%	Work ongoing
161			IUGIP/CHAT/UT DR/02/2023	1,030.34	22-Feb-26	964.48	MCL & MST (JV), Cumilla	29-Mar-26	21-Aug-27	30.39%	17.71%	0.00%	17.71%	Work ongoing
162			IUGIP/CHAT/UT DR/03/2023	1,099.58	26-Feb-26	992.28	MAE-FMNA JV, Purana Paltan, Dhaka	29-Mar-26	21-Aug-27	30.39%	8.28%	0.00%	8.28%	Work ongoing
163	Jhenaidah	Moheshpur	IUGIP/MOHE/UT+DR/01/2023	2,209.77	24-Mar-25	1,873.87	Dockyard & Engineering Works Limited, Narayanganj	7-Apr-25	14-Nov-26	87.20%	28.32%	0.61%	28.93%	Work ongoing
164			IUGIP/MOHE/UT+DR/02/2023	2,000.82	18-Aug-25	1,815.46	RAB-RC (PVT) LIMITED, Navapaltan, Dhaka	25-Aug-25	14-Jan-27	73.18%	30.14%	3.75%	33.89%	Work ongoing



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED



174	Kushia	Bheramara	IUGIP/BHER/UT+DR/01/2023	783.52	13-Dec-23	816.02	SE & MMC JV, Kushia	4-Feb-24	31-Dec-26	91.33%	94.90%	0.00%	94.90%	Work ongoing
175			IUGIP/BHER/UT+DR/02/2023	772.62	30-Jun-24	809.37	Saikat Enterprise, Kushia.	7-Jul-24	31-Dec-26	89.86%	52.85%	1.90%	54.75%	Work ongoing
176			IUGIP/BHER/UT+DR/04/2023	919.46	4-Feb-24	961.01	JBL-SE JV, Jibonnagor, Chudanga	15-Feb-24	31-Dec-26	91.24%	97.31%	0.00%	97.31%	Work ongoing
177			IUGIP/BHER/DR/01/2023	840.37	19-Dec-24	871.00	M/S. Sharif & Sons, Gopalganj	5-Jan-25	22-Oct-26	96.64%	81.01%	2.46%	83.47%	Work ongoing
178			IUGIP/BHER/UT+DR/03/2023	1,512.09	18-Nov-25	1,277.77	M/S Sharif & Sons, Dhaka	30-Nov-25	23-Feb-27	67.56%	27.17%	5.78%	32.95%	Work ongoing
179		Kumarkhali	IUGIP/KUMA/UT+DR/01/2023	895.19	27-Nov-23	826.12	KINGDOM Builders Limited & Nurjahan Resource International(JV)	4-Mar-24	30-Nov-26	93.91%	85.18%	0.77%	85.95%	Work ongoing
180			IUGIP/KUMA/UT+DR/02/2023	894.01	11-Jun-24	924.88	KINGDOM Builders Limited & Nurjahan Resource International(JV)	1-Jul-24	2-Nov-26	96.14%	90.64%	1.01%	91.65%	Work ongoing
181			IUGIP/KUMA/UT+DR/03/2023	896.06	11-Jun-24	922.32	CSI-PREVALENT JV, Mirpur, Dhaka-1216	1-Jul-24	2-Dec-26	92.87%	91.42%	0.00%	91.42%	Work ongoing
182			IUGIP/KUMA/UT+DR/05/2023	1,064.98	5-Jan-25	925.02	MS NOOR CONSTRUCTION-Md. Fuzus Al Mamun JV, Narail	11-Jan-25	10-Jan-26	100.00%	26.58%	0.00%	26.58%	Work ongoing
183			IUGIP/KUMA/UT+DR/04/2023	2,065.00	24-Aug-26	1,815.61	M.A. Engineering- Mostafizur Rahman JV, Dhaka	20-Sep-26	12-Feb-28	1.96%				Work not yet started
184	Meherpur	Gangni	IUGIP/GANG/UT+DR/01/2023	984.10	1-Nov-23	1,059.84	M/S JAKAULLAH & BROTHERS, Chuadanga	8-Nov-23	30-Jul-26	100.00%	95.00%	0.00%	95.00%	Work ongoing
185			IUGIP/GANG/UT/01/2023	1,063.39	13-May-24	1,146.33	M/S Rumana Enterprise, Barokhada, Kushia	20-May-24	19-May-26	100.00%	71.03%	0.00%	71.03%	Work ongoing
186			IUGIP/GANG/DR/01/2023	1,567.78	23-Mar-25	1,385.83	RNYBPL-ME(JV), Mirpur Dhaka	6-Apr-25	24-Jul-26	100.00%	55.39%	6.79%	62.18%	Work ongoing
187	Bogura	Sariakandi	IUGIP/SARI/UT+DR/02/2023	1,064.91	8-Jan-25	1,001.02	Md. Badrul Iqbal Ltd., Banani, Dhaka	22-Jan-25	21-Jan-26	100.00%	26.86%	1.47%	28.33%	Work ongoing
188			IUGIP/SARI/UT+DR/01/2023	1,147.47	6-Jan-25	1,008.63	M/S. Kohinoor Enterprise - M/S. SOBRINA INTERNATIONAL (JV)	22-Jan-25	21-Jan-26	100.00%	54.60%	7.22%	61.82%	Work ongoing
189			IUGIP/SARI/UT-DR/03/2023	1,589.30	30-Aug-26	1,254.36	Ataur Rahman Khan Ltd., Dhanmondi, Dhaka							
190	Naogaon	Nazipur	IUGIP/NAZI/UT+DR/01/2023	1,034.70	5-Feb-25	921.86	JBL - MANHA JV, Jibonnagor, Chuadanga	18-Feb-25	18-Feb-26	100.00%	82.36%	5.22%	87.58%	Work ongoing
191			IUGIP/NAZI/UT+DR/02/2023	1,014.70	27-Mar-25	880.12	RE & SM JV, Uttara, Dhaka	16-Apr-25	15-Apr-26	100.00%	47.62%	5.85%	53.47%	Work ongoing
192			IUGIP/NAZI/UT DR/04/2023	599.97	15-Feb-26	494.41	M.A ENGINEERING & DEWAN MAMUNUR RASHID (JV)	8-Mar-26	1-Aug-27	40.31%	6.76%	5.04%	11.80%	Work ongoing
193			IUGIP/NAZI/UT DR/03/2023	1,372.02	23-May-26	1,107.76	ICL-SOHEL JV, Jashore	9-Jun-26	1-Nov-27	22.16%	0.00%	9.57%	9.57%	Work ongoing
194			IUGIP/NAZI/UT DR/05/2023	1,253.03	8-Jun-26	1,014.54	ICL-SOHEL JV, Jashore	21-Jun-26	13-Nov-27	19.80%	0.00%	3.60%	3.60%	Work ongoing



Semi-annual environmental monitoring report (April, 2026– September, 2026) IUGIP, LGED



195	Pabna	Santhia	IUGIP/SANT/UT/01/2023	1,029.48	8-Nov-23	1,127.28	DCL & CC (JV), Khilkhet, Dhaka	15-Nov-23	31-Mar-26	100.00%	100.00%	0.00%	100.00%	Work Completed
196			IUGIP/SANT/UT+DR/01/2023	1,038.44	8-Nov-23	1,140.73	Md. Eunus & Brothers (Pvt) Ltd, Chattogram	15-Nov-23	30-May-25	100.00%	100.00%	0.00%	100.00%	Work Completed
197			IUGIP/SANT/UT/02/2023	1,121.81	16-Feb-25	929.78	Dockyard & Engineering Works Limited, Narayanganj	23-Feb-25	23-Feb-26	100.00%	20.65%	1.24%	21.89%	Work ongoing
198			IUGIP/SANT/UT+DR/02/2023	1,098.89	24-Aug-26	919.89	M/S SH ENT-ERPRISE & OHI CONSTRUCTION LTD (JV)							
199	Bagha		IUGIP/BAGH/UT+DR/01/2023	1,123.53	7-May-25	843.27	Md. Mejanur Rahman, Jhenaidah	10-May-25	22-Jul-26	100.00%	28.05%	0.00%	28.05%	Work ongoing
200			IUGIP/BAGH/UT+DR/02/2023	1,034.11	16-Nov-25	851.07	MIM DEVELOPMENT ENGINEERING LTD, Natore	16-Nov-25	15-Nov-26	87.36%	15.32%	0.34%	15.66%	Work ongoing
201			IUGIP/BAGH/UT+DR/03/2023	927.10	22-Jun-26	781.36	M/S HOSSAIN ENTERPRISE, Raishahi	1-Jul-26	30-Nov-27	17.60%	0.30%	0.24%	0.54%	Work ongoing
202			IUGIP/BHAW/UT+DR/01/2023	908.35	18-Dec-23	769.79	Mohammed Aminul Haque (Pvt) Ltd & Md. Abul Hossain (JV), MIM DEV ENGINEERS LTD, Natore	5-Feb-24	3-Dec-26	93.80%	72.46%	1.83%	74.29%	Work ongoing
203	Bhawaniganj		IUGIP/BHAW/UT/01/2023	810.87	12-Feb-24	831.13		28-Mar-24	11-Jun-25	100.00%	100.00%	0.00%	100.00%	Work Completed
204			IUGIP/BHAW/UT/02/2023	923.69	2-Jul-24	777.75	M/S Hossain Enterprise, Rajshahi	24-Jul-24	3-Dec-26	92.58%	68.12%	12.70%	80.82%	Work ongoing
205			IUGIP/BHAW/UT+DR/03/2023	1,815.12	25-Aug-25	1,433.35	KRIBEX INFRASTRUCTURE LTD., Banani, Dhaka	15-Sep-26	8-Feb-28	2.94%				Work not yet started
206			IUGIP/BHAW/UT+DR/02/2023	1,131.07	12-Jul-26	904.06	SHAMM ENTERPRISE (PVT) LTD., Mymensingh	6-Aug-26	9-Jan-28	10.56%	1.93%	8.15%	10.08%	Work ongoing
207	Rajshahi		IUGIP/CHAR/UT+DR/01/2023	1,270.27	13-Aug-25	1,053.66	M/S Jewel Electronics, Naogaon	18-Aug-25	17-Aug-26	100.00%	26.44%	0.00%	26.44%	Work ongoing
208			IUGIP/CHAR/UT DR/02/2023	1,092.73	15-Mar-26	867.65	M/S HOSSAIN ENTERPRISE, Raishahi	15-Mar-26	10-Aug-27	38.79%	0.11%	4.00%	4.11%	Work ongoing
209			IUGIP/CHAR/UT DR/03/2023	1,088.49	29-Mar-26	875.45	M/S HOSSAIN ENTERPRISE, Raishahi	29-Mar-26	23-Aug-27	36.13%	0.08%	1.95%	2.03%	Work ongoing
210			IUGIP/CHAR/UT DR/04/2023	1,050.38	29-Mar-26	849.60	Hasan B. Baria Enterprise Limited, Brahmanbaria	29-Mar-26	23-Aug-27	36.13%	5.93%	2.75%	8.68%	Work ongoing
211	Charghat		IUGIP/CHAR/UT DR/05/2023	864.74	29-Mar-26	689.66	Hasan B. Baria Enterprise Limited, Brahmanbaria	29-Mar-26	23-Aug-27	36.13%	0.00%	2.42%	2.42%	Work ongoing
212			IUGIP/KESR/UT+DR/01/2023	2,593.65	27-Jul-25	2,055.59	M/S. M.A. ENGINEERING, Dhaka	21-Oct-25	13-Jan-27	76.61%	7.31%	1.96%	9.27%	Work ongoing
213			IUGIP/KESR/UT/01/2023	643.36										Evaluation under process
214			IUGIP/KESR/UT+DR/02/2023	1,122.87										Evaluation under process
215	Rajshahi	Naohata	IUGIP/NAOH/UT/01/2023	1,824.10	11-Dec-23	2,001.95	M/S Jewel Electronics & Washimul Haque JV, Naogaon	26-Dec-23	17-Nov-25	100.00%	84.45%	7.71%	92.16%	Work ongoing
216			IUGIP/NAOH/UT+DR/01/2023	856.16	29-Jan-24	735.43	MIM DEV ENGINEERS LTD, Natore	4-Feb-24	31-Dec-26	91.33%	42.31%	6.98%	49.29%	Work ongoing
217			IUGIP/NAOH/UT/02/2023	1,173.39	5-Mar-25	982.75	MIM DEVELOPMENT ENGINEERING LTD, Natore	12-Mar-25	30-Sep-26	100.00%	16.87%	0.26%	17.13%	Work ongoing
218			IUGIP/NAOH/DR/01/2023	1,322.67	28-Sep-25	1,087.30	M/S. M.A. ENGINEERING, Khilgaon, Dhaka	9-Oct-25	1-Jan-27	79.29%	11.05%	12.25%	23.30%	Work ongoing
219	Rohanpur		IUGIP/NAOH/UT DR/02/2023	1,684.82	3-Feb-26	1,494.94	Mohammed Eunus & Brothers (Pvt) Ltd., Chattogram	13-Mar-26	7-Jun-27	44.57%	8.10%	11.47%	19.57%	Work ongoing
220			IUGIP/ROHA/UT/01/2023	1,202.53	30-Jan-24	991.87	M/S MD WASIMUL HAQUE AND NEW RELATION JV, Raishahi	10-Feb-24	30-Jul-25	100.00%	100.00%	0.00%	100.00%	Work Completed
221			IUGIP/ROHA/UT+DR/01/2023	898.48	4-Feb-24	740.92	M/S MD WASIMUL HAQUE AND NEW RELATION JV, Raishahi	10-Feb-24	21-Sep-25	100.00%	100.00%	0.00%	100.00%	Work Completed
222			IUGIP/ROHA/UT+DR/02/2023	2,245.74	10-Nov-25	1,755.85	Mostufa Zaman Traders (Pvt) Ltd., Cumilla	29-Dec-25	23-May-27	53.92%	28.08%	0.76%	28.84%	Work ongoing
223	Chapai Nawabganj		IUGIP/ROHA/UT+DR/03/2023	1,058.39										NOA Issued
224			IUGIP/ROHA/UT+DR/04/2023	1,118.20										NOA Issued
225			IUGIP/SHIB/UT+DR/01/2023	1,150.33	6-Mar-25	970.32	M/S. M.A. ENGINEERING, Khilgaon, Dhaka	13-Mar-25	12-Mar-26	100.00%	90.04%	0.18%	90.22%	Work ongoing
226			IUGIP/SHIB/UT+DR/02/2023	1,651.43	29-May-25	1,334.99	Noona Traders-Marco International (JV), Narsingdi	7-Jul-25	6-Jul-26	100.00%	46.22%	14.46%	60.68%	Work ongoing
227	Gaibandha	Sundarganj	IUGIP/SHIB/UT DR/03/2023	1,733.70	15-Mar-26	1,561.97	M/S. M. A. ENGINEERING, Dhaka	25-Mar-26	17-Aug-27	37.06%	5.89%	1.67%	7.56%	Work ongoing
228			IUGIP/SUND/UT+DR/02/2023	1,136.82	14-Nov-24	1135.90	SB-BB (JV), Gaibandha	21-Nov-24	20-Nov-25	100.00%	93.63%	2.50%	96.13%	Work ongoing
229			IUGIP/SUND/UT+DR/01/2023	911.37	6-Feb-25	837.50	Md. Abdul Latif Hakkani, Gaibandha	12-Feb-25	19-Nov-26	92.25%	99.28%	0.72%	100.00%	Work ongoing
230			IUGIP/SUND/UT DR/03/2023	1,604.46	7-May-26	1397.43	NB-SB JV, Jummapura, Rangpur	21-May-26	13-Oct-27	25.88%	2.95%	1.28%	4.23%	Work ongoing



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED



231	Kurigram	Ulipur	IUGIP/ULIP/UT+DR/01/2023	781.49	30-Nov-23	709.43	M/S Mostafa & Sons, Noakhali	4-Dec-23	30-Apr-26	100.00%	99.03%	0.00%	99.03%	Work ongoing
232			IUGIP/ULIP/UT/01/2023	781.73	28-Jan-24	686.39	M/S Nipa Enterprise, Chattagram	4-Feb-24	31-May-26	100.00%	69.51%	0.50%	70.01%	Work ongoing
233			IUGIP/ULIP/UT/02/2023	822.96	3-Nov-24	695.81	M/S Belal Construction, Kurigram	4-Nov-24	14-Jan-26	100.00%	42.06%	0.26%	42.32%	Work ongoing
234			IUGIP/ULIP/UT/03/2023	915.09	18-Nov-24	757.04	M/S Belal Construction, Kurigram	24-Nov-24	29-Jan-26	100.00%	46.14%	0.95%	47.09%	Work ongoing
235	Lalmonirhat	Patgram	IUGIP/PATG/UT+DR/01/2023	806.51	10-Jan-24	719.86	M/S. Mostafa & Sons, Noakhali	16-Jan-24	4-Aug-27	76.23%	95.80%	1.58%	97.38%	Work ongoing
236			IUGIP/PATG/UT+DR/02/2023	923.01	30-Jul-24	889.60	M/S Rupantor-Nufa Construction (JV), Rangpur	5-Aug-24	30-Nov-26	92.80%	45.58%	5.19%	50.77%	Work ongoing
237			IUGIP/PATG/UT+DR/03/2023	970.82	18-Nov-24	863.72	M/S. Mostafa & Sons, Noakhali	24-Nov-24	23-Nov-25	100.00%	19.24%	0.07%	19.31%	Work ongoing
238			IUGIP/PATG/UT-DR/04/2023	1,357.29	8-Mar-26	1,098.87	Nishit Bosu, Jheneidah	12-Mar-26	4-Aug-27	39.61%	0.13%	0.00%	0.13%	Work ongoing
			Sub Total-A	283,394.88		242,356.57				77.01%			50.13%	
B. Municipal Facilities Package														
239	Rajbari	Goalanda	IUGIP/GOAL/MF/01/2023	900.27	31-Oct-24	857.23	Tasa Construction Ltd - Faridpur Jannat Construction Ltd (JV).	31-Oct-24	29-Oct-26	96.02%	32.41%	0.00%	32.41%	Work ongoing
240	Chattogram	Raozan	IUGIP/RAOZ/MF/01/2023	1,881.82	12-May-24	2,010.01	RNYB Ltd. - Mazda Ent (JV), Chattogram	19-May-24	30-Mar-27	82.68%	75.11%	0.52%	75.63%	Work ongoing
241	Jashore	Keshobpur	IUGIP/KESH/MF/01/2023	893.30	5-May-24	839.50	JAKA-BANANTAR JV, Jashore.	16-Apr-25	15-Dec-26	87.50%	1.02%	3.64%	4.66%	Work ongoing
2420	Meherpur	Gangni	IUGIP/GANG/MF/01/2023	1,501.56	19-Dec-23	1,629.15	M/S JAKAULLAH & BROTHERS, Chuandanga	15-Apr-24	7-Nov-26	95.94%	72.41%	5.24%	77.65%	Work ongoing
243			IUGIP/GANG/MF/02/2023	1,355.42	26-May-24	1,423.18	M/S JAKAULLAH & BROTHERS, Chuandanga	8-Oct-25	8-Oct-26	97.81%	65.00%	1.00%	66.00%	Work ongoing
244	Pabna	Santhia	IUGIP/SANT/MF/01/2023	1,162.67	7-Apr-25	1,098.93	M/S Selim & Brothers-Star Village JV, Pabna	14-Apr-25	13-Apr-26	100.00%	0.50%	0.00%	0.50%	Work ongoing
245	Chapai Nawabganj	Rohanpur	IUGIP/ROHA/MF/01/2023	745.98	13-Mar-24	588.64	Abdul Mannan & Mominul Haque JV, Raishahi	4-Apr-24	12-Jan-26	100.00%	93.00%	2.00%	95.00%	Work ongoing



Annex 15 : Monthly Progress Report of LIN

Fund Transfer Final												
1	Haziganj	5	5	5	Final	22-04-25	41,652,962.19	18-06-2025	Ist Inst ok	14/09/2025	10%	
2	Madan	5	5	5	Final	16/11/2025	46,383,746.40	27-10-2025	Ist Inst ok	2/4/2026	10%	
3	Chattak	4	4	4	Final	3/3/2026	32,286,770.20	19/04/2026				
4	Moulvibazar	4	4	4	Final	9/3/2026	39,417,981.25					
5	Gaforgaon	6	6	6	Final	12/3/2026	59,565,266.31	15/06/2026				
6	Pakundia	5	5	5	Final	17/12/2025	47,907,050.44	24/12/2025				
7	Bhairab	5	5	5	Final	7/1/2026	47,960,845.27	15-01-2026	Ist Inst ok			
8	Matlab	4	4	4	Final	3/8/2025	29,651,864.72	24/08/2025	Ist Inst ok	8/9/2026	10%	
9	Bharamara	8	5	5	Final	20-07-25	33,098,624.63	21/09/2025	Ist Inst ok		20%	
10	B. Bria	5	5	5	Final	17-06-25	49,768,192.23	19-06-2025	Ist Inst ok	25/08/2025		
11	Sariakandi	5	5	5	Final	17-06-25	41,889,371.97	18-06-2025	Ist Inst ok	26/06/2025	20%	
12	Gangni	3	3	3	Final	30-06-24	22,527,127.90	5/1/2025	4th Inst ok	21/05/2026	80%	3 Package
13	Gangni	4	4	4	Final	30-06-24	30,615,818.80	5/1/2025	4th Inst ok	21/05/2026	80%	4 Package
14	Shathia	6	6	6	Final	2/7/2025	55,782,705.48	16/10/2025	Ist Inst ok	14/06/2026		
15	Bhawaniganj	6	6	6	Final	2/11/2025	54,628,440.18					
16	Ulipur	4	4	4	Final	24/9/2025	39,060,730.00					
17	Madhupur	4	4	4	Final	27/10/2025	33,577,106.31	3/11/2025	Ist Inst ok	2/12/2025	20%	
18	Shibgonj	5	5	5	Final	7/10/2025	49,860,603.00	10/8/2025	4th Inst ok	13/08/2026	80%	
19	Nozipur	4	4	4	Final	2/7/2025	39,840,825.90	19/07/2025	2nd Inst ok	10/8/2025	35%	
20	Patgram	4	4	4	Final	20-07-25	39,025,773.94	18/05/2025	Ist Inst ok	30/09/2025	10%	
21	Bagha	5	5	5	Final	17-12-25	49,741,325.67	22/12/2025	Ist Inst ok	7/5/2026		
22	Charghat	5	5	5	Final	1/12/2025	49,422,061.25					
23	Naohata	4	4	4	Final	29-04-25	39,309,355.13	18/05/2025	Ist Inst ok		0%	
24	Mohespur	5	5	5	Final	27-07-25	49,803,978.62	10/8/2025	Ist Inst ok	6/8/2026		
25	Sundarganj	5	5	5	Final	25-05-25	49,655,163.75	3/7/2025	Ist Inst ok	31/07/2025	20%	



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGP, LGED



26	Rohanpur	5	5	5	Final	6/4/25	49,620,187.93	20-04-2025	4th Inst ok	9/8/2026	80%	
27	Basurhat	5	5	5	Final	6/11/2025	49,683,008.98	12/11/2025	1st Inst ok	3/1/2026	10%	
28	Faridgonj	4	4	4	Final	9/2/2026	36,962,671.45	7/4/2026	1st Inst ok			
29	Khagrachari	5	5	5	Final	23-03-25	49,828,834.50	10/4/2025	2nd Inst ok	1/2/2026	40%	
30	Bandarban	5	5	5	Final	5/10/2025	46,901,553.00	7/7/2025	2nd Inst ok	19/05/2026	40%	
31	Raipur	4	4	4	Final	11/8/2024	42,104,395.87	18-09-2024	1st Inst ok		0%	4 Package ok Pending 5
32	Choumohoni	5	5	5	Final	31/07/2024	25,103,806.48	30-06-2026				
33	Sonagazi	4	4	4	Final	9/11/2025	36,789,747.49	7/12/2025	1st Inst ok	13/01/2026	20%	
34	Daganbhuiyan	4	4	4	Final	18/11/2025	39,201,435.59	29/01/2026	1st Inst ok			
35	Ramgonj	5	5	5	Final	29/10/2025	48,053,368.00	18-11-2025	1st Inst ok	22/12/2025	20%	
36	Kumarkhali	5	5	5	Final	30/10/2025	49,720,269.69	7/10/2025	1st Inst ok	21/11/2025	20%	
37	Alamdanga	7	7	7	Final	10/11/2025	69,655,164.13	12/8/2025	1st Inst ok	28/12/2025	20%	
38	Boalmari	4	4	4	Final	21/07/2025	39,804,488.71	31-07-2025	1st Inst ok	25/08/2025	20%	
39	Tungipara	5	5	5	Final	13-06-24	50,707,316.54	23-06-24	3rd Inst ok		50%	
40	Manikgonj	5	5	5	Final	3/12/2025	46,250,719.41	18/01/26				
41	Goalunda	5	5	5	Final	23/06/2025	41,011,437.31	24-06-25	1st Inst ok	20/10/2025	0%	
42	Noria	5	5	5	Final	12/3/2026	49,443,536.18	31-03-26	1st Inst ok			
43	Araihazar	5	5	5	Final	11/2/2025	39,537,298.19	24-02-25	1st Inst ok	5/11/2025	20%	
44	Keshobpur	9	5	5	Final	10/11/2025	49,467,959.92	3/12/2025	1st Inst ok			5 Package ok Pending 4
45	Kalkini	4	4	4	Final	8/7/2024	39,934,501.60	4/8/2024	3rd Inst ok	19/04/2026	60%	
46	Mirkadim	5	5	5	Final	10/5/2026	44,241,514.67	19/05/2026				
47	Mirkadim	5	5	5	Final	3/2/2026	49,938,444.75	15/02/2026	1st Inst ok	2/4/2026	20%	
48	Kalkini	4	4	4	Final	8/7/2024	40,246,152.73	4/8/2024	3rd Inst ok	19/04/2026	60%	
49	Raozan	4	4	4	Final	14/06/2026	37,420,813.95	17/06/2026				
50	Raozan	5	5	5	Final	14/06/2026	44,039,030.88	17/06/2026				
51	Munshiganj	8	8	8	Final	5/1/2026	79,522,926.80	11/1/2026	1st Inst ok		15%	
52	Monirampur	5	5	5	Final	27/10/2025	49,332,507.84	12/11/2025	2nd Inst ok	13/08/2026	25%	
		359	313	249			2,316,956,784.13					



Annex 16: Environmental Focal Person & Safeguard Officer list

Sl. No.	Name of the Consultant	Position	Firm	Date of Joining	Mobile No.	E-mail No.	Posting Place
K-1	Md. Emdadul Haque	Team Leader/Senior Infrastructure Specialist	DDC	07-06-2026	01736372211	emdad.haque16@gmail.com	LGED HQ
K-2		Senior Structural & Design Engineer					LGED HQ
K-3	Mr. Imanul Hoq	Senior Architect	DDC	01-07-2026	01720693326 01620009377	imanulhoque@yahoo.com	LGED HQ
K-4	A.Y.M Hasibul Islam	Senior Solid Waste Management and Sanitation Specialist	DPM	01-01-2024	01715108913	islamhasibul25@gmail.com	LGED HQ
K-5	Md. Monirul Islam	Procurement & Contract Management Specialist	DDC	11-01-2024	01715238668	monir_mt@yahoo.com	LGED HQ
K-6	Md. Shahidul Islam	Senior Drainage Engineer	DPM	02-05-2024	01939663185	shahid010446@yahoo.com	LGED HQ
K-7	Md.Shamsul Islam	Training Engineer	RPMC	08-01-2024	01712787021	shamsulislam3456@yahoo.com	LGED HQ
K-8	Sayeed Ahmed Baset	Quality Control Engineer-1	DDC	05-03-2026	01712098768	sabaset@hotmail.com	LGED HQ
K-9	A.S.M. Mahbub Husain	Quality Control Engineer-2	RPMC	01-01-2024	01712763350	mahbubhusain1720@gmail.com	LGED HQ
K-10	A.N.M . Nazrul Islam Mollah	Quality Control Engineer-3	RPMC	01-01-2024	01712754871	na.islam1955@gmail.com	LGED HQ
K-11	Md. Abdul Gafur	Resettlement/ Social Safeguard Specialist	DDC	01-07-2024	01912812407	gafur9@gmail.com	LGED HQ
K- 12	Shahid Abu Hasan	Environmental Specialist	DDC	01-01-2024	01818530750	motorwala2228@gmail.com	LGED HQ
K- 13	Dr. Dewan Abdul Quadir	Climate Change Specialist	RPMC	01-07-2024	01717265102	dquadir@yahoo.com	LGED HQ
NK-14-1	M. N.A Al Nomani	Municipal Engineer-1	DDC	01-01-2024	01913825549	engr.nomani81@gmail.com	Sariakandi
NK-14-2	Md. Hedaydul Islam	Municipal Engineer-2	DDC	01-01-2024	01753565608	bokul.aust@gmail.com	Bhairab
NK-14-3	S.M. Saifur Rahman	Municipal Engineer-3	DDC	02-11-2025	01712993537 01793509548	12saifur12@gmail.com	Chowmuhan
NK-14-4	Mohammad Mojibur Rahman	Municipal Engineer-4	DDC	01-01-2024	01716526530	mojibur532@gmail.com	Hossainpur
NK-14-5	Sirazul Islam	Municipal Engineer-5	DDC	01-01-2024	01718073731	sirajulucc@gmail.com	Araihazar
NK-14-6	Bidyut Kumar Saha	Municipal Engineer-6	DDC	01-01-2024	01718853595	sahamoni54@gmail.com	Madhupur
NK-14-7	Md.Mainul Islam	Municipal Engineer-7	DDC	01-01-2024	01712349759	mainuluap2013@gmail.com	Moulvibazar, Kulaura
NK-14-8	Md. Ariful Islam	Municipal Engineer-8	DDC	01-01-2024	01839462285	arif.engg87@gmail.com	Bheramara
NK-14-9	Tony Islam	Municipal Engineer-9	DDC	02-03-2025	01881501021	tonyislam825@gmail.com	Bhanskhali



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED



NK-14-10	Md. Razanuzzaman	Municipal Engineer-10	DDC	02-03-2025	01890385364, 01768345090	razanuzzaman@gmail.com	Shibganj
NK-14-11	Md. Khurshedul Alam	Municipal Engineer-11	DDC	01-01-2024	01671471645	engrrana9@gmail.com	Chandanaish
NK-14-12	Mohammad Tonmoy Zaman	Municipal Engineer-12	DDC	01-01-2024	01673458509	tonmoyzaman92@gmail.com	Pakundia
NK-14-13	Yeasin Arafat	Municipal Engineer-13	DDC	01-07-2025	01726372175	engr.yeasin.ce@gmail.com	Raipur
NK-14-14	Md. Oliullah Sheik	Municipal Engineer-14	DDC	01-01-2024	01732128067	oliullah12206067@gmail.com	Rangamati
NK-14-15	Nadim Uddin Khondokar	Municipal Engineer-15	DDC	02-12-2025	01725501697	nadimkhondokar93@gmail.com	Rohanpur
NK-14-16	Md. Abul Hassan Siddiqui	Municipal Engineer-16	DDC	01-01-2024	01770099409	msabulhassan.bd@gmail.com	Manikganj
NK-14-17	S.M. Rasaduzzaman	Municipal Engineer-17	DDC	01-01-2024	01766712065	smrasaduzzaman@gmail.com	Gangni / Mahespur
NK-14-18	Md. Foyzal Ahmed	Municipal Engineer-18	DDC	01-01-2024	01711853229	engr.foysal09@gmail.com	Faridganj
NK-14-19	Md. Sayed Hossain Khan	Municipal Engineer-19	DDC	01-01-2024	01711476397	engr.sayedkhan.ce@gmail.com	Haziganj
NK-14-20	Md. Nasim Imran	Municipal Engineer-20	DDC	01-01-2024	01734983157	nishat.imran87@gmail.com	Bhawanigonj
NK-14-21	Sujan Ahmmed	Municipal Engineer-21	DDC	01-01-2024	01764355450	engr.sujan2016@gmail.com	HQ /Santhia
NK-14-22	Md. Mahmudul Hasan	Municipal Engineer-22	DDC	01-01-2024	01716118971	engmahamudulhasan@gmail.com	Kumarkhali
NK-14-23	Mukit Iqbal Sun	Municipal Engineer-23	RPMC	01-01-2024	01625002844	mukit.sun12@gmail.com	Sundarganj
NK-14-24	Md. Golam Mostafa	Municipal Engineer-24	RPMC	01-01-2024	01742600409	eng.mostafa62@gmail.com	Boalmari
NK-14-25	Md. Hasibur Rahman Molla	Municipal Engineer-25	RPMC	13-07-2025	01717498697 01575403266	hasibur.molla697@gmail.com	Daganbhuiya
NK-14-26	Md. Mahfizur Rahman	Municipal Engineer-26	RPMC	01-01-2024	01714332846	mahfijurbfl@gmail.com	Bashurhat
NK-14-27	Md. Nasir Uddin	Municipal Engineer-27	RPMC	01-01-2024	01792656838	nasiruddin045@gmail.com	Ulipur
NK-14-28	Mahmud Hossain	Municipal Engineer-28	RPMC	01-01-2024	01925695011	galib05cuet@yahoo.com	Kaliganj
NK-14-29	Nazir Hossain	Municipal Engineer-29	RPMC	04-09-2024	01609305780	nazir.cen@gmail.com	Madan
NK-14-30	Mohammed Shahidullah	Municipal Engineer-30	RPMC	10-01-2024	01715478031	shahidullah.wre@gmail.com	Keshobpur
NK-14-31	Md. Abdul Bari	Municipal Engineer-31	RPMC	03-12-2025	01725525807	bari3478@gmail.com	Monohardi
NK-14-32	Forkan Ahmed Khan	Municipal Engineer-32	RPMC	12-09-2024	01711343758	forkankhan65@gmail.com	Ramganj
NK-14-33	Md. Asaduzzaman	Municipal Engineer-33	RPMC	09-11-2025	01716349643	asad.mbl28@gmail.com	Brahmanbaria



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED



NK-14-34	Amit Kumer Sarkar	Municipal Engineer-34	RPMC	01-12-2024	01717423024	amit.civil028@gmail.com	Bhanga
NK-14-35	Dilip Kumar Biswas	Municipal Engineer-35	RPMC	01-01-2024	01671102107	dilipcivil01@gmail.com	Raozan
NK-14-36	Md. Shohel Proddhan	Municipal Engineer-36	RPMC	01-01-2024	01712490317	sohelproddhan244@gmail.com	Khagrachari
NK-14-37	A.B.M. Al-Amin	Municipal Engineer-37	RPMC	11-01-2026	01912671918	abmalamin2@gmail.com	Bagha
NK-14-38	Md. Nasim Hasan	Municipal Engineer-38	RPMC	01-01-2024	01786280300	nasimlged93@gmail.com	Mirkadim
NK-14-39	Mohammad Aminul Hoq Khan	Municipal Engineer-39	RPMC	10-01-2024	01911104212	aminulshahan@gmail.com	Swandip
NK-14-40	Hafizur Rahman Khan	Municipal Engineer-40	RPMC	10-01-2024	01718202012	hafizrahman252@gmail.com	Monirampur
NK-14-41	Md. Shariful Islam Khan	Municipal Engineer-41	RPMC	10-01-2024	01708527710	msislam2016@gmail.com	Munshiganj
NK-14-42	Md. Mahbubur Rashid Basunia	Municipal Engineer-42	RPMC	10-01-2024	01774302052	mahbubur1972rashid@gmail.com	Alamdanga
NK-14-43	Amrita Lal Roy	Municipal Engineer-43	RPMC	01-01-2024	01712576312	amritalal111@gmail.com	Kaliakair
NK-14-44	Md. Zahedur Rahman Mondal	Municipal Engineer-44	RPMC	09-06-2026	01718169193	z.rahman1966z@gmail.com	Naohata
NK-14-45	Md Ashaduzzaman	Municipal Engineer-45	RPMC	14-01-2024	01721422952	mdashaduzzamanbappy@gmail.com	Patgram
NK-14-46	Tofiq Bin Sajed	Municipal Engineer-46	RPMC	15-01-2024	01611119164	Tofiq3125@gmail.com	Bandarban/Nazirhat
NK-14-47	Abul Kashem	Municipal Engineer-47	RPMC	15-01-2024	01817100963	abulkashem0963@gmail.com	Matlab
NK-14-48	Md Belal Hossain	Municipal Engineer-48	RPMC	15-01-2024	01756847584	belal120h@gmail.com	Nazipur
NK-14-49	A.G.M. Khairul Bashar	Municipal Engineer-49	DPM	01-01-2024	01915164073	kbashar2@gmail.com	Gaforgaon
NK-14-50	Md. Rezaul Karim	Municipal Engineer-50	DPM	01-07-2025	01711908489	mdrezaulkarim9084@gmail.com	Kalkini
NK-14-51	Dipak Kumar Basak	Municipal Engineer-51	DPM	01-07-2025	01777678704	dipakkumarbasak4@gmail.com	Goalanda
NK-14-52	Md. Abdullah Omar Hasib	Municipal Engineer-52	DPM	04-02-2024	01717576095	hmd.abdullahomar@gmail.com	Chhatak
NK-14-53	A.K.M. Ferdaus Alam	Municipal Engineer-53	DPM	02-03-2025	01712167514	f.a.sawon@gmail.com	Ramgati
NK-14-54	Abu Mohammad Khaled Khan	Municipal Engineer-54	DPM	01-08-2026	01711891853	khankhaled2@gmail.com	Nokla
NK-14-55	Abul Monsur Khan	Municipal Engineer-55	DPM	01-01-2024	01590134484	engineermonsor@gmail.com	Naria
NK-14-56	Parimol Kumer Sutradhar	Municipal Engineer-56	DPM	27-11-2025	01795291691	anpdesign123@gmail.com	Keshorhat
NK-14-57	Mohammad Mijanur Rahman	Municipal Engineer-57	DPM	01-01-2024	01711243923	mmrduet@gmail.com	Charghat
NK-14-58	Md. Bani Amin	Municipal Engineer-58	DPM	01-01-2024	01918138934	baniamin45@gmail.com	Tungipara
NK-14-59	Abdul Malek	Municipal Engineer-59	DPM	09-01-2024	01719028334	abdulmalek020@gmail.com	Sonagazi
NK-14-60	Hasanuzzaman Dewan	Municipal Engineer-60	DPM	09-01-2024	01753855958	hasanuzzamandewan@gmail.com	Chunarughat
NK-15	Md Ekramul Hoque	Structural Engineer-1	DDC	01-02-2024	01310618284	ekramul.iugip@gmail.com	LGED HQ
NK-16	Mohammed Shakib Rahman	Structural Engineer-2	RPMC	01-02-2024	01520100703	shakib2024w@gmail.com	LGED HQ
NK-17	Md. Iftekharul Islam	Architect	DDC	20-02-2024	01716699008	ar.iftekharsajeeb@gmail.com	LGED HQ
NK-18	Salina Akther	Drainage Engineer	DPM	01-01-2024	01712698350	rina20civil@gmail.com	LGED HQ
NK-19	Md. Zahangir Alam	Electro-Mechanical Engineer	DDC	03-08-2025	01775474711 01922911647	zahangireee@gmail.com	LGED HQ
NK-20	Mohammad Atikul Islam	Jr. Resettlement/Social Safeguard Specialist-1	DDC	01-01-2024	01742999680	atikiugip@gmail.com	LGED HQ
NK-21	Lutfun Nahar Lucy	Jr. Resettlement/ Social Safeguard Specialist-2	DDC	13-07-2025	01760373890	lucymona55@gmail.com	LGED HQ
NK-22	Md. Abdur Rob	Jr. Resettlement/Social Safeguard Specialist-3	RPMC	01-01-2025	01712585412	ratan3010@gmail.com	LGED HQ
NK-23	Mohammad Mynul Islam	Jr. Resettlement/Social Safeguard Specialist-4	RPMC	03-08-2025	01712674518	mynulislambd1976@gmail.com	LGED HQ



Semi-annual environmental monitoring report (April, 2026– September, 2026)
IUGIP, LGED



NK-24	Syed Muktaderul Islam	Jr. Environmental Specialist-1	DDC	01-07-2025	01700771907	syed.islam@live.com	LGED HQ
NK-25	Musarrat Nower Enam	Jr. Environmental Specialist-2	DDC	18-03-2024	01745653624	nower711@gmail.com	LGED HQ
NK-26	Anik Chandra Banik	Jr. Environmental Specialist-3	RPMC	03-08-2025	01307109767	acbanik2015@gmail.com	LGED HQ
NK-27	Mukuk Chandra Sarker	Jr. Environmental Specialist-4	RPMC	01-09-2026	01741456300	mukulnstu@outlook.com	LGED HQ
NK-28	Md. Ashik	Cost Estimator cum Quantity Surveyor-1	DDC	01-01-2024	01918978676	susmoyarefinashik@gmail.com	LGED HQ
NK-29	Md. Shanto Islam	Cost Estimator cum Quantity Surveyor-2	RPMC	01-01-2024	01792281951	shantoklllll@gmail.com	LGED HQ
NK-30	Abu Hanif	Cost Estimator cum Quantity Surveyor-3	RPMC	01-01-2024	01742558252	abuhanif.raju97@gmail.com	LGED HQ
NK-31	Paresh Chadra Biswas	Cost Estimator cum Quantity Surveyor-4	DPM	01-01-2024	01715312007	biswasparesh@yahoo.com	LGED HQ
NK-32	Md. Moshir Rahman	AutoCAD Operator-1	RPMC	01-01-2024	01687990939	engmoshiur2862@gmail.com	LGED HQ
NK-33	Md. Fazlul Haque	AutoCAD Opearator-2	RPMC	08-02-2024	01718024029	haquefazlu@yahoo.com	LGED HQ
NK-34	Md. Noor Amin	AutoCAD Operator-3	RPMC	01-01-2024	01754531011	n.aminabc@gmail.com	LGED HQ
NK-35	Sharmin Akter	AutoCAD Operator-4	DPM	01-01-2024	01645467586	sharminrupa586@gmail.com	LGED HQ
NK-36	ATM Shamsuddin	Management Information System (MIS) Specialist	RPMC	01-01-2024	01912221010	atm.mislgd@gmail.com	LGED HQ
A	Abdullah-Al-Mamun	Office Manager	DDC	16-03-2025	01919591759	mamunddcl2015@gmail.com	LGED HQ
B	Alpana Rani Debnath	Computer Operator-1	DDC	01-01-2024	01553140801		LGED HQ
C	Aklima Akter Happy	Computer Operator-2	DDC	01-01-2024	01933613414	razahrbd@gmail.com	LGED HQ
D	Md. Shezan Kabir Tonmoy	Office Assistant-1	DDC	01-01-2024	01402107633		LGED HQ
E	Md. Sakib Ashraf	Office Assistant-2	DDC	01-01-2024	01777643222	sakibashraf18@gmail.com	LGED HQ
F	Md. Abu Syede	Photocopy Operator	DDC	20-12-2023	01742337314		LGED HQ
G	Anjira Begum	Cleaner-1	DDC	20-12-2023	01939850249		LGED HQ
H	Md. Shafiqul Islam	Cleaner-2	DDC	01-01-2024	01746196841		LGED HQ



End of the Report

